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SECTION B - SUPPLIES OR SERVICES AND PRICE/COSTS

B.1 PURPOSE

The purpose of this Contract is to procure necessary materials and provide construction services
to reconstruct, rehabilitate, and/or renovate significant portions of the national highway from
Banda Aceh — Meulaboh on behalf of USAID/Indonesia. The required services will be under the
USAID/Indonesia Aceh Tsunami Rehabilitation and Reconstruction Program (the “Program”).
This Program is intended to provide assistance in rehabilitation, livelihood, and rebuilding of
economic and social infrastructure in Aceh and North Sumatra provinces damaged by the
December 26, 2004 earthquake and tsunami (hereinafter referred to as the “Tsunami”).

B.2 CONTRACT TYPE

This is an Indefinite Quantity Contract (IQC). The Government will issue lump sum, fixed-price,
fixed-unit price, or hybrid lump sum/fixed-unit price task orders. The Contractor must perform
the services set forth in these task orders at prices consistent with this Contract.

B.3 MINIMUM GUARANTEED AMOUNT

This IQC includes minimum guaranteed amount of $500,000 to cover the minimum order
guarantee pursuant to FAR Part 16, which obligation will be satisfied by and funded under Task
Order #1 awarded simultaneously with this IQC. USAID is required to order and the Contractor
is required to furnish the minimum guaranteed amount of services. Following this initial
obligation and funding under Task Order #1, subsequent individual task orders will obligate funds
to cover the work required under those respective task orders.

B.4 MAXIMUM CONTRACT CEILING

The overall ceiling price for this IQC is $135,000,000 (US). Absent a change order, the
maximum aggregate dollar value of all task orders awarded to the Contractor cannot exceed the
Contract ceiling.

B.5 TASK ORDER LIMITATIONS

(a) Fixed-Unit Price (FUP) and Lump Sum Fixed-Price (LSFP) Task Orders. When issuing FUP
task orders, the Contracting Officer (CO) must state in the Task Order (TO) the fixed-unit
price for each material item to apply to the entire task order scope of work. For LSFP task
orders, the CO must state in the TO the lump sum fixed-price, which represents the total
amount of the TO and the maximum price the Contractor may be paid to perform the
services, reports, or other deliverables in the TO. For FUP TOs, the CO must state in the TO
the fixed-unit prices that will apply throughout the duration of the task order. For hybrid FUP
and LSFP task orders where the CO determines that a combination of fixed-unit prices and a
lump sum component is reasonable for pricing purposes, then the CO must state in the task
order the fixed-unit prices for each item which will be priced and paid on a fixed-unit price
basis, which prices shall apply to the entire task order, along with the total lump sum amount
for the items or activities that the CO envisions to be appropriate as lump sum fixed price
activities under that particular task order.
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(b) Minimum Order. When USAID requires services, reports, or other deliverables covered by
this Contract in a task order in the amount of less than $25,000, the Contractor is not
obligated to accept an order to furnish those services or reports and other deliverables under
this Contract. However, if the Contractor agrees to furnish services or reports and other
deliverables required by USAID in an amount of less than $25,000 and is awarded a task
order to do so, the Contractor is required to provide said services and reports/deliverables in
accordance with the Contract's terms and conditions.

(¢) Maximum Order. The maximum order limitation is only the aggregate amount of the issued
TOs and shall not exceed the total IQC ceiling price. The Contractor agrees to furnish
services or reports and other deliverables required by USAID for awarded a TO for said
services, reports, and other deliverables in accordance with the Contract's terms and
conditions.

(d) Future Task Orders and Pricing - The negotiated unit and lump sum prices agreed upon under
Task Order #1 shall constitute the basis for determining reasonableness of prices proposed for
future task orders issued under the IQC. All future task orders issued under the basic IQC
will be negotiated separately. The Independent Government Cost Estimate and the prices as
agreed to in Task Order #1 will be used to determine price reasonableness.

B.6 BILL OF QUANTITIES AND PRICES

The Bill of Quantities is included in Section J-3 and is incorporated into this Section. This Bill of
Quantities is the fixed unit prices for the quantities set forth in the Bill and as required in Task
Order #1. The quantities set forth in this Bill are an estimate of the total quantities needed for
Task Order #1. These fixed unit prices are subject to the Economic Price Adjustment clause of
this Contract. All additional Task Orders issued under this Contract will use the prices proposed
in the Task Order #1 Bill of Quantities and the Independent Government Cost Estimate as the
basis for price reasonableness and project realism. These prices will be the final negotiated prices
set forth in the final Bill of Quantities for each Task Order.

[END OF SECTION B]
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SECTION C - DESCRIPTION/SPECIFICATIONS/STATEMENT OF WORK

C.1 DESCRIPTION OF THE WORK
C.1.1  Background

On December 26, 2004, the largest earthquake to strike since 1964 caused a devastating
tsunami that has killed several hundred thousand people in South and Southeast Asia.
The 9.0 magnitude quake occurred off the Sumatra coast of Indonesia, triggering
tsunamis that caused massive flooding, damage and loss of life in the coastal
communities of the region. Hardest hit was the Indonesian province of Aceh, where an
estimated 174,000 people were killed, and over 500,000 displaced. Critical basic
infrastructure (water supply and sanitation, housing, roads and bridges, hospitals and
schools), telecommunications, and power utilities were left in ruin (such as in Western
Coastal Region) or were severely damaged (such as in Banda Aceh and the Eastern
Coastal Region). Most of the national coastal road from Banda Aceh to Meulaboh on the
west coast was destroyed and more than 110 bridges and crossings were damaged or
destroyed. The road was impassable over most of its length, thereby blocking relief
efforts and making ground surveys impractical. Aerial images show whole bridge spans
lifted and transported hundreds of meters away. The loss of life and damage to
infrastructure is a tragedy that will impact the lives and livelihood of the people of the
region for generations.

C.1.2  General Description

Given the cataclysmic events that devastated the Banda Aceh region and its ability to
conduct even the most rudimentary economic activity, the United States Government,
acting through the United States Agency for International Development (USAID),
committed a $400 million grant of assistance for the tsunami-affected areas in Indonesia.
USAID immediately identified the construction of a new road through the tsunami
damaged coastal area from Banda Aceh to Meulaboh as the key to restoring the economic
and social fabric of Aceh Province.

In addition to improving the livelihood to the surviving communities along the west coast
areas of Aceh, the restoration and reconstruction of the road from Banda Aceh to
Meulaboh will provide immediately increase income through employment, as well as the
purchase of materials, supplies, and services. Moreover, implementation of the
construction project will offer the opportunity to develop local capacity to continue to
meet local needs and generate future income and employment.

The originally proposed overall Project scope includes reconstruction of the road from
Banda Aceh (starting from the zero kilometer marker opposite to the Grand Mosque) to
the Meulaboh city center monument. The total extent of the road is approximately 240
kilometers. The current right of way (ROW) is approximately 20 meters wide along the
existing road alignment. Due to the significant damage to the existing road and bridges
and where landmasses have been altered significantly, several sections of the original
road will be realigned. Furthermore, most of the bridges and crossings are to be
reconstructed.

The new reconstructed road shall be 7 meters wide with typically 2-meter shoulders. The
right of way of 30 to 40 meters will be established by the GOI for the new road. In

10
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addition to the construction of the road, an additional objective of this assistance plan is
to provide employment opportunities and capacity building for the Indonesians and
Acehnese. Hence, the construction contractor shall endeavor to extend opportunities to
Indonesian/Acehnese firms and individuals as much as feasible.

C.1.3  Roadway Alignment

The roadway alignment has gone through an approval process involving GOI, USAID,
Local Agencies and, through an extensive outreach program, the Villages along the
alignment. Currently, the roadway alignment for the northern portion of the Project, from
Banda Aceh to Calang, with the exception of very minor roadway sections, has been fully
approved by GOI and USAID. The roadway alignment for the southern portion of the
Project, from Calang to Meulaboh, has not been finalized and is currently under review
and consideration by the concerned agencies. However, approval of the alignment is
imminent. Drawings and details reflecting the approved southern alignment will be
provided as part of the future Task Orders. The southern roadway alignment information
presented in this Tender is based on the various alignments for that portion of the Project
and is intended to provide the bidders a thorough understanding of the entire scope of the
Work.

C.1.4  Contextual Background

There are three separate contracts to complete the design and construction of the road.
The first contract is a design-build priority contract, which was awarded to the Indonesian
firm PT. Wijaya Karya. This contract focuses on a number of distinct and separate
critical sections of road between Banda Aceh to Lamno. This contract also focuses on a
number of critical sections and crossings of the road between Banda Aceh to Calang,
rehabilitation and maintenance of the existing road from Banda Aceh to Lamno, and
removal of bridge debris. This design-build contract was issued on 23 August 2005 and
is expected to be completed in 2006.

The second contract for design and construction management of the entire road project
from Banda Aceh to Meulaboh and the design of the road from Lamno to Meulaboh was
awarded to Parsons Global Services Inc. The contract is for the Design and Construction
Management (CM) and shall be complete concurrent with the completion of construction
in mid 2009.

This is for the construction of the remaining portions of the road from Banda Aceh to
Meulaboh. The construction period for this project is estimated to be approximately three
years.

On 07 July 2005 USAID signed a Strategic Objective Agreement (SOAG) with the
GOTI’s Reconstruction and Rehabilitation Agency (BRR) for all the tsunami related post
relief activities in Aceh. USAID is working closely with all levels of the GOI to further
the objectives of this project. USAID signed a Memorandum of Understanding (MOU)
with the Ministry of Public Works (PU) to design, rehabilitate and reconstruct the road
from Banda Aceh to Meulaboh. The MOU also ensures that all construction activities
will be coordinated through the BRR. Collaboration with the provincial Public Works
Department (Dinas Praswil and P2JJ) will ensure coordination of field activities
including security, land acquisition, and other GOI agency coordination. A Technical
Steering Committee from BRR, PU, and Provincial Public Works has been formed to
support various activities related to the road construction and to help expedite critical
decisions.

11
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C.1.5  Roles and Responsibilities
C.1.5.1 USAID

Decision making resides with the USAID Contracting Officer with technical support
from the USAID Cognizant Technical Officer (CTO).

C.1.5.2 Construction Management Services (CM)

USAID has retained Parsons Global Services Limited, an Engineering Firm, to do the
design and perform the Construction Management and oversight of the Work in addition
to assisting USAID and GOI with the administration of the Construction Contract for the
duration of construction. Contractor’s point of contact with the Construction
Management firm will be the Chief Resident Engineer (CRE). Construction Management
services include acting as USAID’s representative for construction management,
surveillance and oversight matters but does not include the authority to:

(a) Direct or suspend the performance of Contractor's Work, unless continued
performance of Work will endanger the health, welfare, or safety of the public or
any Project worker, or will damage or endanger Environmentally Sensitive Areas
(ESAs)

(b)  Approve deviations from any Contract requirements

(c) Approve changes in or Deviations from the approved design documents, or
performance by Contractor of extra Work or changed Work

(d)  Waive any Contract requirements or provisions

()  Approve Change Orders (COs), Value Engineering Change Proposals (VECPs), or
Contract amendments

C.1.5.3 Construction Contractor
Contractor, shall;

(a)  furnish all services, provide all materials, equipment and labor and undertake all
efforts necessary or appropriate (excluding only those materials, services and
efforts which the Contract Documents specify will be undertaken by others),

(b)  construct the Project and maintain it during construction in accordance with the
requirements of the Contract Documents, the Project Schedule, all Governmental
Rules, all Governmental Approvals, the approved Quality Management Plans, the
approved Contractor’s Safety Program, the approved Construction Documents and
all other applicable safety, environmental and other requirements, taking into
account the Planned ROW Limits and other constraints affecting the Project, so as
to achieve Project Acceptance and Final Acceptance by the applicable Completion
Deadlines,

(¢) at all times provide a Chief of Party (COP)/Project Manager approved by USAID
who;

will have full responsibility for the prosecution of the Work,

will act as agent and be a single point of contact in all matters on behalf of
Contractor,

will be present (or its approved designee will be present) at the Site at all times that
Work is performed, and

12
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(d)

(e)

¢

(2

(h)

(1)

W)

(k)

M

will be available to execute instructions and directions from USAID or its
authorized representatives.

obtain all Governmental Approvals required in connection with the Project, prior
to beginning any construction activities in the field, furnish USAID with fully
executed copies of all Governmental Approvals (other than the Governmental
Approvals obtained by USAID) required for such portion of the Project,

comply with all conditions imposed by and undertake all actions required by and
all actions necessary to maintain in full force and effect all Governmental
Approvals, including performance of all environmental mitigation measures, both
temporary and permanent, required by the Contract Documents, except to the
extent that responsibility for performance of such measures is expressly assigned
to Others in the Contract Documents.

provide such assistance as is reasonably requested by USAID in dealing with any
Governmental Person and/or in prosecuting and defending lawsuits in any and all
matters relating to the Project. Such assistance may include providing information
and reports regarding the Project as well as executing declarations and attending
meetings and hearings. This provision is not intended to require Contractor to
provide legal services for the benefit of USAID.

comply with, and ensure that all employees and Subcontractors comply with, all
requirements of all applicable Governmental Rules, including:

i.  All Environmental Laws, including requirements regarding the handling,
generation, treatment, storage, transportation and disposal of Hazardous
Materials (construction generated or otherwise); the environmental
requirements specified in the Analysis Mengenai Dampak Lingkungan
[translated — Environmental Impact Analysis Law] (AMDAL) and
Environmental Assessment (EA) and

ii.  All other applicable GOI requirements

cooperate with USAID, the Construction Supervision Consultant, USAID’s other
consultants, Governmental Persons with jurisdiction over the Project in review and
oversight of Project, performing oversight and conducting inspections during the
construction of the Project and other matters relating to the Work,

supervise and be responsible to USAID for acts and omissions of all Contractor-
Related Entities, as though all such persons were directly employed by Contractor.

pay all applicable Governmental taxes, property taxes and any other taxes, fees,
charges of levies imposed by a Governmental Person, whether direct or indirect,
relating to, or incurred in connection with, the performance of the Work. USAID
is currently negotiating an exempt status for Value Added Tax (VAT). Contractor
will be advised of the exempt status applicability.

mitigate delay to the Project and mitigate damages due to delay in all
circumstances, to the extent possible, including by resequencing, reallocating, or
redeploying Contractor’s forces to other work, as appropriate., Provide immediate
recovery for delay resulting from actions directly attributable to the Contractor.

provide all materials, services and efforts necessary to achieve Project Acceptance
and Final Acceptance on or before the applicable Completion Deadline shall be
Contractor’s sole responsibility, except as otherwise specifically provided in the
Contract Documents.

13
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C.1.5.4 The Government of Indonesia

On July 7, 2005, USAID signed a Strategic Objective Agreement (SOAG) with the
GOI’s Reconstruction and Rehabilitation Agency (BRR) for all the Tsunami-related post-
relief activities in Aceh. USAID is working closely with all levels of GOI to further the
objectives of this Project. USAID signed a Memorandum of Understanding (MOU) with
GOI’s Ministry of Public Works (PU) to design, rehabilitate and reconstruct the road
from Banda Aceh to Meulaboh. The MOU also ensures that all construction activities
will be coordinated through the BRR. Collaboration with the Provincial Public Works
Department (Dinas Praswil and P2JJ) will ensure coordination of field activities
including security, land acquisition, and other GOI agency coordination. A Technical
Steering Committee from BRR, PU, and P2JJ has been formed to support various
activities related to the road construction and to help expedite critical decisions.

C.1.6  Construction Management Organization

USAID/Indonesia

Contracting Officer
Cognizant Technical

Officer
Officeséggtigistrator Chief of Party Proj‘;?;;i’;";a;""g"
Document chmrm —| Tom Daniel, PE |V Prime Contracts Mgr
Subcontracts Mgr
Construction Slf)rc];\iltl)r-oEr:;r::Q:ilc Design
Deputy Chief of Party Deputy Chief of Party Design Manager
Safety Mgr
QA/QC Mgr 4|
Chief Land Surveyor
Doug MacAskill, Mark Fialkowski,
CRE. PE Bob Dakan PE
Priority Design Long Term
Build Contract Construction
> 4—————|————\
Banda Aceh ! Field Office #1 Field Office #2 Field Office #3 \
Construction Hub /'
~ 7

The location selection and number of Field Offices
are the responsibility of the Contractor

C.1.7  Key Personnel Requirements

The Key Personnel, which the Contractor shall furnish, are identified below. These
individuals shall be considered essential to the work being performed. The number of
years stated (below) shall be the minimum number of years of verifiable relevant
construction experience in that Key Employee’s field of expertise. Project history should
demonstrate progressive increase in responsibility with at least one (1) previous project at
the position title being considered.

The Contractor shall be responsible for providing such personnel for performance for the

term required. Section F.8, entitled Key Personnel, provides additional guidance
regarding Key Personnel.
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MINIMUM QUALIFICATIONS

Position Title Minimum Years of Project History Demonstrating
Relevant Experience Experience
Chief of Party/Project | 15 years (including At least one assignment as a COP
Manager substantial international or equivalent for major road
experience projects

Deputy Chief of Party/ | 15 years (including CM experience in an international
Manager of substantial international project is desirable
Construction experience

The Chief of Party will be responsible for overall Project management and will serve as
the main point of contact with USAID, the GOI, and other entities, as appropriate. The
Deputy Chief of Party will be responsible for administering the IQC and the daily
construction work being performed to ensure full compliance with all contract
requirements, all applicable USAID regulations and the timely submission of all required
performance reporting and should be able to lead the Project in the absence of the Chief
of Party.

The Chief of Party/Project Manager and the Deputy Chief of Party/Manager of
Construction shall each be a U.S. citizen or a current green card holder. Each person
designated for the Key Personnel positions listed above shall be fluent in the English
language and shall be present and working on the construction site throughout the
construction period.

C.2 ABBREVIATIONS AND DEFINITIONS
C.21 Abbreviations

Acronym Title

AASHTO | American Association of State Highway Transportation Officials
AC Asphalt Concrete

AMDAL | Analysis Mengenai Dampak Lingkungan [translated — Environmental
Impact Analysis Law]

ASEAN Association of Southeast Asian Nations

BRR GOI’s Reconstruction and Rehabilitation Agency
CCO Contract Change Order

CM Construction Management and oversight

CMC Construction Management Consultant

CO USAID Contracting Officer

COP Chief of Party

CPM Critical Path Method
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Acronym Title
CQA Construction Quality Assurance
CcQcC Construction Quality Control
CQMP Quality Management Plan
CRE Chief Resident Engineer
CTO USAID Cognizant Technical Officer
CPT Cone Penetration Tests
DBST Double Bitumen Surface Treatment
DRL Dispute Resolution Laboratory
EA Environmental Assessment
ESA Environmentally Sensitive Area
FDCP Fugitive Dust Control Plan
FHI Family Health International
FHWA Federal Highway Administration
GOI Government of Indonesia
HazMat Hazardous Materials
HMA Hot mix asphalt
IA Independent Assurance
IDP Inadvertent Discovery Plan
IFB Invitation for Bid
1QC Indefinite Delivery/Indefinite Quantity Contract
ISO International Standards Organization (ISO) 9001:2000
ITCP Internal Traffic Control Plan
MOT Maintenance of Traffic
MUTCD Manual on Uniform Traffic Control Devices
MWP Maintenance Work Plan
NGO Non-Governmental Organization
PDM Precedence Diagram Method.
PPE Personal Protective Equipment
PU Ministry of Public Works
QA Quality Assurance
QC Quality Control
QMP Quality Management Plan
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Acronym Title

QMS Quality Management System QA/QC

RFP Request for Proposal

RKL Rencana Pengelolaan Lingkungan [translated — Environmental
Management Plan]

RPL Rencana Pemantauan Lingkungan [translated — Environmental
Monitoring Plan]

RMMP Road Maintenance Management Plan

ROW Right-of-Way

SI Metric International System of Units (SI)

SOAG Strategic Objective Agreement (SOAG)

SPCC Spill Prevention, Control, and Countermeasures

SPT Standard Penetration Tests

STI Sexually Transmitted Infection

TCE Temporary Construction Easements

TESCP Temporary Erosion and Sediment Control Plan

TMP Traffic Management Plan

TNI Indonesian Military

US United States

USAID United States Agency for International Development

USACE United States Army Corps of Engineers

C.2.2 Definitions

The following general terms are limited to those not contained in the Construction

Specifications provided in Attachment 3.

Accident Prevention Plan shall mean the plan specified in Section C.13.4 and included

as an integral part of Safety Plan or Site Specific Safety Plan.

Additional Properties shall mean additional ROW requirements required by the

Contractor that are additional to the ROW Parcels being provided by GOI.

As-Built shall mean the properties of the Project as constructed defined by final

drawings, plans, specifications, manuals, operating instructions, etc.

As-Built Schedule shall mean the final schedule with actual dates included

Base Proposal shall mean the Contractor’s Proposal provided as a part of the Request for

Proposal process.
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Baseline Project Schedule shall have the meaning provided in Section C.11.4.

Bonds shall mean Payment and Performance Bonds or Warranty Bonds.

Business Days shall mean one calendar day that occurs during the business week of
Monday through Saturday and excludes weekends and holidays.

Capacity Building Plan shall have the meaning provided in Section C.3.8.2

Completion Deadlines shall mean the Contract milestones for achieving Project and
Final Acceptance by the Contractor.

Construction Oversight Activities: Activities performed by USAID’s Construction
Management Consultant to oversee Project construction and administration; including
performing limited compliance checking and testing in accordance with the Contract
Documents to ensure that sufficient quality control and quality assurance is being
performed by the Contractor. Construction Oversight Activities shall also include
ensuring the Work is being performed by the Contractor in accordance with the Contract
Documents.

Construction Quality Assurance: USAID’s program to provide confidence that the
quality control and quality assurance being performed by the Contractor meets the
Contract requirements related to the final constructed elements. USAID’s program shall
include but not be limited to discretionary construction inspection, testing, and audits of
the Contractor’s Construction Quality Control and Quality Assurance programs.

Construction Sections shall mean the identity of various parts of the Work as identified
in Section C.4.2.

Construction Management Consultant shall mean the Consultant shown in Section
C.1.4 whose duties are shown in Section C.1.5.2.

Contract shall mean the signed agreement entered into between USAID and the
Contractor selected to perfume the construction work for the Aceh Road/Bridge
Rehabilitation Reconstruction Project

Contract Award shall mean the offer to enter into a signed contractual agreement to
construct the Project

Contract Documents shall mean the agreement entered into between USAID and the
Contractor that includes the technical requirements, the drawings, the specifications, any
amendments during the bidding process and the Contractor’s proposal.

Contract Price shall mean the lump sum amount agreed between USAID and the
Contractor that is included in the signed Contract Documents.

Contract Milestone shall mean a major event in the schedule and shown as such in the
Project Baseline Schedule.

Contracting Officer (CO) shall mean the individual within USAID designated to
administer the Contract.
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Cognizant Technical Officer (CTO) shall mean the individual within USAID designated
to provide technical expertise for the Contracting Officer and render technical directions
and guidance during the construction of the Project.

Contractor shall mean the legal entity responsible for performing the scope of work
under this Contract with USAID.

Contractor-Related Entities shall mean other joint venture partner firms, major
subcontractors or other individual associated with the Contractor’s performance of the
Work.

Contractor’s Construction Quality Control: The actions of the Contractor in
examining, witnessing, inspecting, checking, and testing in-process work to determine
conformity to Project construction requirements.

Data Date shall mean the Notice To Proceed date.
Day shall mean one calendar day.

Design _and Construction Supervision Contract (DCS Contract) shall mean the
procurement mentioned in Section C.1.4.

Emergency Action Plan shall mean the plan referenced in Section C.13.5

Emergency Evacuation Plan shall mean the plan referenced in Section C.13.5.1.

Emergency Medical Plan shall mean the plan referenced in Section C.13.5.2.

Environmental Approval Documents shall mean the documents referenced in Section
C9.2

Extra Maintenance Work shall mean maintenance work that the Contractor will assume
responsibility for during the construction of the Project as defined in Section C.5.17.5.

Final Acceptance shall mean the date when the one-year Warranty Period expires

Final Design Documents shall mean those drawings provided with the Request for
Proposals package as amended during the solicitation period.

Fire Prevention Plan shall mean the document referenced in Section C.13.7.

Force Account shall mean the account established and administered by USAID to pay
the Contractor for Extra Maintenance Work performed on a time and materials basis.

Force Majeure: The term “Force Majeure” shall include any unforeseeable event
beyond the control of Contractor and not due to an act or omission of any Contractor-
Related Entity, to the extent that the event (or the effects of the event) materially and
adversely affects Contractor’s obligations under the Contract and could not have been
avoided or prevented by due diligence and use of reasonable efforts by Contractor. The
term “Force Majeure” shall include the discovery at, near or on the Site of any
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archaeological, paleontological, biological or cultural resources or any Change in Law
which requires a major State or federal environmental approval to be obtained that was
not previously required for the Project.

Governmental Approvals shall mean approvals granted by USAID or other GOI
agencies.

Governmental Person shall mean any person who is a member of USAID or GOI
Agency associated with or having responsibility for or direct involvement in the Project.

Guarantor: An entity other than a surety that, by providing a Guarantee, may be used by
the Proposer or Major Participants to supplement their financial capability to undertake
the Project.

Hazardous Materials Management shall mean the management of hazardous materials
as indicated in Section C.4.10.

Independent Assurance: An unbiased and independent audit by USAID, or its appointed
representative(s), of the quality assurance system and independent evaluation of the
reliability of the test results obtained in the regular sampling and testing activities. The
results of USAID’s independent assurance tests may not be used as a basis for acceptance
of material or the Work.

Inspection: The act of viewing or looking carefully at construction practices, products,
and processes (including document control and shop drawings) to ensure compliance
with the quality requirements contained in the Contract Documents.

Key Individual or Key Person: An individual identified in the Proposal to fill a key
position (i.e., be functionally responsible for a specific activity) requiring specific USAID
approval..

Latest Edition shall mean the date of the edition of the manual, guideline or other
governing document in effect at the time of the Proposal Date or as may be amended by
USAID.

Local Agencies shall mean agencies representing the local towns, villages and other
stakeholders in the Project

Maintenance Work Plan shall have the meaning given in Section C.5.17.3.

Major Participant: Any of the following entities:

(a)  Any general partner or joint venture member.

(b)  Any individual, person, proprietorship, partnership, limited liability partnership,
corporation, professional corporation, limited liability company, business
association, or other legal entity however organized, holding (directly or
indirectly) a 10 percent or greater interest in the Contract.

(c) The lead engineering/construction firm (firm, partnership, or joint venture
member) and each engineering/construction sub-consultant that will perform 20
percent or more of the Task Order Work.
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Major Subcontractor shall mean any firm hired by the Contractor to perform 20 percent
or more of the Task Order Work

Management Review: A formal quality evaluation, by top management, of the status and
adequacy of the quality system in relation to quality policy and new objectives resulting
from changing circumstances.

Nonconforming Work shall mean constructed work or materials provided and presented
for acceptance that do not meet requirements of the Contract Documents.

Notice of Award shall mean the USAID letter notifying the Contractor of the acceptance
of his Proposal and Base Bid amount.

Notice to Proceed shall mean the USAID Letter granting the Contractor authorization to
commence Work on the Project.

On Site: On or immediately adjacent to the Project right-of-way or at a facility identified
to collocate the Contractor’s construction staff with Contracting USAID personnel for the
duration of the Project.

Outline Safety Plan shall mean the Safety Plan submitted by the Bidder as part of his
proposal and from which the successful Contractor will base his Safety Plan referenced in
Section C.13.1.

QOutline Quality Plan shall mean the Quality Management Plan submitted by the Bidder
as part of his proposal and from which the successful Contractor will base his Quality
Management Plan referenced in Section C.12.2.

Oversight: The actions of USAID or their representatives to ensure Contractor
compliance with the Contract Documents, including checking and reviewing the
Contractor’s Quality Management Plans and providing QA and IA services during
construction. (See also “Construction Oversight”.)

Persons shall mean those non-governmental local agencies, villages, towns, cities, etc.
who are stakeholders and who have a vested interest in the Project and who may have
maintenance responsibility for discreet sections of the roadway after it is completed.

Planned ROW Limits shall mean the distance between the outside limits of the ROW
parcels on either side of the alignment along the length of the entire roadway alignment

Procedure: A particular way of accomplishing something, an established way of doing
things, a series of steps followed in a defined regular order. It ensures the consistent and
repetitive approach to actions.

Project: The USAID Project to rehabilitate, reconstruct and/or construct substantial
portions of the coastal highway (including bridges and other structures) from Banda Aceh
to Meulaboh.

Project Acceptance shall mean acceptance of the Project by USAID as evidenced by
issuance of a Certificate of Project Acceptance.
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Project Completion shall mean completion of all Work by Contractor for the Project or,
Task Order, or with the approval of USAID, a specific Construction Section(s), and
Contractor may commence the Project Acceptance process.

Project Completion Date shall mean Contractor shall achieve Project Completion of the
Project within the number of calendar days specified in the Contract after the effective
date of the Notice to Proceed.

Project Schedule shall mean the schedule referred to in Section C.11.4.

Property Management Plan shall mean the plan referred to in Section C.7.4.

Provincial Public Works shall mean the Public Works Authority of the Provincial
Governments that border the roadway alignment.

Punch List shall mean the list of deficiencies mutually developed between USAID,
CMC and the Contractor to be corrected as a part of the Project Acceptance process

Quality: The composite of all the characteristics, including performance, of an item,
product or service that bear on its ability to satisfy stated or implied needs.

Quality Assurance: A planned and systematic pattern of all actions necessary to provide
adequate confidence that the product and its components are acceptable for their intended
use.

Quality Control: The operational techniques and activities that are used to fulfill the
requirements for quality. All that is done to ensure that the product is what it should be.
Quality control involves operational techniques aimed both at monitoring and eliminating
causes of unsatisfactory performance at all stages of the organizations operation in order
to result in economic effectiveness.

Quality Management: All activities of the overall management function that determine
the quality policy, objectives and responsibilities and implements them by means such as
quality planning, quality control, quality assurance and quality improvement. The
responsibility for quality management belongs to all levels of management but must be
driven by top management. Its implementation involves all members of the organization.

Quality Management System: The collective quality policies and procedures that ensure
the work fully complies wth the contract requirements, plans and specifications. A
quality manual will normally contain, or refer to, the quality policy, the responsibilities,
authority and inter-relationship of personnel who manage, perform, verify or review work
affecting quality. The quality system includes procedures and instructions as well as, a
statement for reviewing, updating and controlling the quality manual.

Quality Management Plan: A document setting out the specific quality practices,
resources and sequence of relevant activities particular to product, project or contract.

Ramp: A roadway segment providing access between the highway and an intersecting
roadway.
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Safety Plan shall be the plan described in Section C.13.1.

Request for Task Order Proposal shall mean the USAID request for the Contractor to
provide a lump sum proposal and unit prices to perform a defined Scope of Work related
to the Task Order.

Security Plan shall mean the plan described in Section C.13.6.

Site shall mean those areas designated in writing by USAID for performance of the Work
and such additional areas as may, from time to time, be for Contractor’s use in
performance of the Work.

Task Order shall mean a defined scope of work to be performed within the overall
Scope of the Project Work.

Temporary Bridge shall mean any bridge or portion of bridge that will carry public
traffic but will not remain upon completion of the Contract.

Temporary Construction Easement shall mean an easement obtained by GOI/USAID
at the request of the Contractor on a temporary basis to facilitate construction or
construction related equipment to operate on the easement.

USAID shall mean United States Agency for International Development

Utility Owner shall mean any private entity or public body that owns and/or operates a
Utility, including cooperative utilities.

Utility Relocation shall mean the relocation and reconnection of a utility that lies within
the Planned ROW Limits by either the Utility Owner or his representative or the
Contractor acting on behalf of the Utility Owner.

Utility Work includes, all work related to existing Utilities that is necessary to
accommodate the Project for acquisition of Utility Easements

Warranty Bond: A surety that guarantees that the warranty requirements are met; the
bond described in Part I (Scope of Work), Section C.15.1 (Warranty) of this RFP.

Warranty Work: Corrective action taken to bring the warranted Work into Contract
compliance during the warranty period and/or for release of the Warranty Bond.

Work Areas shall mean those areas designated in writing by USAID for performance of
the Work and such additional areas as may, from time to time, be designated in writing
by USAID for Contractor’s use in performance of the Work.

Work shall mean the Scope of Work for the Project or Scope of Work for a specific Task
Order.

Work Sites shall have the same meaning as Work Areas or Site.
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C.3 STIPULATIONS OF THE WORK
C.3.1  Maximum Local Participation

Contractor shall make maximum usage of local participation in the Work for the purpose
of strengthening the local economy and increasing the local knowledge and experience
base in roadway construction and maintenance.

C.3.2  Construction Specifications

The construction specifications shall follow the format developed by the Government of
Indonesia. Construction Specifications are included as Attachment 4.

C.3.3 Use of Metric Units

The standard metric International System of Units (SI) shall be used. All design
documents, all correspondence, and all other submittals (including ROW and Utility
submittals) shall use SI units. Imperial units shall not be used, except when required by
an outside agency, landowner, or Utility Owner. In such case, the SI unit measurement
shall precede the imperial unit measurement, which shall be referenced parenthetically.

If hard conversions (new, rounded, rationalized SI values) are not available in the
references, soft conversions (exact SI equivalents) shall be utilized.

C34 Version and Date

All referenced specifications, manuals, or other reference materials shall be the Latest
Edition in effect on the Proposal Date.

C.3.5  Site Security

Contractor shall take all steps necessary to keep his staff, USAID staff, the Construction
Management staff, the Work Sites, and equipment secure and supplies protected at all
times. Site security shall be the sole responsibility of the Contractor.

C.3.6  HIV/Aids Education Program

Family Health International (FHI) will work with Contractor to reduce STI/HIV/AIDS
transmission during the construction of the Banda Aceh to Meulaboh road.

The program will pursue two goals:

(a) Reduce STI/HIV/AIDS transmission through provision of prevention and STI
treatment services for construction workers and female sex workers in the site
area; and

(b)  Strengthen the skills and capabilities of local NGOs and health service providers to
implement and maintain prevention and STI treatment services for high risk
groups over the long term.

USAID/GOI requires construction companies to implement prevention with assistance in
this Project by FHI. The Contractor shall designate a staff member to coordinate this
program and its associated activities throughout the life of the Project. FHI has obtained
an agreement from USAID Health Services project in Indonesia to jointly develop STI
services in the Project area and will pursue additional opportunities with other NGOs and
USALID projects.

FHI will work closely with the Contractor to develop a work plan with NGOs in the area
and conduct training programs for outreach and delivery of information and provide
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regular briefings to the Department of Public Works and USAID. FHI and local NGOs
will also brief the provincial Banda Aceh AIDS Commission and the provincial health
department on Project plans and progress.

For condom supply, the local NGO will coordinate with suppliers to ensure low cost
condoms are available in kiosks and small shops near locations where sex work is taking
place. FHI requests the Contractor to purchase and distribute condoms directly to
workers since it is in their best interest.

FHI Medan will coordinate with USAID Health Services Program to integrate STI
Screening and treatment services into existing clinics at each end of the site (Banda Aceh
and Meulaboh). This will include provisions of capacity building training for lab
technicians and health care workers and supply of simple diagnostic equipment, reagents
and other supplies.

At the completion of each Project segment, a follow up survey will be conducted to
assess the impact of program activities.

C.3.7 Inadvertent Discovery Plan

The Contractor shall develop and implement an Inadvertent Discovery Plan (IDP) and
coordinate this plan with USAID and GOI. In the event that human remains or
archaeological sites are inadvertently discovered during construction, all construction in
the proximity of the site shall stop immediately. The Contractor shall contact USAID
and the GOI immediately. The Contractor shall be responsible for following all
prescriptive measures provided by USAID and the GOI at that time.

C.3.8 PUBLIC OUTREACH
C.3.8.1 Outreach Activities

USAID and its CMC will continue Public Outreach and Media Relations activities
throughout the life of the Project by continually working with Communities along the
ROW, NGO’s and donor staff in the field, Regional Governments in Banda Aceh, Aceh
Besar, Aceh Jaya and Aceh Barat and USAID implementing partners in Aceh. Outreach
Teams will disseminate information to stakeholders and seek their input for the
construction of the road. The teams will make every attempt to keep the local villages
informed regarding the road construction, explain decisions to stakeholders and inform
proper GOI officials about any grievances relating to construction of the road.

Contractor shall provide construction information and details to the USAID Outreach
effort as requested.
C.3.8.2 Capacity Building

Contractor should make every attempt to improve the capacity of the local personnel in
the skills and experience in road construction and maintenance by hiring and training
local staff to the maximum extent possible.

C.4 SCOPE OF THE WORK
C4.1 Summary of Contractor’s Works

Contractor shall perform all construction Work necessary to complete the Aceh
Road/Bridge Reconstruction and Rehabilitation Project in conformance with the
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requirements of the Contract Documents, including conformity to the Final design
documents as approved by USAID and Local Agencies.

The Work consists of rehabilitation, reconstruction and new construction of roadway
between the cities of Banda Aceh and Meulaboh including bridges and other drainage
features. The alignment of the new road has been defined in this contract document in
accompanying maps and descriptions. In addition, the Contractor shall perform
rehabilitation, repairs and maintenance Work of selected roadway segments to improve
the quality of the existing road for the duration of this Contract. This is a high priority
construction project within both USAID and the GOI that will improve communication
and livelihoods of the surviving communities in Aceh Region.

The descriptions of work and the locations of the road to be realigned are approximate.
There may be minor differences in the locations or descriptions of the work to be actually
performed and it is the responsibility of the Contractor to verify all provided information.
The Work will be performed on a priority basis as outlined in this specification.

The Work shall include, but not be limited to;

(a) roadway geometrics,

(b) pavements,

(¢) earthwork,

(d) drainage,

(e)  roadway appurtenances,

(f)  roadway signage and pavement markings,

(g) Dbridges,

(h)  drainage and other water conveyances,

(i)  structure foundations,

(j)  causeways and shoreline protection,

(k)  erosion and sedimentation control,

(I)  environmental protection,

(m) environmental mitigation measures and monitoring;

(n) ROW verification, markers and definition, and

(o) Removal of Bridge Debris for salvage by GOI

The Contractor shall furnish materials and construct all the necessary Work according to
specifications and will be required to deliver a complete roadway that meets or exceeds
the Contract requirements:

This description is not intended to be all-inclusive and a more-detailed description of the
scope of the Work to be performed by Contractor follows.
C.4.2  Tabulation of the Work

The Project will be divided into various Task Orders and Construction Sections that may
consist of roadway that requires no work or roadway that is to be rehabilitated or
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roadway that is to be newly constructed. Some Sections may have additional
construction items depending upon funding availability and/or the resolution of political
issues.

C4.3 Roadway

The design is in accordance with Class II, 2-lane, of the ASEAN highway standards and
in accordance with AASHTO standards and other standards and references listed herein.
Contractor may propose the use of US or other recognized equal or better construction
standards for approval by USAID Contracting Officer.

C.4.4 Structures

The Work includes new structures and modifications to existing structures. Structural
improvements include structure modifications, new bridges, bridge replacements,
foundations, retaining walls, sign structures, drainage structures, culverts, culvert
extensions and other miscellaneous structures. Structure modifications may include
bridge widening, new approach slabs, seismic retrofitting of existing structures, and other
miscellaneous modifications to existing structures.

C4.5 Construction

Construction activities shall include roadway excavation, imported borrow, clearing and
grubbing, pavement removal, asphalt concrete (AC) pavement, Class 2 aggregate base
and subbase, edge drains, barrier rails, metal beam guard railing, lighting and other
electrical Work, structures, erosion control, water pollution control, Hazardous Materials
mitigation, environmental mitigation, signing and pavement markings, traffic control,
restriping, temporary facilities related to stage construction if applicable, disposal of
pavement and structure remnants not used in the fill or otherwise used on the Project, and
other activities.

The term "construction" specifically excludes mobilization, site security and
establishment of work yard(s), work areas and storage sites.

Except for the permits provided by USAID (if any), Contractor must obtain all necessary
permits for implementation of the Project. Contractor shall minimize the impacts of
construction and access restrictions on and to the adjacent businesses and homeowners in
accordance with local ordinances and the temporary noise and construction mitigation
requirements and other requirements of USAID-provided approvals.

C.4.5.1 Construction Work Areas

Contractor will be required to define Work Areas needed in the performance of the Work.
If the Work Areas needed are located on GOI owned land, then Contractor may request
approval to use the land from USAID. Approval for use of Work Areas must be granted
in writing from USAID, a minimum of thirty (30) days prior to date when the Work Area
will be needed. The use of these areas shall be at the Contractor’s risk. The Contractor’s
liability polices for the Project shall also apply to the use of these areas. USAID and GOI
shall also have unlimited access to these areas. Upon leaving these areas, Contractor
shall remove all equipment, materials, and rubbish and restore the GOI owned property to
its original condition.

Construction Work Areas that are required and not located on GOI owned property shall
be the sole responsibility of the Contractor.
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C.4.6 Quality Assurance/Quality Control (QA/QC)

Contractor shall develop and implement the Quality Management Plan (QMP)
conforming with International Standards Organization (ISO) 9001:2000 Quality
Management System (QMS) to address the QA/QC responsibilities in construction,
materials acceptance testing, and mitigation compliance. The QMP shall be prepared
under the direction of the QA/QC manager.

USAID shall review and approve Contractor’s plans and submittals and provide QC
inspection and QA material testing checks, as well as conduct QA reviews of
Contractor’s QA/QC activities.

C4.7  Traffic Management

Contractor shall provide and implement a Traffic Management Plan (TMP) that
accommodates Contractor’s construction staging and sequencing plans. The TMP shall
minimize Project-related traffic delay and potential accidents, as well as inconvenience to
the public, by the effective application of traditional traffic mitigation strategies and an
innovative combination of public and motorist information, incident management,
construction and other strategies.

Contractor shall implement all necessary traffic mitigation measures to maintain local
access and circulation. In conjunction with this requirement, Contractor shall furnish
USAID and Local Agencies with all necessary documentation required for traffic
management and control and receive approvals as deemed necessary.

C.4.8  Utility Relocation Services

Construction of the Project will affect both existing and planned utilities within the
Planned ROW Limits. Contractor shall coordinate the Utility Relocation program with
Project construction activities and prepare final Utility Sheets. Contractor shall be
responsible for design and/or construction (and associated tasks) for certain Utility
Relocations.

C4.9  Safety

Contractor shall provide and implement a comprehensive Safety Plan for the safe
construction of this Project that will ensure compliance with all applicable USAID and
GOI Safety Standards. The Safety Plan must also consider the safety of employees of
Contractor, Construction Supervisions personnel, USAID, and GOI personnel, as well as
the public.

C.4.10 Hazardous Materials and Waste

Contractor shall be responsible for all Hazardous Materials Management necessary for
the Project, subject to Contractor’s entitlement to a change in accordance with FAR
52.243-4 under circumstances as specified therein.

C.4.11 Right-of-Way Engineering and Acquisition Services

GOI is responsible for obtaining property rights and providing site access for the
Contractor. Refer to Section C.7 for information regarding the schedule for ROW parcel
availability within the Planned ROW Limits and any temporary construction easements
that GOI/USAID plans to provide.

C.4.12 Environmental Compliance
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Contractor shall appoint a person(s) to be responsible for ensuring all construction
activities are fully compliant with the approved environmental mitigation requirements
imposed by the environmental documents (AMDAL and EA). Any breaches of
environmental compliance and/or non-compliance with mitigation procedures by the
Contractor will be grounds for withholding of progress payments and the imposition of
fines,

Contractor may use the Best Engineering Practices recommended in the USAID
approved Environmental Review Document (ERD).

C.5 Construction Requirements
CSa Mobilization

CONTRACTOR shall be entitled to payment for mobilization in installments, in an
amount equal to the bid item price for mobilization, not to exceed 10% of the Contract
Price. Mobilization will be payable in separate payments based on certain milestones in
any monthly invoice following achievement of such milestones. The first mobilization
payment may be invoiced at any time after issuance of a Notice to Proceed, shall not
exceed 6.5% of the Contract Price, and shall be deemed to cover premiums paid by
Contractor for the Payment and Performance Bonds, Warranty Bonds, and insurance
required to be provided by Contractor, as well as other initial expenses of mobilization.
Such payment shall be made within ten Business Days after USAID verifies to its
satisfaction that the Project office has been established in accordance with the Contract
Documents and is fully functional and the Key Personnel identified in Section C.1.7 are
on-site.. The second mobilization payment shall not exceed 2% of the Contract Price and
may be invoiced with the first progress invoice after the issuance by USAID of a Notice
to Proceed. The third mobilization payment shall not exceed 1% of the Contract Price
and may be invoiced when at least 10% of the Contract Price (less mobilization) is
earned. The final mobilization payment shall equal the remaining amount available and
may be invoiced when at least 25% of the Contract Price (less mobilization) is earned.

C.5.1.1 Project Office

Contractor shall provide a centrally located, fully functioning Project office. Contractor
shall provide separate accommodations within its facilities for USAID’s representatives,
GOI staff, and Construction Management staff, and others as may be required.

C.5.1.2 Field Offices

Contractor shall provide satellite field offices as needed for Construction Management
and USAID staff.

C.5.2 Roadway Construction
C.5.2.1 General

Contractor shall provide erosion control and Site protection treatments for all areas where
clearing or grubbing or excavation works are performed. Contractor shall comply with
the restrictions regarding grading (including clearing and grubbing) set forth in the
Environmental Documents.

Heavy earth moving equipment, excavators, cranes, or pile-driving equipment may not

cross over existing bridges with axle loads heavier than normally allowed on the existing
temporary roadways and bridges. However, Contractor may obtain permits to allow such
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heavy equipment crossing, and they shall be obtained prior to any construction involving
heavy equipment and shall include the necessary mitigation such as load spreading
measures if required.

Contractor must perform the smoothness profile-graph on all new pavements and grind
accordingly. All records of profile-graphs shall be sent to USAID in an organized and
referenced file.

C.5.2.2 Clearing and Grubbing

No clearing and grubbing Work may start without an approved Temporary Erosion and
Sediment Control Plan. (See also Section C.5.7.4).

C.5.2.3 Erosion Control

Contractor shall furnish erosion control in to prevent, control, and stop erosion and water
pollution within the Project, thereby protecting the work, nearby lands, streams, and other
bodies of water, including wetlands.

The Contractor shall schedule the work so that grading and permanent erosion control
immediately follows clearing and grubbing. If conditions prevent such scheduling,
temporary control measures will be required between work stages.

C.5.2.4 Fugitive Dust Plan

The Contractor shall be responsible for preparing, implementing, and submitting a
Fugitive Dust Control Plan for USAID approval prior to the start of construction. The
plan shall focus on reducing fugitive dust in order to minimize short-term air quality
impacts to construction workers, the traveling public, and to adjacent populated areas.
Where no populated areas are in close proximity, control measures may focus more on
safety equipment for construction workers (such as face masks). The plan shall identify
dust-producing activities that could affect people living in adjacent areas, measures
planned to mitigate and prevent dust, methods of inspection, staff responsible to
implement the plan, and procedures for tracking and reporting of air quality issues related
to fugitive dust.

The Contractor shall consider long-term fugitive dust issues in the design and incorporate
measures that will assist in implementing long term dust control in the Project, such as,
but not limited to, revegetating disturbed areas along the exposed roadside shoulders.

C.5.3  Landscape

Prior to beginning any of the field construction activities, existing vegetation to remain
shall be protected.

C.5.3.1 Restoration of Property and Landscape

The Contractor shall restore, at their own cost, property and landscaping outside of the
ROW that are damaged in the course of construction to a condition similar or equal to
that existing prior to the damage occurrence. Contractor shall repair, replace in kind,
rebuild, replant, restore the property, or compensate the property owner should it be
determined that the Contractor is at fault for the damage.

C.54  Materials Testing

30



RFP No. INDONESIA 06-015

Contractor will submit details to conduct trials on-site in order to verify that the
construction techniques proposed will achieve the requirements detailed in the Contract
Documents. The submittals will be for; but not restricted to the following work activities:

(a)  Earthworks Compaction Trials.

(b)  Sub-base and Base Compaction Trials

(c)  Asphalt Placement and Compaction Trials
(d)  Other Specialized Applications

The submittal should include details of the materials to be included in the trials. How the
material will be placed, and the proposed method of treatment. These details should
include such information as; moisture content; layer thickness, type of compactors,
number of passes, method of compaction measurement, surface finish assessment and
any other relevant details.

CMC/USAID will review the details of the proposed trial and advise as appropriate.
CMC/USAID will observe the trials and review the results obtained. If the results are in
compliance with the GOI Specification Standards, the trial(s) will be approved in writing.
If the results are not in compliance, the trial method will be modified and the trial will be
repeated until satisfactory methods and results are obtained.

C.5.4.1 Field Testing

Contractor shall perform all testing per the GOI General Specification. Contractor shall
coordinate scheduling of the certification examinations with the CMC/USAID.

Contractor personnel performing field-testing shall maintain proper certifications as
required by the GOI Specifications and Special Conditions. Contractor shall provide
copies of field-testing results to the USAID for information. A copy of current
certifications shall be provided to USAID.

CMC/USAID will review and approve the QA/QC Plans that include all welding
activities, steel bridge structure, sign structures, and electric poles and shall participate in
all pre-welding meetings to discuss the Welding QA/QC Plan and shall recommend
approval of Contractor’s QA/QC welding program, including steel bridge structures.

CMC/USAID shall review and comment on all mix designs for AC, review and comment
on all QA/QC materials for AC submitted by Contractor, and perform batch plant
inspection and source inspection for all material to be incorporated in the Work including
concrete materials and plant. Contractor shall coordinate with USAID for plant
inspection. USAID retains the right to perform independent QA testing as needed.

C.5.5  Testing Equipment

Strain gauge/hydraulic load cell-equipment calibration during bridge prestressing or
tieback walls is necessary using certified, calibrated equipment. USAID will have an
oversight/training role and will coordinate the use of such testing equipment.

The Contractor shall be responsible for providing flow cone (equipment) for testing of
grout used in post-tensioning ducts.
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The Contractor shall provide for the use of a profilograph for profilographing bridge
decks.

C.5.6 Hazardous Materials

Contractor shall be responsible for the removal, handling, and transportation of
Hazardous Materials (including asbestos, lead paint, ADL-affected soil, etc.) resulting
from the Project. Contractor shall be responsible for filing any information regarding the
discovery, handling, removal, and transportation of Hazardous Materials related to this
Project with the appropriate GOI or local regulatory agencies. Such information includes
investigation reports, health and safety plans, transportation and waste tracking
documentation, field-testing results and reports, and correspondence, regulatory
notifications, and any hazardous waste or contaminated material correspondence. All
draft documents for the regulatory agencies are to be provided to USAID for review and
concurrence.

Contractor shall have means for conducting emergency Hazardous Materials
Management (i.e., tank removal, lead abatement, asbestos abatement, construction or
other spills, etc.). The Construction Management oversight engineer shall be notified
immediately of such conditions that may warrant emergency Work.

C.5.7  Temporary Field Structures Requirements
C.5.7.1 Temporary Bridge Design Criteria

The Contractor shall address the need and usage of temporary bridge elements.
“Temporary Bridge” shall mean any bridge or portion of bridge that will carry public
traffic but will not remain upon completion of the Contract. Temporary Bridge does not
include falsework, shoring, or temporary work access structures or equipment support
structures.

Haul bridges that will carry construction traffic over a public road shall be designed as
temporary bridges. Temporary Bridges shall be approved prefabricated steel structures.
Haul bridges shall be designed for any live loads that exceed -HS 20-44 live load and
shall have live load deflections less than L./800.)

C.5.7.2 Temporary Works — Falsework, Forms, and Shoring

The Contractor shall address the design of temporary works. Temporary works shall
include, but not be limited to, falsework, formwork, shoring, temporary work access
structures or equipment support structures and shall be designed in accordance with the
AASHTO Guide Design Specifications for Bridge Temporary Work and the AASHTO
Guide Standard Specifications for Bridge Temporary Works.

C.5.7.3 Temporary Retaining Wall Design Criteria

The Contractor shall address the design of temporary retaining walls. The Contractor
shall design temporary retaining walls in accordance with the applicable sections of the
AASHTO Guide Design Specifications for Bridge Temporary Works. Structural
components of temporary retaining walls may be reused as part of permanent retaining
wall systems provided all of the structural support elements and materials of the
permanent retaining walls meet the requirements for permanent structures.
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C.5.7.4 Temporary Erosion and Sediment Control

The Contractor shall provide a Temporary Erosion and Sediment Control Plan (TESCP)
that shall be prepared in accordance with GOI standards and FHWA guidelines. Runoff
from construction areas shall be collected and treated and/or discharged consistent with
FHWA guidelines.

The TESCP shall be prepared under the direction of, and signed by a Professional
Engineer licensed in the United States. This plan is intended to be site specific to
prevent, control, and stop erosion and water pollution within the Project, thereby
protecting the work, nearby lands, streams, and other bodies of water, including wetlands.

If natural elements rut or erode the slope, the Contractor will be responsible to restore and
repair the damage, with the eroded material where possible, and clean up any remaining
material in ditches and culverts. The Contractor shall schedule the work so that grading
and permanent erosion control immediately follows clearing and grubbing. If conditions
prevent such scheduling, temporary control measures will be required between work
stages.

C.5.8 Falsework, Shoring, Rebar, and Form Guying

All falsework, shoring, rebar, and form guying shall require design plans and calculations
performed by and independently checked by US licensed engineers. The engineers
performing the independent check may be employed by a different entity, if desired, but
the checking must be clearly independent. All plans must be stamped and approved by
both engineers before submittal to CMC/ USAID for review and comment.

C.5.9  Construction Surveys

Contractor is responsible for all surveys necessary for the Work. A licensed surveyor,
licensed in the United States, shall oversee all surveys.

Contractor shall review and update, as necessary, the topographic mapping provided as
part of the RFP Package drawings, record monuments, provide additions to the field
surveys, and update the topographic mapping for the Work. Updated topographic
mapping shall be provided at a 1:500 scale. Contractor shall be responsible for the final
precision and accuracy of all survey and mapping Work products. Contractor shall plan,
schedule, and complete all land surveys and mapping in accordance

C.5.9.1 Construction Surveys Staking

Contractor shall furnish and set all construction stakes, points, nails, and marks to
establish the lines and grades required for the completion of the Work. Survey control
points are provided on the plans.

Construction staking shall be performed and replaced as necessary to control the Work.
Construction stakes and marks shall be furnished and set with accuracy adequate to
assure that the completed Work conforms to the lines, grades, and sections shown in the
plans. Contractor shall make all computations necessary to establish the exact position of
the Work from the control points. Stakes and other means used for control of any
operation shall be installed sufficiently in advance of construction for Contractor to
perform QA/QC, and, if necessary, for USAID to review construction staking and staking
notes for conformance to the Contract Documents.
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All construction staking is to be accessible to the inspector for verifying that the Work is
constructed to specified line and grade, and the staking shall not be for the sole benefit of
Contractor. Construction stakes shall be removed from the Work area when no longer
needed.

C.5.9.2 Construction Survey Records

All computations, survey notes, adjustments, closures, and other construction survey
records necessary to accomplish the Work shall be neat, legible, and accurate. Copies of
the same shall be submitted to CMC/ USAID two (2) days before use.

All survey records shall be maintained by Contractor in a neat and orderly manner, shall
be available for interim review, and shall be provided to and become the property of
USAID at the completion of construction staking and prior to Project Acceptance. Two
(2) copies of the final survey notes shall be provided prior to Project Acceptance.

Vertical alignment, grid-grade notes, topographic survey notes of conforming features,
and coordinates of centerlines and layout lines shall be submitted to CMC/ USAID for
review of each element for which they apply.

C.5.9.3 Construction Survey Control Points

Contractor shall establish horizontal and vertical control for the Project before
commencement of construction. Contractor shall protect control points and shall validate
or replace damaged/destroyed points at its expense. Contractor shall establish and
maintain the primary and secondary survey networks of points, as necessary, to provide
control for construction staking. The primary and secondary control points shall be
subject to review by CMC/ USAID.

C.5.9.4 Monuments

Contractor shall be responsible for perpetuating ROW monuments in accordance with
GOI law and will notify CMC/ USAID of any monuments that could potentially be
disturbed by the Work.

C.5.10 Materials On-Site

Contractor may use materials such as stone, gravel, sand, or other materials found in
excavations within the area of construction if such material meets the requirements of the
Contract Documents. Material that is excavated and meets specifications for the Project
may be used on the Project or shall be removed as excess material and disposed of by
Contractor at no cost to USAID. Material that is excavated and does not meet
specifications for the Project shall be removed as excess material at no cost to USAID.

C.5.11 Materials Approval Form

The Contractor may use the following form for obtaining approval of materials or may
use its own form provided the information and signatures are similarly recorded.
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Description of Items submitted

B.0.Q. ltem No. (Copy attached & marked)

GOI Specification Section and Clause No. (Copies attached & highlighted)
Relevant Addendums or Other Revisions (Copies attached & highlighted)
Relevant Drawing/s (Copies attached & marked)

Manufacturers Technical Literature and/or Drawing (Copies to be attached)
Test Results or Other Pertinent Certification (Copies to be attached)
Manufactured Products

Name and Address of Supplier:

Name and Address of Manufacturer:

Raw Materials

Name and Address of Supplier :

Source of Material :

Iy Iy Iy Iy Iy Iy Iy Ny N gy

Material Produced on Site

Q Type of Material:
QO Date of approval of raw material used in manufacture:

Applicable Specified Standards

We certify that the above materials conform to the requirements of the relevant Specifications and
Standards:

Signed for Contractor Date
The foregoing item/s are considered equal to the specified item for the following reasons:
Signed for Contractor. Date

Remarks or Comments

-------------- Signed by Senior Materials Engineer

C.5.12 Source of Supply and Quality of Source Materials

Contractor shall furnish only new materials for incorporation into the Work, except as
specifically otherwise permitted in the Contract Documents. Materials shall be
manufactured, handled, and used in a competent manner to ensure that completed Work
complies with the Contract Documents. Contractor may propose utilizing "used"
material for the Work under the value engineering provisions of the Contract Documents
for CMC/USAID written approval.

The contractor shall supply a list of all materials suppliers including concrete, AC
granular materials and manufactured products.

Materials to be used in the Work shall be subject to inspection and replacement as

described in the Contract Documents. Quality of all materials shall conform to that
specified in the Contract Documents.
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Manufacturers' test reports may supplement Contractor's inspections, sampling, testing,
and certification provisions. When material that cannot be identified with specific test
reports is proposed for use, USAID may select, at its discretion, random samples from the
lot for testing by Contractor, or by another appropriate testing party, at Contractor's
expense, as determined by USAID. The number of such samples and test specimens shall
be entirely at the discretion of USAID.

When requested by CMC/USAID, Contractor shall furnish to CMC/USAID samples of
all materials to be incorporated into the Work. No material that is subject to such a
request shall be used prior to approval by USAID. Contractor shall provide the samples
to USAID no later than seven (7) calendar days prior to the scheduled date to incorporate
said materials in the Work. Samples of materials from local sources shall be taken in the
presence of USAID. Any samples not taken in the presence of USAID shall not be
considered for any testing purposes. Proposed materials must be certified by lab report.

Manufacturers’ warranties, guarantees, instruction sheets, parts lists, and other material
that are furnished with certain articles or materials incorporated into the Work shall be
delivered to USAID prior to Project Acceptance.

C.5.13 Storage of Materials

Articles and materials to be incorporated into the Work shall be stored in such a manner
as to ensure the preservation of their quality and fitness for the Work, and to facilitate
inspection. Storage shall comply with environmental documentation and permits, and it
shall not be permitted in ESA or biosensitive communities.

C.5.14 Inspection of Work
C.5.14.1 General Inspection of Work

CMC/USAID shall be informed before the start of any activity so that CMC or USAID
may be given the opportunity to inspect the Work. Before any Work is performed
outside the normal work hours (i.e., Sundays or night work), Contractor shall request
inspection in writing.

C.5.14.2 Inspection of Grading Work and Related Geotechnical Activities

For geotechnical and grading Work, Contractor shall ensure that experienced, qualified,
professional geotechnical engineers and engineering geologists are available to monitor
and report on geotechnical and geologic aspects of the construction. The number of such
personnel provided shall be sufficient to provide full-time inspection to properly observe,
investigate, test, and document excavation and embankment construction and to identify
corrective measures for both anticipated and unforeseen conditions that may arise during
excavation and embankment construction Work.

The responsibilities of Contractor's geotechnical/geologic consultant shall include:

(a) Inspection and testing to ensure that all compressible/collapsible soil and/or debris
have been removed prior to backfilling.

(b) Inspection and geologic mapping of all fill keys to ensure that the geologic
conditions are favorable for the stability of the finished fill.  Provide
recommendations and design for additional keys and buttress fills where deemed
necessary for stability of fills.
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(¢) Inspection and geologic mapping of temporary cut slopes on a regular basis to
ensure that they are stable and safe for their intended use and do not jeopardize
adjacent structures.

(d)  Preparation of an As-Built materials report containing cut slope mapping, cleanout
notes, etc.

(e) Inspect excavations for spread footings for structures.

(f)  Provide daily reports of all Work performed by the end of the shift.

C.5.15 Removal of Nonconforming Work

Contractor shall remove or remediate nonconforming Work in accordance with the terms
set forth in the Contract

C.5.16 Shop and Working Drawings

Contractor shall furnish supplemental shop and working drawings to the Final Design
Documents, as necessary, to adequately define and control the Work. Shop and working
drawings for the permanent Work shall include prestressing plans, structural steel
fabrication plans, anchor bolt layouts, shop details, erection plans, equipment lists, and
any other information specifically required within the specifications. The documents
shall be submitted to CMC/USAID for review for Contract compliance. CMC/USAID
may provide comments, which shall be incorporated into the documents at no cost to
USAID.

Shop and working drawings that affect public health, welfare, or safety shall be submitted
to CMC/USAID for review. An independent check by the designer is mandatory and
must be stamped and signed by a licensed engineer. Shop and working drawings to be
submitted to CMC/USAID for review shall include drawings and calculations for
excavation shoring, cribs, cofferdams, false work over or within ROW, and other public
and private properties including Utilities, overhead signs, temporary support systems,
haul bridges, formwork, and other temporary work, and they shall describe the methods
of construction proposed to be used for the Work.

Contractor shall obtain all necessary approvals from USAID for shop and working
drawings for prestressing and sign structures, and said approvals, along with copies of all
approved drawings, shall be provided to USAID by Contractor at least one (1) business
day prior to the start of any Work detailed by those drawings. Contractor shall make no
changes in any approved shop or working drawing after submittal to USAID.

Shop and working drawings for the following items of Work are required to be submitted
to CMC/USAID: prestressing details, culverts, bridge abutments and piers, foundations,
rebar bending schedules, road alignment and setting out details for guardrail, barriers,
etc., embankment details including limits of erosion control and any other special
treatments such as geotextile, etc., drainage details and setting out information, pumping
facilities, buildings, structural steel, and Precast concrete. Such drawings may also be
subject to approval by Local Agencies.

Contractor shall consult with CMC/USAID and all applicable Utility Owners and Local
Agencies that may require review of shop and working drawings, and shall coordinate the
preparation, submittal, and review of all such shop and working drawings and obtain any
required approvals prior to construction of the affected element of the Work. Where
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encroachment or other permits are required from GOI, Utility Owners, or Local
Agencies, shop and working drawings shall be submitted to them for review and approval
in accordance with their applicable requirements.

C.5.17 Maintenance Work
C.5.17.1 General

Contractor shall be responsible for the maintenance and upkeep of the entire area within
the Planned ROW Limits, including highways, local roads, bridges, landscaping and
appurtenant facilities, and shall also be responsible for maintenance and upkeep of
facilities within those portions of the Project Area outside of the Planned ROW Limits
while construction Work is ongoing in the area or while such facilities are being used for
MOT related to the Project. The goal shall be to maintain the facilities in the condition in
which they have been constructed, or as close to such condition as is reasonably possible.
Maintenance responsibilities shall include the operation of highway and local road
facilities and services to provide satisfactory and safe conditions for highway and local
road traffic and emergency responses as necessary to ensure public safety in all areas
open to public traffic.

C.5.17.2 Scope and Schedule of Maintenance

The areas/facilities to be maintained include both the areas/facilities under construction
and the areas/facilities open to public traffic, including existing facilities. Contractor
shall be responsible for all maintenance work normally performed by others for such
facilities. CMC/USAID shall have the right to enter the Project Area at any time to
perform maintenance and maintenance inspection. Contractor shall cooperate with
CMC/USAID on all maintenance issues within the Project Area.

Responsibility for maintenance of the area within the Planned ROW Limits shall
commence upon start of construction Work (which shall occur only after approval of the
Maintenance Work Plan as described below), and responsibility for maintenance of
facilities in other areas shall commence upon start of construction affecting such areas.
Maintenance responsibility shall end for each facility or Project segment on the earlier of
the date of Project Acceptance or the date that the facility or Project segment is accepted
by USAID and Local Agencies for maintenance in accordance with the Contract.

Contractor shall perform those maintenance activities specified in Table 1 below. If
conditions arise requiring maintenance work that is not included as part of the Work,
Contractor shall promptly notify USAID of such conditions so that appropriate corrective
action may be arranged.

Should Contractor fail to perform any of the required Project maintenance activities,
USAID reserves the right to perform such Work at Contractor’s expense.

C.5.17.3 Maintenance Work Plan

Contractor shall prepare a Maintenance Work Plan, including plans for the
implementation, coordination, and scheduling of maintenance activities and maintenance
inspections for the Project. The Maintenance Work Plan shall include the results of a
pre-construction survey of the existing conditions within the Project Area, particularly
existing roads, and shall provide for a post-construction survey to be performed as a part
of Project Acceptance procedures. The Maintenance Work Plan shall require quarterly
reports to be provided to USAID describing the status of maintenance activities
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performed, including the status of Extra Maintenance Work, and maintenance inspections
accomplished. The Maintenance Work Plan, with the pre-construction survey, shall be
submitted to CMC/USAID for approval within 10 calendar days prior to commencement
of Work. Contractor shall not commence construction until the Maintenance Work Plan
is approved by USAID.

C.5.17.4 Extra Maintenance Work Versus Construction Related Maintenance Work

Table 1 identifies certain maintenance activities to be performed by Contractor. The
table is not intended to be an all-inclusive description of maintenance activities required
to be performed under the Contract Documents. Furthermore, various provisions of the
Contract Documents contain requirements applicable to maintenance activities. For
example, Contractor is required to maintain pre-construction condition of existing
pavement within the Project Area that has not been installed by the Contractor, is open to
public traffic, and was maintained by Local Agencies or others. Contractor is required to
maintain the condition of temporary pavement installed by Contractor.

C.5.17.5 Extra Maintenance Work

USAID shall have the right to direct Contractor to perform Extra Maintenance Work as
described herein, subject to payment on a time and materials basis from the allowance
amount identified in the Contract. Extra Maintenance Work is limited to those items
identified as such in Table 1, as well as those items identified in Table 1 as being covered
by the lump sum Contract Price. Extra Maintenance Work is intended to include only
those maintenance activities required as the result of events beyond the control of
Contractor or Contractor-Related Entities, such as repairs and replacements due to crash
damages caused by the traveling public due to no fault of any Contractor-Related
Entities. Any repairs or replacements due to events caused by any Contractor-Related
Entity shall not be considered Extra Maintenance Work. The cost of repairs and
replacements in areas which are not open to public traffic shall be eligible for
reimbursement hereunder only to the extent caused by an unusual and unanticipated
occurrence (for example, damage caused by an airplane crash or by an earthquake with a
magnitude greater than 3.5 on the Richter Scale).

If Contractor determines that Extra Maintenance Work is necessary, Contractor shall
notify USAID at least 30 calendar days in advance of the anticipated start date of needed
repairs and shall reflect the anticipated repair work on the monthly Maintenance Work
Plan update. If USAID agrees with the Contractor’s assessment, USAID will direct the
Contractor to perform the work and will provide compensation in accordance with the
Contract.

If any repair or replacement that fits within the definition of Extra Maintenance Work is
covered by insurance required to be provided under the Contract Documents,
reimbursement shall be made by USAID only up to the amount of the insurance
deductible, with any remaining amounts to be reimbursed directly from insurance
proceeds.

C.5.17.6 Maintenance Work and Extra Maintenance Work Activities

Table 1 identifies certain categories of maintenance activities that are included in the
lump sum Contract Price and also identifies the different categories of Extra Maintenance
Work.
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Table 1 - Maintenance Work and Extra Maintenance Work

c Extra
Maintenance c
Work Covered Maintenance
Contractor’s Maintenance Responsibility Work Covered
by the Contract
Lump Sum @ by Force
Account
Develop and Implement Maintenance Work X
Plan
Maintain Pollution Prevention Measures X
Maintain Existing Pavements X
Maintain Existing Structures X
Maintain Drainage X
Maintain Pumping Stations and Sumps, if any X
Maintain Other Pumps and Electrical, if any X
Vegetation Control @ X
Litter Removal, Sweeping, and General
. 2) X

Housekeeping
Maintain Fencing (ROW) X
Lighting Maintenance and

. X
Repairs/Replacements
Maintain Landscaping X
Repair/Replace Existing Roadside Signs X
Replace Damaged Guardrail/Barriers (all X
types, anchors)
Repair crash damages to permanent structures X
Repair crash damages to lighting and lighting X
standards
Extraordinary/Emergency Maintenance X
Cost of repair of damage caused by an X
unusual and unanticipated occurrence.

(D) These categories do not cover construction-related maintenance, because

construction-related maintenance is deemed to be included with other items of Work and
is therefore covered by the Contract Price allocable to such other items of Work.

2) Activities will be curtailed while Work areas/facilities are under construction
and/or not open to public use or view.

3) Coverage for repair of damage caused by earthquake is subject to the following
conditions:
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(a)  Contractor’s written request for coverage of rebuilding, repairing, restoring or
otherwise remedying the damage to work caused by the earthquake shall be submitted to
USAID before performing work other than emergency work.

Nothing in this section shall be construed to relieve Contractor of the responsibility to
protect the Work from damage. Contractor shall bear the entire cost of repairing damage
to the Work caused by an earthquake to the extent that USAID determines the damage
was due to the failure of the Contractor to comply with the requirements of the Contract
Documents, take reasonable and adequate measures to protect the Work or exercise
sound engineering and construction practices in the conduct of the Work.

The repair work shall consist of restoring the in-place construction (for the purposes of
this section, erected falsework and formwork shall be considered in-place construction) to
the same state of completion to which the Work had advanced prior to the earthquake.
Emergency work, which USAID determines would have been part of the repair work if it
had not previously been performed, will be considered to be part of the repair work.

Nothing in this section shall be construed to relieve the Contractor of full responsibility
for the risk of injury, loss or damage to materials not yet incorporated in the Work and to
materials, tools and equipment (except erected false work and formwork) used to perform
the Work, or to relieve the Contractor of responsibility under the Contract.

The cost of repairing damaged work, which was not in compliance with the requirements
of the Contract Documents, shall be borne solely by Contractor, and those costs shall not
be reimbursable.

The Maintenance Work shall at all times fully comply with all environmental
requirements, mitigation measures, and other restrictions specified in the Governmental
Approvals for the Project.

C.6 Maintenance of Traffic
C.6.1  General MOT Requirements

The Contractor shall provide a plan addressing maintenance of traffic (MOT), including
providing for the safe and efficient movement of people, goods, and services through and
around the Project, from NTP to Project Acceptance, while minimizing negative impacts
to residents, commuters, and businesses.

Traffic must be given clear direction at all times as to which pathway to follow. The
Contractor shall manage all MOT work in strict compliance with the requirements of this
Scope of Work. When any Road is closed to traffic, a detour plan shall be provided.
Pedestrian access on all sidewalks and intersections shall be maintained along rural and
local roads insofar as it is possible.

C.6.2  Mandatory Standards and Publications

The Contractor shall develop and implement the MOT plan in accordance with the
requirements of the standards listed by priority below.
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Table 2 - Mandatory Standards for Maintenance of Traffic

Author or Agency Title Date
GOI GOI MOT Standards Latest
Edition

FHWA Manual on Uniform Traffic Control Devices —in Latest
particular, Part VI (Temporary Traffic Controls) Edition

The Contractor shall use the Latest Edition of each listed standard in effect on the
Proposal Date.

Flagging, signs, and all other traffic control devices and procedures furnished or provided
shall conform to the standards established in the latest adopted edition of the MUTCD,
published by the U.S. Department of Transportation. Judgment of the quality of devices
furnished will be based upon Quality Standards for Work Zone Traffic Control Devices,
published by the American Traffic Safety Services Association. Where required,
flagmen shall be trained.

The condition of construction signs and traffic control devices shall be new or
“acceptable” as defined in the book Quality Standards for Work Zone Traffic Control
Devices.

C.6.3 MOT Functions

The Construction Contractor shall, at a minimum, be responsible for the following MOT
functions:

(a) Develop a detailed MOT Plan, obtain approval of CMC/USAID, then implement
and (as necessary) revise the plan.

(b)  Furnish, install, inspect, maintain, and remove all traffic control devices required
to provide safe movement of vehicular traffic, including the immediate repair or
replacement all traffic control devices that become damaged, moved, or destroyed
through the Project during the life of the Contract from the start of the Contract
operations to the final completion thereof.

(c)  Furnish, install, inspect, maintain, and remove all barricade weights that are
damaged, destroyed, or otherwise fail to stabilize the barricades, through the
Project during the life of the Contract from the start of the Contract operations to
the final completion thereof.

(d) Communicate with and update the Provincial Public Works and other pertinent
agencies regarding MOT.

C.6.4  Development of MOT Plan

The Contractor shall develop and obtain CMC/USAID’s approval of a detailed MOT
Plan that includes all construction stages and phases, and identifies opportunities to
expedite construction throughout the course of the Project. The MOT Plan shall be
prepared by an engineer with experience in traffic control plan preparation.

The MOT Plan shall at a minimum:

42



RFP No. INDONESIA 06-015

(a)  Advise, warn, and alert the traveling public of construction in advance of the
Project termini and on all roads, streets, and public trails approaching or crossing
the Project.

(b)  Control and guide traffic through the Project.

(c)  Protect, warn, and exclude traffic and protect workers at all work sites.
(d)  Provide necessary flag persons.

(e)  Be published in the local language unless dual language is required.

It is not the intent of USAID for the construction staging sequence in the initial MOT
Plan to impede or encumber timely completion of the Project. As construction progresses
and if unforeseen conditions are encountered, the Contractor shall respond to the current
Project circumstances by proposing revisions of its MOT Plan that ensure the Project
schedule and the traffic management objectives of the Project are met.

The Construction Contractor shall implement all elements of the approved MOT Plan and
MOT Details, including the construction and maintenance of all traffic control signing
and traffic control devices. The Construction Contractor may be required to alter traffic
control signing, markings, devices, traffic signals, or other improvements outside the
limits of the Project. Any such alteration shall be subject to review and approval of the
USAID and the Provincial Public Works. When such changes are no longer required to
maintain traffic, the Contractor shall return all such altered items to their original
preconstruction state within five Working Days, unless directed otherwise by
CMC/USAID.

The Contractor must modify its proposed MOT Plan if requested and as deemed
necessary by GOI or USAID/CMC.

C.6.4.1 MOT Design Criteria

All construction signs, flaggers, spotters and other traffic control devices shall be shown
on the traffic control plan(s) except for emergency situations. Where mainline traffic
controls plans are developed with the intent of operating without the use of flaggers or
spotters, the plans shall note that intent. The use of flaggers or spotters to supplement
these traffic control plans will not be allowed except in a case where no other means of
traffic control can be used or in the event of an emergency. The modified plans must
show locations for all required advance-warning signs and a safe, protected location for
the flagging station. If flagging is to be performed during hours of darkness, the plan
must include appropriate illumination approved by USAID/CMC for the flagging station.

The MOT plans shall include, at a minimum, the following items:

(a) Complete plan sheets and details for all stages of construction.

(b)  The appropriate details when temporary construction of any of the following is
required to maintain traffic: traffic signals, detour roadways, bridges, retaining
structures, drainage, and other miscellaneous construction.

(¢) Roadway plan sheets showing all traffic control devices that are in place that need
to be retained, relocated, or removed and all temporary traffic control devices that
need to be installed, retained, relocated, or removed.

(d)  The spacing, size, color (legend and background, if applicable) and quantity of all
traffic control devices.
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(e)
&

(2

(h)

)

(k)

M

(m)

(n)
(0)

(P)

(@

(r)

Access to the work zones, ingress and egress for construction vehicles.

Roadway plan sheets with the location of each sign so it can be easily read in
relation to the roadway and other traffic control devices. A small scale layout of
each sign shall be shown on the corresponding roadway plan sheet where the sign
is to be placed.

Provisions for using temporary guardrail, temporary concrete barrier wall, or
attenuators to satisfy clear zone requirements and to protect the traveling public.

Temporary lighting, as required

Signing plan sheets shall include layouts showing the locations of signs, special
sign details, clear zones and structural and foundation requirements.

Methods for covering, partially covering or modifying signs when not applicable
to the current phase.

Pavement marking plan sheets shall include striping, crosswalks, intersection
details, and traffic delineators.

Type and location of all pavement markings to be installed, removed, or renewed
for each stage and placement location of the final pavement markings.

Access and control of bicyclists and pedestrians including persons with disabilities
in accordance with the GOI standards through the traffic control zones.

Detail modifications to the Project MOT to address periods of suspended Work

A switching procedure for each control stage change identified in the MOT plans.
The switching procedure shall consist of the methods, actions, and signing
necessary to complete the switch and the number and duties of traffic personnel
assigned to perform the switch.

The traffic control plans shall be complete including all necessary details. Only
approved traffic control plans shall be used, typical plans are not acceptable unless
incorporated into the approved plans.

The MOT Plan shall accommodate for oversized vehicles and shall be coordinated
with GOI/USAID when detours or limited vertical clearance are included in the
MOT plans.

A minimum vertical clearance of 5 meters shall be maintained for GOI rural
highways unless otherwise specified by GOI regulations.

Traffic lane closure restrictions will be provided by GOI.

The existing number of through lanes must be maintained on all local roads during the
restricted hours. Turn lanes shall be a minimum of 3.5 meters wide, through lanes shall
be a minimum of 3 meters wide and all curb lanes shall be a minimum of 3.5 meters
wide. Provisions for operating single lane for limited periods mat be considered when
necessary.

A minimum 0.6 meter shy distance and 0.6 meter for sliding distance behind the barrier
shall be provided for any temporary or permanent barrier device. Impact attenuators shall
be used to protect the ends of any barriers within the clear zone.
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The maximum design speed for MOT within work zone(s) shall be per Indonesian
standards and practices as provided by GOI. Where criteria and standards are not
available, the MUTCD shall be used as appropriate

C.6.4.2 Performance Requirements

The MOT Plans shall consider, at a minimum, the following:

(a)

(b)
(©)

(d)
(e)

Q)

(2

(h)

(1)

W)

(k)

M

(m)

(n)

(0)

(p)
(@

Procedures to identify and incorporate the needs of transit operators, utility
owners, schools, and business owners in the Project corridor.

Procedures for obtaining acceptance and implementing road and lane closures.

Process for developing and obtaining Acceptance by stakeholders of switching
procedures.

Procedures to identify and incorporate the needs of agencies affected by the work.

Process for signing transitions during construction from one stage to the next and
from interim to permanent signing.

Procedures to identify and incorporate the needs of emergency service providers,
law enforcement entities, and other related corridor users. Also include
procedures to ensure all information needed by these agencies to protect the public
is available.

Process to identify, produce, and receive acceptance for designs of any necessary
temporary traffic signals.

Methods and frequency of inspection and maintenance of all traffic control
throughout the Project’s limits.

Descriptions of Contact methods, personnel available, and response times for
responses to any conditions needing attention during off-hours. Include
communications plan to field offices.

Identification of measurable limits for the repair and replacement of traffic control
devices, including pavement markings.

Provisions to maintain existing access to all properties within the Project limits for
the duration of the Project, except as provided by other sections. Appropriate
information about access modifications shall be made available to the appropriate
parties.

Provisions to provide continuous access to established truck routes, hazardous
material (HazMat) routes, transit routes, school bus routes and emergency routes.

Procedures to modify the plans as needed to adapt to current Project
circumstances.

Procedures to determine detour routes and for obtaining acceptance from all
stakeholders for all proposed detour routes. The use of detour routes shall be kept
to an absolute minimum.

Procedures to communicate MOT information to the public.
Procedure to accommodate adjoining project’s MOT plans if applicable.

Procedure to accommodate the MOT plans when the staging schedule of the
Project or any adjoining project changes.
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C.6.5

The Contractor must submit proposed MOT revisions to CMC/USAID at least ten (10)
Working Days before the start of construction, and obtain USAID approval before
implementation.

C.7 Right of Way

Approval of MOT Revisions

This Section identifies the planned schedule for acquisition of parcels within the Planned
ROW Limits, as well as certain requirements to be met in connection with any additional
acquisitions requested by Contractor.

C.71 Parcels Within Planned ROW Limits

Table 3 identifies the parcels within the Planned ROW Limits to be acquired by GOI and
the minimum time for provision of access. USAID shall have no obligation to provide
access to any of the parcels within the Planned ROW Limits in advance of the latest date
for access set forth in this table or the Project Schedule. Contractor acknowledges that all
of the properties necessary to complete the Project are identified in Table 3 and that any
Additional Properties identified by Contractor and approved by USAID will be acquired
in accordance with the Contract Documents.

Table 3 - ROW Takes and Temporary Construction Easements

ROW Acquisition Schedule
KM Projected Acquisitions
From To Work L0 Take | Early | Late
Approval
Widening of .
5 14.25 | Existing Road Under Design Partial | TBD | TBD
Safety
Improvement TBD | TBD
31 46 Only N\VA
New
46 47 Construction Under Design Full TBD | TBD
Widening of .
47 52.5 Existing Road Under Design Partial | TBD | TBD
Safety
Improvement TBD | TBD
62 70 Only NVA
Widening of .
70 76 Existing Road Under Design Partial | TBD | TBD
Safety
Improvement TBD | TBD
76 77 Only N\VA
Widening of .
77 78 Existing Road Under Design Partial | TBD | TBD
Widening of Approval .
92 97 Existing Road Process Partial | TBD | TBD
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ROW Acquisition Schedule

Projected Acquisitions

From To Work AEp?‘Xal Take | Early | Late
97 100.5 IC\Zlgzstmction IEEEZZ: 1 Full | TBD | TBD
1005 | 102 Eﬁiﬁg 5 oad hpewe! | Partial | TBD | TBD
102 104 gﬁfmcﬁon 1}1;22221 Full |TBD | TBD
104 105 xifﬂg %(;gd ‘?};gi‘;::l Partial | TBD | TBD
105 105.5 IC\ZI(EiZS‘[mction Al)}:;gch):\s/: 1 Full | TBD | TBD
1055 | 107 E@iﬁg S oud ees | Parial | TBD | TBD
107 109 | Construction Foy Full | TBD |TBD
109 | 1105 E@iﬁg S oud Shpeee! | Partial | TBD | TBD
110.5 118 IC\ZI(EiZS‘[mction API;EZZZS 1 Full TBD | TBD
18 | 1195 E@iﬁg S oud hpeowe! | Partial | TBD | TBD
1195 | 1285 | Construction Teess 1 Full ) TBD | TBD
1285 | 136 xifﬂg got Approval | partial | TBD | TBD
136 | 1365 IC\ZISZS‘[mction ?»322‘2!? 1 Full | TBD | TBD
1365 | 140 xifﬂg got Approval | partial | TBD | TBD
140 1 | e ction Ap Z‘;::l Full |TBD |TBD
142 148 xifﬂg got Approval | partial | TBD | TBD
148 | 1525 E?iffﬁg %{gid Toces ' | Parial | TBD | TBD
152.5 155.5 1(\Ilzgstruction Under Design Full TBD | TBD
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ROW Acquisition Schedule

KM Projected Acquisitions

From To Work e Take | Early | Late
Approval

To Be
Determined when
Alignment is
155.5 243 finalized

C.7.2  Early Access

Where early access or rights of entry are requested by Contractor for any parcels within
the Planned ROW Limits or any Additional Property intended to be used for permanent
improvements, Contractor may, with USAID’s written consent, and subject to the
provisions of the GOI, negotiate with property owners or occupants for early access or
temporary use of land, provided there is no violation of law. Contractor’s negotiations
with property owners or occupants for early rights-of-entry shall occur only under such
terms and conditions stipulated by USAID and/or GOI, subject to the proviso that
USAID/GOI’s consent may be withheld or withdrawn at any time at their sole discretion.

C.7.3  Additional ROW
C.7.3.1 Avoidance of Additional Acquisitions

Contractor shall not make any changes to the design of the Project that require the
acquisition of Additional Properties, without USAID’s prior written approval. The tops
and bottoms of slopes for the roadway improvements shall be included within the
Planned ROW Limits. Contractor shall exercise particular care to avoid the need to
acquire land owned by a public entity for a use inconsistent with highway use.

C.7.3.2 Limitations

Contractor shall make reasonable efforts to restrict additional costs to the Project,
including costs of Additional Properties, associated with changes to the design.
Contractor acknowledges that acquisition of the Additional Properties will be limited to
that land and those interests in land necessary for highway purposes, but it will also
include any portions of the Additional Properties deemed by the owners of such
Additional Properties and USAID to be an uneconomic remainder. Except as provided in
the Contract, Additional Properties shall not include properties necessary for excessive
work space (as determined by USAID), Contractor lay-down areas, or material storage
areas.

C.7.3.3 Requests for Additional Properties

If Contractor wishes to request GOI to acquire Additional Property that will be needed
for permanent Project use, Contractor shall prepare and submit to USAID a formal
request setting forth all information required. A separate request to acquire Additional
Property shall be prepared for each property owner. The request shall include:

(a) a legal description of the proposed property sufficient for GOI to acquire the
Additional Properties;

(b)  name of owner;
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(¢)  extent of acquisition (partial or full acquisition);

(d)  duration of need for property (permanent or length of temporary use);
(e) type of granting instrument (fee, easement, etc.);

(f)  areal/personal property report;

(g) analysis regarding need to acquire the parcel (including analysis regarding
alternatives to the acquisition);

(h)  value engineering analysis, if applicable; and
(1)  desired date for provision of access.

The real/personal property report shall categorize the Additional Property as real estate,
tenant-owned improvements, or personal property. Contractor shall provide such
additional information as is requested by USAID/GOI.

Contractor acknowledges that GOI has no obligation to acquire Additional Properties and
that, if USAID agrees to pursue an acquisition, USAID will not be bound by the
Contractor’s desired access date.

C.7.3.4 Relocations

Contractor shall cooperate with GOI in the relocation of any occupants from any property
within the Planned ROW Limits or from any Additional Property that GOI agrees to
acquire.

C.7.3.5 Schedule

Upon approval of a request to acquire Additional Properties, USAID will provide
Contractor with an estimate of the date of acquisition, provided that USAID shall not be
responsible for any delays in the acquisition of such Additional Properties.

C.7.4  Risk of Loss and Obligation to Maintain and Repair

The Contractor shall be required to provide a Property Management Plan and submit to
USAID for approval. The plan must assure that all acquired ROW parcels are maintained
in a manner which will prevent, minimize, or correct problems such as vandalism,
trespassing, rodent infestation, illegal dumping or disposal of rubble, and other debris on
any ROW parcel.

C.8 Utility Relocations
C.8.1  Contractor’s Utility Relocation Obligations

Contractor shall coordinate and cooperate with GOI, USAID, CMC and Utility Owners to
ensure that all Relocation work, whether performed or furnished by Utility Owners or by
Contractor, is performed in coordination with the Project Master Schedule. Except as
otherwise stated, Contractor is responsible for performing Utility Work, and the term
“Utility Work” includes, all work related to new and existing Utilities that is necessary to
accommodate the Project for acquisition of Utility Easements. Relocation of a Utility
may be necessary to accommodate the Project for either or both of the following reasons:

(a)  aphysical conflict between the Utility and the Project, and/or
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(b) an incompatibility between the Project as designed and the Utility based on
requirements of the applicable Utility Standards and/or applicable GOI Rules
(even if there is no physical conflict).

The limits of Relocation of existing Utilities extend as far as is necessary to
accommodate or permit construction of the Project in accordance with the foregoing,
whether inside or outside the Planned ROW Limits.

Except as otherwise expressly stated in the Contract, all Utility Work is included in the
Contract Price and shall be performed at Contractor’s cost. Betterments are excluded
from the Work, unless initially included in the scope of the Work as or specifically added
to the Work in accordance with the Contract.

This shall not apply to existing or planned storm drain facilities providing drainage for
the property on which the Project is to be constructed or highway signage, all of which
shall be installed, removed, relocated, and/or protected in place by Contractor and/or the
owners thereof. However, Contractor shall repair any damage caused by construction of
the Work.

C.8.1.1 Utility Work

Except as otherwise stated in the Contract, Contractor’s obligations with regard to
Relocations shall include the following activities:

(a)  Performance of all tasks, obligations, and duties, and bearing all costs, if any, that
may be assigned to USAID and/or Contractor by the terms of any agreements with
the Utility Owners.

(b)  Identification and verification of all Utilities located within or near the Planned
ROW Limits or that may otherwise be impacted by the Project.

(c)  Furnish the design, construction, and associated tasks for all Relocations for which
such responsibility is assigned to Contractor pursuant to the Contract.

(d) Resurfacing and re-striping of streets; reconstruction of curb, gutters, and
sidewalks; reinstallation of signage; and reinstallation or replacement of traffic
signals, where necessary, due to Utility Work performed by Contractor or when
necessary due to Relocation work performed by a Utility Owner on account of the
Project within the Planned ROW Limits.

(e) For Relocation work performed by others, inspection and verification that each
affected Utility, as designed, permitted, and constructed by others, is compatible
with the requirements of the Project.

(f)  Identification and provision of all required details for any additional or
replacement Utility Easements that must be acquired by USAID for the respective
Utility Owner(s).

(g) Coordination and schedule verification with all Utility Owners, as necessary, for
all Relocation work.

C.9 Environmental Requirements
C.9.1 Recognized Environmental Conditions

Environmental Approval Documents have been prepared and certified by GOI.
Contractor shall be responsible for the identification and mitigation of other potential
environmental impacts that could impede the Project and/or the Project Schedule.
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Contractor shall continuously review the Project construction in association with new and
planned regulatory changes until Final Acceptance.

C.9.2 Environmental Documents

The Environmental Documents provide a description of the recognized environmental
conditions along the planned Project route as well as identifying potential environmental
impacts of the Project and describes mitigation measures to reduce or eliminate these
potential environmental impacts.

C.9.2.1 Completed Documents
The pertinent completed environmental documents for this Project are:

(a)  Environmental Impact Analysis (ANDAL), prepared by Environmental Resources

Management (ERM)

(b) Environmental Management Plan (RKL), prepared by Environmental Resources
Management (ERM)

(c)  Environmental Monitoring Plan (RPL), prepared by Environmental Resources
Management (ERM)

(d) Executive Summary of AMDAL, prepared by Environmental Resources
Management (ERM)

(¢)  Environmental Assessment, Phase I, prepared by United States Army corps of
Engineers (US ACE)

()  Environmental Assessment, Phase II, prepared by United States Army corps of
Engineers (US ACE)

C.9.3 Permitting Documents

GOI environmental permitting documents will be included in the final approval of the
RKL/RPL. If the alignment changes outside of the area analyzed in the AMDAL
documents, the Contractor shall be responsible for and shall obtain additional permits and
approvals as necessary based on the proposed design changes.

Applications for any additional permits, for which a GOI Project proponent (Department
of Public Works — P2JJ) is required to be the applicant, shall be prepared by the
Contractor. Draft permit applications for these permits shall be submitted to the GOI and
USAID for review at least 10 working days prior to the date the application is to be
submitted.

The Contractor shall be responsible for providing GOI and USAID with all necessary
information, including environmental data and technical data for the roadway cross
drainage-ways (i.e. typical sections, location, and approximate areas of cut and fill within
each drainage way) to support the determination of the need for a permit and/or the
permit application. The plans for permits shall be on A3 sheets in CADD format. The
Contractor shall allow time in the Contract schedule for processing the applications after
completed applications are received by GOI and USAID.

There will be no compensation for costs and reasonable schedule delays incurred due to

delays in obtaining or finalizing permits or approvals that are required to be obtained or
finalized by the Contractor.
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C.9.4 Environmental Scope

Contractor shall be responsible maintaining mitigation measures during the life of the
Project to minimize and reduce potential environmental impacts. Contractor shall
comply with all applicable GOI Laws, Rules or Regulations in performance of the Work.
Contractor shall conduct any additional studies necessary to ensure the Project design is
in compliance with all applicable Governmental Rules and shall prepare plans and
procedures to assure and document compliance, where required. In addition, Contractor
shall be responsible for compliance with those requirements to mitigate potential
environmental impacts, as well as compliance with any conditions that may accompany
USAID-Provided Approvals, and any other environmental GOI approvals for the Project.

C.9.4.1 Mitigation Monitoring Implementation Plan

Prior to the start of any construction Work, Contractor shall prepare and submit to
USAID for review and approval, a Mitigation Monitoring Implementation Plan that
clearly shows how the Contractor shall perform the necessary monitoring to implement
and document Contractor’s compliance with the Mitigation Monitoring requirements of
the Environmental Documents.

C.9.5  Spill Prevention, Control and Countermeasures Plan

Contractor shall develop and implement a Spill Prevention, Control and Countermeasures
Plan (SPCCP) for the approval of USAID and GOI to be in effect for the duration of the
Project. Runoff from construction areas shall be collected and treated and/or discharged
consistent with FHWA guidelines. The SPCCP shall identify construction planning
elements and recognize potential spill sources at the site. The SPCCP shall outline
responsive actions in the event of a spill or release and shall identify notification and
reporting procedures. The SPCC plan shall also outline the Contractor’s management
elements such as personnel responsibilities, jobsite security, site inspections, and training.
Approval of the SPCCP is a prerequisite to commencing any construction Work. The
SPCCP shall be prepared under the direction of, and signed by a Professional Engineer
licensed in the United States.

C.10 Submittals and Review Process
C.10.1 General

It is Contractor’s responsibility to provide submittals acceptable to CMC and USAID.
Submittals shall include but not be limited to:

(a)  Quality Assurance and Control Plans

(b)  Project Schedules

(¢)  Insurance Documentation required by the Contract
(d) Safety Plan

(e)  Other plans and reports, as required

(f)  Shop Drawings

(g) Mix Designs

C.10.2 Submittal Process

When Contractor makes a submittal to USAID, Contractor shall forward copies to others
and the appropriate Local Agencies for review, comments, and approval, as directed by
USAID. A copy of all correspondence relating to each submittal made to others shall be
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concurrently provided to USAID. A copy of all correspondence with Local Agencies
shall also be sent to USAID.

Resubmittals of any submittal may be required if deemed necessary by USAID. Each
resubmittal must address all comments received from a prior submittal. Contractor shall
not be entitled to any additional compensation or time extension due to USAID required
resubmittals. When providing resubmittals, Contractor shall clearly itemize what has
changed in the submittal.

C.10.3 List of Deliverables

Table 4 is a listing of submittals extracted from these Contract Documents for the general
use and guidance of Contractor. However, Contractor may not rely on this table as
identifying all submittals required.

Table 4 - Other Submittals

Type of Submittal Cross Ref.

1. | Inadvertent Discovery Plan (IDP) C.3.7

2. | HIV/AIDS Prevention Program Plan C.3.6

3. Quality Management Plan (QMP) C.12.2

4. | Traffic Management Plan (TMP) C4.7

3. Temporary Erosion and Sediment Control Plan (TESCP) CS5.74

6. Fugitive Dust Control Plan CS5.24

7. | Maintenance Work Plan C.5.173

8. | Detailed Maintenance of Traffic (MOT) Plan C.64

0. Mitigation Monitoring Implementation Plan C94.1

10. Spill Prevention, Control and Countermeasures Plan (SPCCP) C.9.5

11.] Preliminary (90-day) schedule C.I13
12.] Baseline Project Schedule C.l114
13.] As-Built Schedule C.11.5
14. Project Schedule Monthly Update C.11.6
15.| Tabular Reports C.11.6.3
16.| Resource/Cost Graphic Reports C.11.6.4
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Type of Submittal Cross Ref.
17. Various, Reports, Plans and Notices C.11.6.5
18. Quality Management Plan C.122
19.| Safety Plan C.13.1
20. Accident Prevention Plan C.13.4
21. Emergency Action Plan C.13.5
22. Emergency Evacuation Plan C.13.5.1
23. Emergency Medical Plan C.13.5.2
24. Security Plan C.13.6
25. Fire Prevention Plan C.13.7
26.| Internal Traffic Control Plan (ITCP) C.13.10.3
27. Site Specific Safety Plans C.13.11
28.| Final As-Built Drawings and Documents C.18

C.11 Schedules and Progress Payments
C.11.1  Schedule Development

(a)

(b)

(©)

(d)

Contractor shall develop and maintain the Project Schedule. The cost-integrated
schedule will be generated using Primavera Project Planner (P3) version 3.0 or
later.

The schedule shall be prepared in Critical Path Method (CPM) format, using the
Precedence Diagram Method (PDM). It shall clearly identify early starts, early
finishes, late starts, late finishes, and total float values for all activities.

Network File Format, contains requirements for dictionaries for Project names,
activity IDs, activity codes, calendars, calculation options, and resource codes,
which will facilitate summary roll-ups. Contractor shall establish certain activity
codes and resource codes within the dictionaries in accordance with overall
schedule requirements. Contractor shall use different calendars to identify unusual
shift Work or other nonstandard Work activities. The Contractor shall use days as
the planning unit.

The Project Schedule shall comply with all requirements imposed by the Contract,
with all specified intermediate milestone and completion dates, and with all
constraints, restraints, or sequences included in the Contract. The schedule shall
use Contractor’s best estimate for original durations, logic ties, and constraint
dates to accurately calculate early dates, late dates, total float, and free float.
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(e)

Q)

(2

Activities are to be scheduled in the sequence that Contractor plans to perform the
Work.

The Project Schedule shall identify all elements of Work to be performed in the
Contract including:

i.  Contract Milestones and completion dates, substantial completion dates,
planned substantial completion dates, final completion dates, Project
Acceptance dates, and Final Acceptance dates.

ii. Mobilization.

iii. Permits.

iv. Other submittal preparation; Submittal Review Periods; and fabricate/deliver.
Procurement items that may contain multiple submittals occurring at different

time intervals shall be divided into separate sequences that can be tracked on
an individual basis.

v. Demolition.
vi. Installation and construction.

vii. Identification of interfaces and dependencies with preceding, concurrent, and
follow-on contractors, Utility Owners and Others.

viii. Identification of every Utility Relocation and/or interface as a separate
activity, including activity description and responsibility coding that identifies
the type of Utility and the name of the Utility Owner involved.

ix. Allowance for USAID and other agencies’ inspections.

Xx. All start-up, testing, training, and assistance required by the Contract
Documents.

xi. Punch List preparation (minimum fourteen [14] calendar days), inspection
(minimum twenty-one [21] calendar days), Punch List correction, and final
clean up.

The Project Schedule shall identify all of the resource requirements for completion
of the activities, including costs, labor, critical materials, and/or equipment. The
cost sums and resource-loaded activities shall equal the Contract award amounts
plus the approved Contract amendment amounts. A breakdown of the Contract
Price by bid items and lump sum costs, material unit quantities, man-hours by
craft, multiple Work shifts, specified overtime, and equipment, provided in the
network files format and into individual activities, is required in the Project
Schedule. Costs not specifically assigned to Work activities shall be assigned to a
hammock activity representing the entire or part of the Contract duration. Except
for fabrication and procurement activities, or unless otherwise permitted by
USAID, no activity shall have more than $250,000 cost loaded in the Project
Schedule.

The Project Schedule shall use Contractor’s best estimate for original durations,
logic ties, and constraint dates to accurately calculate early dates, late dates, total
float, and free float. Activities are to be scheduled in the sequence that Contractor
plans to perform the Work. All activities in the schedule, except the first and last
activities, shall have a minimum of one (1) predecessor to the start of the activity
and one (1) successor to the finish of the activity.
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(h)  Activities shall be discrete items of Work that must be accomplished under the
Contract and that provide measurable and recognizable parts of the Work. Each
activity shall be assigned a unique activity identification number consistent with
the network file format, Network File Format. Activity descriptions shall identify
the scope and location of Work indicated. All on-site construction activities shall
have durations of not more than twenty-eight (28) calendar days, unless otherwise
permitted by USAID.

(i)  Float time is not for the exclusive benefit or use of either Contractor or USAID,
but it is a resource available to both parties. Pursuant to the float sharing
requirements of this Section, use of float suppression techniques, such as
preferential sequencing or logic, special lead/lag logic restraints, imposed dates,
and extended activity durations, are prohibited. It is further acknowledged that
float created during the Project through the actions of either party likewise remains
for the benefit of both parties unless expressly agreed in advance to be for the sole
benefit of one party.

()  Identify an immediate recovery and implementation plan when progress falls
behind” late start” of any portion of the schedule.

C.11.2 Pre-Construction Scheduling Conference

Within seven (7) days after the Notice of Award, USAID will schedule and conduct a
preconstruction scheduling conference with the Contractor’s Project team and Project
scheduler to discuss the schedule requirements and Contractor’s schedule methodology
and proposed sequence of operations. Contractor shall submit its proposed Work
breakdown based on the activity coding structure and activity identification system.

C.11.3 Preliminary (90 Day) Schedule

Within twenty-one (21) calendar days after the NTP, Contractor shall submit a
preliminary (90-day) schedule with all the detail activities of the first ninety (90) calendar
days following NTP and the remaining summary activities until Project Completion, in
accordance with this Section. The preliminary (90-day) schedule will serve as the Project
Schedule for the first ninety (90) days of the Project, or until the Baseline Schedule is
accepted by USAID. The preliminary (90-day) schedule shall show activities, including
all Contract Milestones, mobilization, permits, critical submittals, key shop drawings and
samples, long-lead procurement elements, construction, and non-Work activities, that are
necessary to begin the Work.

The approved Preliminary Schedule shall, as approved, be the foundation of the first
ninety (90) days of the Project Schedule. USAID shall have ten (10) days to accept or
reject the Preliminary Schedule submitted or resubmitted. Contractor shall resubmit the
schedule within ten (10) calendar days of receipt of USAID’s rejection notice and
comments.

C.11.4 Baseline Schedule

(a) Contractor shall submit the proposed Baseline Project Schedule to USAID for
review and approval no later than forty-five (45) calendar days after NTP. The
submittal shall include a copy of the P3 electronic file used to generate the Project
Schedule. The Baseline Schedule shall include the activities in the Preliminary
Schedule in the same order and logical relationship as shown in the Preliminary
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(b)

(©)

(d)

(e)

®

(2

(h)

Schedule. The Baseline Schedule shall have a Data Date of the NTP date. The
Baseline Schedule shall meet all interim target dates, milestones, stage
construction requirements, internal time constraints, show logic sequence of
activities, and must not extend beyond the number of days provided in the original
Contract.

The activities comprising the Baseline Schedule submitted by Contractor shall be
detailed enough to assure the planning and execution of the Work and such that the
schedule provides an appropriate basis for monitoring and evaluating the progress
of the Work. No activity in the Baseline Schedule shall have actual date start,
finish date, or progress.

Comments made by USAID on Baseline Schedules, schedule revisions, and
updates, during review, will not relieve Contractor from compliance with
requirements of the Contract Documents. In the event of a conflict between the
approved Project Schedule and requirements of the Contract Documents, the
Contract Documents shall govern. Acceptance by USAID of Contractor’s
Baseline Schedule, revisions, and updates shall not relieve Contractor of the
responsibility for accomplishing the work within every intermediate Contract
Milestone and completion date. Errors and/or omissions in the accepted Baseline
Schedule, or in subsequent revisions or updates thereof, shall not excuse
performance that does not comply with the Contract. Acceptance of a schedule
update showing negative float shall not be construed as approval of a Contract
time extension. Acceptance by USAID in no way makes USAID an insurer of the
Baseline Schedule’s success or liable for cost overruns, or constitutes agreement
by USAID that the timelines in the schedule are reasonable or feasible.

Failure of the Contractor to achieve approval of the baseline schedule within 90
days of NTP shall be cause for USAID to withhold progress payments

The Baseline Schedule shall show the activities with the least total float as critical.
No more than five (5) percent of activities shall have total float of zero (0) Work
days. No more than fifteen (15) percent of activities shall have total float of less
than ten (10) Work days.

The Baseline Schedule shall be cost loaded and broken down by bid items, and the
total of each bid item in the schedule shall equal the amount of the same bid item
in the Contract.

All activities shall be properly coded to assure the schedule can be broken down or
summarized by any of the activity codes, including phase, subphase,
responsibility, Subcontractor, segment, structure, and bid items.

Contractor shall develop the Baseline Schedule such to take into account delays
due to inclement weather. The schedule shall account for seasonal rain/weather
days as well as holidays. No additional time shall be provided for such
occurrences.

USAID shall be allowed twenty-one (21) calendar days to accept or reject the
initial Baseline Schedule submittal and ten (10) calendar days for rejected
schedule re-submittal review/approval. Failure by USAID to reject the submittals
or resubmittals within such time periods shall not be deemed acceptance of the
Baseline Schedule. Contractor shall resubmit the schedule within ten (10)
calendar days of receipt of USAID’s rejection notice and comments.
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(G)  Contractor shall develop an early completion schedule that shall be subject to
USAID’s review and approval.

(k)  Contractor shall not alter the approved Baseline Schedule throughout the duration
of the Project

C.11.5 As-Built Schedule

Within thirty (30) days after Project Completion, Contractor shall submit a final schedule
update with actual start and actual finish dates for all activities. The final schedule
update, once approved by USAID, will serve as the As-Built Schedule. Contractor shall
submit a written certificate with this submittal signed by the Contractor’s Project
Manager and an officer of the company stating:

“To the best of my knowledge, the enclosed final update of the Project Schedule
reflects the actual start and completion dates of the actual activities for the Project
contained herein.”

Submittal of the final schedule update and the certification shall be a condition precedent
to the release of any retained funds under the Contract.

C.11.6 Monthly Schedule Updates

Contractor shall submit a current Project Schedule monthly update to USAID for review
and approval. The electronic submittal shall be in PDF format. A submittal of the full P3
fill shall be submitted upon USAID request. The update shall include an electronic copy
of the Project Schedule monthly update plus, at a minimum, the following data:

C.11.6.1 Bar Chart 1, Detailed Project Schedule Update (D Size)

(a)  Activity ID.

(b)  Activity description.

(c)  Original duration.

(d) Remaining duration.

(e)  Percent complete.

(f)  Actual Dates. Report actual start and finish progress for the month in review.
(g) Early Dates. Forecast early start and early finish dates as of the DD.
(h) Total float.

(i)  Variance Target 1 Early Finish.

()  Show physical progress for each activity.

(k)  Include Sections completed and accepted by USAID.

The data depicted in the summary schedule and all other cost and schedule monthly
reports are based on the same information contained in the Project Schedule update file.
Reporting format configurations will determine the presentation of data required for
monthly updates. The sequences, progress, and forecast of activities in the Project
Schedule shall be the same as actual Work prosecuted in the field and shall accurately
reflect the Work represented in the weekly schedule progress meetings.
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C.11.6.2 Bar Chart 2, Summary Schedule (A3 Size)

Contractor shall provide:

(a)

(b)

A summary schedule containing the same information as the detailed Project
Schedule update and organized by Project, WBS Level 2 and 3, with group totals
showing at the top

A Gant Chart format that compares the Baseline Schedule (Target 1) with the
current monthly update

C.11.6.3 Tabular Reports

Contractor shall provide:

(a)

(b)

(c)

(d)

(e)

P3 scheduling report showing open end, constraints, and out-of-sequence progress
activities.

Tabular activity report sorted by activity ID: Show activity IDs, descriptions, early
start, early finish, late start, late finish, original duration, remaining duration,
percent complete calendar, and total float.

Schedule of value reports: Show activity ID, description, original duration,
early/actual start, early/actual finish, budgeted cost, actual cost this period, actual
cost to date, percent completed, cost to complete, cost at completion, cost
variance, bid item number, and cost account (if used). Organize by bid item
showing subtotal for each detail bid item and sort by activity ID.

Resource reports. By craft, show scheduled versus actual labor (man-hours) for
each activity.

Predecessor/successor reports. Show predecessors and successors of each activity
and their logic relationships.

C.11.6.4 Resource/Cost Graphic Reports

Submit cash flow curve and labor curve including target and current schedule data.

C.11.6.5 Various Reports, Plans and Notices

The following equipment schedule, manpower and material status reports shall be
submitted as shown;

(a)

(b)

(c)

(d)

Equipment List - A schedule, by week, listing Construction Equipment, with a
commercial value greater than US $20,000. This schedule will show the location,
the on-site date, and off-site date. This schedule will be updated not later that the
25th of each month.

Manpower Plan - The Manpower plan will list, by craft, the planned manpower
by week for each location. This manpower plan will be updated no later than the
25th of each month.

Daily Force Reports - The Daily Force Reports will list by location, the crafts, the
skill levels within each craft, the number of people at each skill level and the
supervisors (i.e. Manager, Assistant Manager, General Foreman, Foreman, etc).
The names of the supervisors will also be listed. The format of the Daily Force
Report will be decided subsequent to Contract award.

Notification of Material or Equipment Delivery - A written notification not less
than 48 hours prior to the delivery of materials or equipment will be given to the
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Resident Engineer. The notification will include quantities that are to be
delivered, the location of the receiving point. Subsequent to the delivery of
materials or equipment, a copy of the Delivery Ticket will be provided to the Chief
Resident Engineer within 48 hours. The format of this notification will be decided
subsequent to Contract award.

(e) Quantities Installed - A weekly report listing quantities installed and the date and
location will be provided to the Chief Resident Engineer. This weekly report will
be provided to the Chief Resident Engineer not later than each Monday.

C.11.6.6 Narratives
C.11.6.7 Schedule Update Submittals

Contractor’s narrative shall identify the Work actually completed and reflect the progress
along the critical path in terms of days ahead or behind the Contract Milestone dates.
Specific requirements of the narrative are as follows:

(a) If the updated Project Schedule indicates an actual or potential delay to the
Contract completion date or interim milestone dates, the cause of the delay(s),
disruptions, or interruptions shall be identified in the narrative, and narrative shall
provide an explanation of the Work affected and the proposed corrective action to
meet the milestone dates involved or to mitigate potential delays or disruptions.

(b) Narrative shall identify, by activity number and description, activities that started,
finished, or are in process.

(¢)  Narrative shall identify by activity number and description, activities to be started
or finished during the month following the report period. Contractor forecast early
start and finish dates shall be shown.

(d)  Narrative shall discuss approved added Contract amendment items and describe
the impact (if any) to specific milestones.

C.11.7 Schedule Revisions

No revision to the accepted Baseline Schedule or Schedule Updates shall be made
without prior written approval of USAID. Requests by Contractor for Project Schedule
revision shall be submitted in writing to USAID with justification and such supporting
evidence, as USAID deems necessary to determine whether Contractor is entitled to such
revision under the provisions of the Contract. Adjustments in Project Schedules cannot
exceed the Contract time plus approved time extension to the indicated milestone and
completion requirements.

Request for revisions to the Project Schedule and Project Schedule revision submittals
shall be made separately from the monthly updates and in the same format and detail as
the original Baseline Schedule. A detailed Digger comparison report showing all
changed activities shall be submitted with the request. USAID will review and
approve/reject the proposed revisions within ten (10) working days.

Only upon approval of a change by USAID, shall it be reflected in the next schedule
update submitted by Contractor. Until USAID accepts the revised schedule submittal,
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Contractor shall continue to submit monthly update schedules based on the currently
accepted Project Schedule.

Recovery schedules shall be prepared in accordance with Contract Section 4.5.
C.11.8 Invoice and Payment

Preparation of monthly invoices shall be made from the approved updated, cost-loaded
Project Schedule. Payment may be withheld until the cost-loaded schedule is updated
and re-approved by USAID. Payment shall be made for work in progress related to a
schedule of values and milestone achievement.

C.12 Quality Assurance/Quality Control
C.12.1 Quality Assurance and Control Plan for Construction

Contractor shall perform all construction Work necessary to complete the Project in
conformance with Contract Documents and all applicable, environmental, and GOI
regulatory requirements. Contractor shall assign an on-site Construction QC Manager
responsible for the overall management of the Quality Management Plan (QMP).
Contractor shall identify all materials, equipment, and all elements of the Work, as well
as individuals and organizations performing any functions under the QMP, and shall
provide control over all activities affecting the quality of all such materials, equipment,
and elements of the Work.

CMC:s role in construction management shall include:

(a) Inspection of all construction activities

(b) QA testing required by the Contract

(c)  Oversight of Contractor's QA/QC activities to ensure compliance with the CQMP

(d) Oversight of Contractor's construction management, including scheduling,
invoicing, shop drawing review, document control, etc.

(e)  Statistical evaluation of Contractor QC testing activities in comparison with
USAID QA testing

C.12.2 Quality Management Plan

Contractor shall develop and implement a QMP, based on standards complying with ISO
9001:2000, and addressing the QA/QC responsibilities for construction. The QMP shall
be prepared under the direction of the QA/QC manager(s). The construction quality
control manager shall be responsible for the quality of the Work. The QMP shall be
developed from the Outline QMP that was submitted to USAID as part of the Proposal
and shall be submitted within (30) days following issuance of the NTP. No Work on any
permanent facility shall be submitted for review, nor progress payments considered
(excluding First Mobilization Payment), without an approved QMP and QA/QC
managers in place. Contractor shall have the primary responsibility for the quality of the
Work, including all Work and products of Subcontractors, fabricators, suppliers,
subconsultants, and vendors both on-site and off-site. The QMP shall ensure that
procurement, shipping, handling, fabrication, installation, cleaning, inspection,
construction, testing, storage, examination, repair, maintenance, and required
modifications of all materials, equipment, and elements of the Work will comply with the
requirements of the Contract Documents. It shall also ensure that all materials,
equipment, and other elements of the Work will perform satisfactorily for the purpose
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intended. The QMP shall provide for USAID’s representative to perform construction
inspection and materials QA testing as indicated in Figure 1, as well as conduct audits
and QA reviews of Contractor’s QA/QC obligations.

The QMP shall:

(a)

(b)

(©)

(d)

(e)

®

Describe Contractor’s QA/QC organization, including the number of full-time
equivalent employees with specific QA/QC responsibilities, including a chart
showing lines of USAID and reporting responsibilitiecs. The persons and
organizations performing QA/QC functions shall have sufficient USAID and
organizational freedom to identify quality problems and to initiate, recommend,
provide, and verify implementation of solutions. They shall report on a day-to-day
basis to Contractor’s Project Manager, but they shall also have direct access to
Contractor’s senior management (i.e., a higher level than the Site Project Manager)
and shall provide periodic reports directly to senior management.

Identify the names, qualifications, duties, responsibilities, and authorities of each
person proposed by Contractor to be assigned a QA/QC function. All key
personnel in a QA/QC management role shall be subject to approval of USAID,
shall be assigned on a reasonably continuous basis to such, and shall not be
assigned to perform any other Work. USAID reserves the right to reject any
member of Contractor’s QA/QC organization at any time during the Project, and
to require a qualified replacement within thirty (30) days. Until a qualified
replacement is performing, USAID may exercise its right to assign qualified
QA/QC person from within CMC’s organization to Contractor’s office to perform
those duties at Contractor’s expense.

Provide for updating the QA/QC staffing schedule, as necessary, until Project
Completion to reflect accurate forecasting of QA/QC staffing requirements.

Describe procedures for coordinating and ensuring consistency and quality of
Work performed by Contractor and Subcontractors.

Describe the procedures for coordinating and ensuring consistency and quality of
materials and products supplied by various vendors.

Require each Subcontractor to agree, in writing, to fully comply with the
applicable Section or Sections of the approved QMP.

After approval by USAID of the QMP, Contractor shall not revise the plan or the staffing
levels, or replace key QA/QC personnel without the prior written approval of USAID.

Contractor shall assign a Construction QC Manager, who shall report to Contractor’s
senior management.

C.12.2.1 Construction Portion of the Quality Management Plan

The QMP shall, at a minimum, address the following construction requirements:

(a)

(b)

Specify procedures to ensure that all activities affecting the quality of the Work
will be accomplished under suitably controlled conditions, using appropriate
equipment and supervision, with assurance that all prerequisites to the proper
accomplishment of a given task have been satisfied.

Specify procedures that ensure that (1) all Contractor personnel are familiar with
all requirements of the Contract Documents pertaining to their responsibilities,
including the standards referenced in the Contract Documents, (2) the education,
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(c)

(d)

(e)

®

(2

training, and certification, as appropriate, of personnel performing activities
affecting or measuring quality of the Work is sufficient to provide the personnel
with reasonable proficiency at the required tasks, and (3) all Work is performed
according to the QMP.

Describe specific procedures to be followed by Contractor to ensure that all of the
Work conforms to all of the requirements of the Contract Documents (including
the Final Design Documents) and any construction documents; and, that all
materials, equipment, and elements of the Work to be incorporated in the Project
will perform satisfactorily for the intended purpose. The CQMP shall specifically
include Contractor’s procedures for QC, sampling, testing, and checking the Work
(including initial and source testing, and Work performed by Subcontractors) in
accordance with the requirements of the Contract Documents.

Specify that all activities undertaken by or on behalf of Contractor affecting
quality of the Work shall be prescribed by documented instructions, procedures,
and/or drawings of a type appropriate to the circumstances and shall be
accomplished in accordance with these instructions, procedures, or drawings.
Such instructions, procedures, and drawings shall include quantitative and/or
qualitative criteria, as appropriate, to be used to determine that all activities have
been satisfactorily accomplished.

Specify measures to control the issuance of and changes to documents by means of
periodic review prescribing activities affecting quality, such as instructions,
procedures, and drawings. These measures shall assure that approved documents,
including all authorized changes thereto, are reviewed for adequacy and approved
for release by authorized personnel and are distributed to and used at the location
where the prescribed activity is performed. Changes to documents shall be
reviewed and approved by the same organizations that performed the original
review and approval unless USAID’s CTO allows, in writing, another responsible
organization to perform such reviews and approvals.

Specify measures to assure that purchased materials, equipment, and services
conform to the Contract and the Contract Documents requirements (including the
Final Design Documents). These measures shall include provisions, as
appropriate, for source evaluation and selection, objective evidence of quality
furnished by Subcontractors, inspection at the manufacturer or vendor source, and
examination for approval of products upon delivery. Documentary evidence that
material and equipment conform to the procurement requirements shall be
available at the jobsite no less than twenty-four (24) hours prior to installation or
use of such material and equipment. This documentary evidence shall be retained
at the jobsite and shall be sufficient to identify the specific requirements, such as
Contract requirements, Governmental rules, standards, or specifications, met by
the purchased material and equipment. Contractor shall assess by periodic review
the effectiveness of the control of quality by Contractor’s own forces and
Subcontractors at intervals consistent with the importance, complexity, and
quantity of the product or services.

Specify procedures for identification and control of materials, equipment, and
elements of the Work. These procedures shall assure that identification of the item
is maintained by appropriate means, either on the item or on records traceable to
the item, as necessary, throughout fabrication, assembly, erection, installation, and
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(h)

\)

(k)

M

use of the item. These identification and control procedures shall be designed to
assist in prevention of the use of incorrect or defective materials and equipment.

Specify procedures to ensure that materials, equipment, or elements of Work that
do not conform to requirements are not used or installed. These procedures shall
include, as appropriate, procedures for identification, documentation, segregation,
disposition, and notification to USAID and all other affected persons, as well as
procedures for USAID to review nonconforming Work and accept, reject, or
require repair and/or reworking of nonconforming Work.

Include a program to assure that all Work conforms with the documented
instructions, procedures, and requirements of Contract Documents applicable to
such Work. Examinations, measurement, and tests of materials or elements of the
Work shall be performed for each Work operation, where appropriate, to assure
quality, and shall not be limited to that required for acceptance or Assurance
Testing purposes. If the Contract requirements specify mandatory inspection hold
points that require witnessing or inspecting by Contractor’s designated
representative, USAID, and/or USAID’s designated representative, and beyond
which Work shall not proceed without the approval of the designated
representative, then the specific hold points shall be indicated in appropriate
documents. Hold points may be mutually agreed upon during progress of the
Project.

Include a program to assure performance of all testing required in the Contract
Documents, to demonstrate that all materials, equipment, and elements of the
Work will perform satisfactorily for the intended purpose and meet the standards
specified in the Contract Documents, including the Design Documents. The
program shall specify written test procedures for all tests that incorporate the
requirements and acceptance limits contained in applicable Design Documents and
Construction Documents and which include provisions for assuring that all
prerequisites for the given test have been met and that adequate test
instrumentation is available and used. The program shall require test results to be
documented and evaluated to assure that test requirements have been satisfied.
The test program shall be supplemental to any acceptance and Assurance Testing
as coordinated and directed by USAID.

Provide a listing of independent testing laboratories and the qualified personnel to
be used to perform sampling and testing required by the Contract Documents. The
testing laboratories shall not be owned by Contractor or any Affiliate and shall be
located within one hundred (100) km of the Project. The proposed laboratory must
possess USAID’s accreditation for all applicable testing. The construction portion
of the QMP shall also specify procedures to ensure verification of certificate of
accreditation, scope of accreditation and testing methods, inspection of testing
laboratories, capability check, and test results. USAID reserves the right to check
laboratory equipment in the proposed laboratory and laboratory technician’s
testing procedures, techniques, and other items pertinent to testing, for compliance
with the standards set forth in the Contract Documents. Contractor shall furnish
the signed reports, certifications, and other documentation to USAID and furnish a
summary report of field tests at the end of each month. USAID reserves the right
to require a change in testing services if poor quality is demonstrated.

Specify measures to ensure that tools, gauges, instruments, and other measuring
and testing devices used in activities affecting quality are properly maintained,
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(m)
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(@

(r)

(s)

controlled, calibrated (with record of calibration), and adjusted at specified periods
to maintain accuracy within necessary limits.

Specify procedures to control the handling, storage, shipping, cleaning, and
preservation of materials and equipment to prevent damage or deterioration.

Specify procedures to incorporate relational database system (engineering
materials management software) able to store and retrieve information relative to
laboratory and field test results with the ability to store, manipulate, analyse and
present information (graphs and reports). The system should incorporate the
following features:

i.  Input of raw data

ii. Laboratory test reports

iii. Individulal field test reports with xyz co-ordinates
iv. Acceptence non-acceptence test reports

v. Summaries of QAQC test results

Specify procedures to indicate, by the use of markings such as stamps, tags, labels,
routing cards, sampling/testing register or other suitable means, the status of
inspections and tests performed upon individual items of the Work. These
procedures shall provide for the identification of items that have satisfactorily
passed required inspections and tests, where necessary, to preclude inadvertent
bypassing or duplication of such inspections and tests.

Specify procedures to ensure that conditions adverse to quality, such as failures,
malfunctions, deficiencies, defective material and equipment, deviations, and other
Nonconforming Work are promptly identified and corrected. In case of significant
conditions adverse to quality, the procedures shall assure that the cause of the
condition is determined and corrective action taken to preclude repetition. The
identification of the significant condition adverse to quality, the cause of the
condition, and the corrective action taken shall be documented and reported to
appropriate levels of Contractor’s management to ensure corrective action is
promptly taken, and to USAID.

Specify a comprehensive system of planned and periodic audits to:
i.  Verify compliance with all aspects of the QMP
ii. Determine the effectiveness of the program

The audits shall be performed in accordance with the written procedures or
checklists by appropriate trained personnel not having direct responsibility in the
areas being audited. Audit results shall be documented, reviewed, and acted upon
by management having responsibility in the areas audited. Follow-up action,
including re-audit of deficient areas, shall be taken.

Provide for measures ensuring compliance with all QA/QC procedures
recommended for testing by the manufacturer, and provide any other QA/QC
procedures in addition to or which serve as a substitute for the manufacturer's
procedures.

Recommend a system to resolve disputes that may arise in the QA sampling and
testing process. If the recommended dispute resolution system involves a dispute
resolution laboratory (DRL), Contractor shall include the name of a recommended
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DRL. The DRL shall not be a participant in the QA process for either Contractor
or USAID.

Specify the requirements and methods for document control,

i.  To ensure that only the most recent revisions of documents for operations and
assemblies are available to appropriate personnel.

ii. To control those documents requiring changes be revised in a timely fashion
and have received the required approvals.

iii. To ensure that the quality manual and quality procedures are of current issue.

iv. To define the method for establishing, approving, changing, maintaining,
replacing, and distributing product documents pertaining to USAID
approvals.

v. To ensure that the date of changes made, implemented into operations is
recorded and that all appropriate documentation is updated to reflect the
change.

vi. To ensure that drawings, specifications, and reference documents are the
currently released editions and are available to site personnel.

Specify the personnel assigned to shop drawing review and approval, including
falsework drawings and other critical structure shop drawings. Indicate the
procedures for documenting reviews and approvals and for obtaining corrective
action, when necessary. Specify the procedures for checking compliance with
shop drawing and falsework drawing requirements.

Specify procedures for personnel to be used to assure that specified
instrumentation is installed and monitored in accordance with applicable
specifications.

Specify procedures for documentation and maintenance of the survey records, and
checking the accuracy of construction stakes, lines, and grades established by
Contractor. Provide for documentation of QA/QC efforts.

Provide a documented procedure for establishing and maintaining facilities and
equipment.

Specify procedures to track and process design changes during construction.

Provide a program for coordination of all Local Agencies and Utility Owners
inspections and testing. Local Agencies and Utility Owners retaining ownership
or maintenance responsibility over their respective facilities may conduct their
own inspection and testing. Contractor shall fully cooperate and coordinate with
these Local Agencies and Utility Owners. However, said inspection and testing
shall not relieve Contractor of its obligations and responsibilities to USAID under
this Contract.

C.12.3 QA/QC Roles of the Parties

Figure 1 provides a graphic portrayal of the roles and responsibilities of Contractor,
USAID, and CM Consultant in the QA/QC program.

Figure I - QA/QC Program
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Category Contractor Construction USAID
Management
1 Prepare QA/QC Plan. Review and comment Review and approve
Maintain all records for | on QA/QC Plan. QA/QC Plan.
audits. Maintain As-
Built plans.
2 By independent lab, all | License labs with fully- | 10 to 20% of the
material testing per calibrated equipment. required material
GOI Manuals (all field | Certify concrete and testing. (Procedures in
testing and shop asphalt batch plants. the QA/QC manual
testing). Also initial, Independent assurance | should reconcile any
source, and any other testing, as needed. differences with
test required in the acceptance testing.)
o0 specifications. Provide
i facilities for
§ Construction
= Supervision monitoring
% of all testing.
E,S 3 All Operatives, Lab. Train and Certify local | Check certifications.
g Techs, etc. trained by inspectors and Lab
Certified Supervisors. Techs.
4 Order quality material Material source & on- Check tags and
per specifications. site inspection and certification of
verification. compliance.

5 Inspect batch plants Determine frequencies
(including any testing of testing and
calibration required at calibration if not
batch plants). determined in GOI

Manuals.
6 Prepare asphalt and pcc | Comment on mix Review and approve
mix designs. designs. mix designs.
1 Perform quality work. Field Supervision.
2 Inspect own work and Establish the inspection
s subs work. Submit all | /testing procedures
2 test/inspection typical with Contractor. Field
E forms Inspection
% 2 Provide all assistance to | Specialty testing for
= specialty pile testing. piles and report.
Coordinate and inspect.
1 | Design falsework plans | Review and comment Review and comment

(two [2] signatures on falsework plans. on falsework plans.

from independent
% engineers) and certify.
~—
'E 2 Design shoring and Review and comment Review and comment
= guying, edge of deck on shoring and guying on shoring and guying
& elevation, camber strips | plans. plans.

- (two [2] signatures

from independent

engineers).
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Category Contractor Construction USAID
Management
3 Prepare prestressing Review/comment on Review/comment on
shop drawings. prestressing shop prestressing shop
Designer approve per drawings. Certify drawings.
comments. prestressing equipment.
Monitor stressing.
4 Prepare sign structures | Review and comment Review and approve
shop drawings. on sign structures shop | sign structures shop
drawings. drawings.
1 Prepare and implement | Review and comment Review and approve
E O AC QA/QC plan (based | on AC QA/QC Plan. AC QA/QC Plan.
e on GOI standards).
-~
E é 2 Prepare and implement | Review and comment Review and approve
(&) Welding QA/QC Plan. on Welding QA/QC Welding QA/QC Plan.
Plan.
o = 1 Propose remedial Approve remedial USAID approve RFIs.
g = measures. Designer measures. Concur with | USAID approves
2 g concurs with RFIL. RFI, Contract Change CCOs, and value
g é Ordpr (C.CO), value engineering
2 engineering

C.12.4 Material Inspection, Testing, and Sampling

Contractor shall perform material QC inspection, sampling, and testing to comply with its
obligations under the Contract Documents and in accordance with its QMP. At all points
in performance of the Work at which specific inspections, or consent or statement of no
objection by USAID are required by the Contract Documents, Contractor shall not
proceed beyond that point until USAID or CMC as USAID’s representative has
completed such inspection or review or USAID waived its right to inspect or consent,
which waiver shall be in writing.

As part of USAID's QA supervisory role, all materials and each part or detail of the Work
shall also be subject to inspection, sampling, and testing by CMC as USAID’s
representative. In addition, Governmental Persons, Utility Owners, Local Agencies, or
their respective representatives have the right to inspect the Work. Such inspection does
not make such person a party to this Contract, nor will it change the rights of the parties
hereto. Contractor hereby consents to such inspections, sampling, and testing.

At all times before Project Acceptance of the Project, Contractor will be required to shall
remove or uncover such portions of the finished construction Work as directed by
USAID. After examination by USAID, Contractor shall restore the Work to the standard
required by the Contract Documents. If the Work exposed or examined is not in
conformance with the requirements of the Contract Documents, then the cost of
uncovering, removing, and restoring the Work, and the cost of recovery of any delay to
any Critical Path occasioned thereby shall be at Contractor's expense. Furthermore, any
Work done or materials used without adequate notice and opportunity for prior inspection

68



RFP No. INDONESIA 06-015

by USAID may be ordered uncovered, removed, or restored at Contractor's expense, even
if the Work proves acceptable after uncovering.

C.12.5 Nonconforming Work

Nonconforming Work is work that does not conform to the requirements of the Contract
Documents. Upon discovery of nonconforming Work, USAID or CMC has the right to
direct Contractor to immediately cease performance of the nonconforming Work. At
Contractor’s expense, nonconforming Work shall be remedied or removed, and replaced
to conform with the requirements of the Contract Documents, and Contractor shall
promptly take all actions necessary to prevent similar deficiencies from occurring in the
future. The fact that USAID may not have discovered the nonconforming Work shall not
constitute an acceptance of such nonconforming Work.

C.13 Safety Program

Contractor shall implement safety measures to accomplish the Work in the safest manner
possible at the Site. Contractor’s safety program shall define roles, responsibilities,
programs, policies, and procedures to accomplish the goal of achieving superior safety
performance during all phases of the Project.

C.13.1 Safety Plan

Contractor shall develop and implement a comprehensive Project and task-specific Safety
Plan that governs safety, health, and environmental compliance activities for each phase
of the Project. The Safety Plan shall be developed from Contractor’s Outline Safety Plan
submitted with its Proposal. The Safety Plan shall include the means to monitor and
enforce the safety, health, and environmental requirements, as well as the procedures for
monitoring and evaluating the safety practices of employees and Subcontractors at all
tiers. Contractor shall be solely and completely responsible for safety conditions on the
Site until Project Completion. Safety practices shall not be limited to normal business
hours or other time constraints. All Contractor employees and Subcontractors at all tiers
must comply with the Safety Plan.

Contractor’s Safety Plan shall be submitted to USAID for review and approval within
sixty (60) days following issuance of NTP or thirty (30) days prior to the start of any
construction, whichever is earlier. Contractor’s Outline Safety Plan shall apply for the
interim period.

C.13.2 Safety Organization

The Safety Plan shall clearly establish the specific chain of command and specify the
lines of USAID, responsibility, and communication with regard to safety compliance
activities. The Safety Plan shall detail which on-site personnel have the authority to stop
on-site activities when unanticipated and/or uncontrolled hazards are recognized and shall
also address those personnel with the authority to restart Site activities after the
previously unrecognized hazards have been controlled.

Contractor’s Project Manager, Contractor’s Safety Manager, and line safety supervisor
shall be held accountable for safety, health, and environmental performance. Contractor
shall specifically define the safety responsibilities of each level of supervision. The
written responsibilities shall be included as a part of the Safety Plan.
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C.13.3 Compliance and Disciplinary Policy

The Safety Plan shall contain provisions ensuring that all safety and health policies and
procedures are clearly communicated and understood by all employees. Contractor shall
ensure that all employees use safe Work practices; follow all safety directives, policies,
and procedures; and play an active role in maintaining a safe Work environment.
Managers and supervisors shall enforce the rules fairly and uniformly.

Contractor shall implement a disciplinary policy for all employees who fail to comply
with safe and healthful work practices. The written program shall be included as a part of
the Safety Plan and shall include provisions for employee termination for non-
compliance.

C.13.4 Accident Prevention Plan

The Contractor shall develop and implement a program specifically aimed at the
prevention of accidents. The Accident Prevention Plan shall be an integral part of the
Contractor’s Safety Plan

C.13.5 Emergency Action Plan

Contractor shall be responsible for developing an Emergency Action Plan for the Project.
The plan shall specify the procedures for each identified potential emergency, notification
requirements, and training, and identify those individuals responsible for implementing
the plan in the event that the plan is activated. The potential for an emergency (fire,
explosion, chemical release, etc) exists on all construction sites. The Emergency Action
Plan shall identify the various response activities necessary to minimize the dangers and
confusion associated with an emergency. The Emergency Action Plan shall address, but
shall not be limited to, fire, explosions, hazardous materials, natural disasters, and civil
disruptions. The written program shall be submitted as a part of the Safety Plan.

C.13.5.1 Emergency Evacuation Plan

Contractor shall provide a plan for the evacuation of Contractor staff during emergency
situations. The Emergency Evacuation Plan shall be an integral part of the Safety Plan.

C.13.5.2 Emergency Medical Plan

Contractor shall provide a plan for the emergency medical treatment and medical
evacuation of Contractor staff that fully considers the limited medical facilities available
in the Project area. The Emergency Medical Plan shall be an integral part of the Safety
Plan.

C.13.6 Security Plan

Contractor shall develop and implement a comprehensive Security Plan to protect all site
personnel, the public, property, equipment, and Project supplies. The written program
shall be included as a part of the Safety Plan.

C.13.7 Fire Prevention Plan

Contractor shall develop and implement a comprehensive Fire Prevention Plan to protect
all site personnel, the public, property, equipment, and Project supplies. The written
program shall be included as a part of the Safety Plan

C.13.8 Contractor Alcohol/Drug and Firearms Free Workplace Policy

The Safety Plan shall document Contractor’s policy for promoting a safe, drug and
alcohol abuse and firearms free workplace. The policy shall be consistent, fair,
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manageable, and subject to audit. Contractor’s policy shall allow for disciplinary action
or termination for an employee reporting for Work under the influence of alcohol or a
prohibited substance or possession of a prohibited substance.

C.13.9 Job Task/Safety Analysis Training

Contractor’s goal shall be to eliminate all personal safety risks and to eliminate or reduce
jobsite operational/environmental risks to an acceptable level.

Job Task/Safety Analysis training and planning involves the foreperson and workers as
the day’s Work is outlined. Upon completion of the Job Task/Safety (JT/S) Analysis,
Contractor shall conduct a training session with all employees involved with the
particular task that has been analyzed. All employees involved with the task shall discuss
the hazards anticipated or overlooked, equipment needed to work safely, and personal
protective equipment (PPE) to be provided and worn.

The training may be informal and on-site where the task is to be performed. Employees
shall be given an opportunity to provide input regarding task steps, hazards identified,
and appropriate control measures. JT/S Analysis training shall be documented.

C.13.10 General Safe Work Practices

Contractor shall establish standard operating procedures for the Project to guide
employees in safe Work practices.

All employees, including managers and supervisors, shall have training and instruction
on general and job-specific safety and health practices. Workplace safety and health
training practices shall include the following:

(a)  Explanation of Contractor's Accident Prevention Plan, Emergency Action Plan,
and Fire Prevention Plan, and measures for reporting any unsafe conditions, Work
practices, and injuries.

(b)  Use of appropriate clothing, including gloves, footwear, and personal protective
equipment.

(c) Information about chemical hazards to which employees could be exposed and
other hazard communication program information.

(d)  Availability of toilet, hand-washing, and drinking water facilities.
(e)  Provisions for medical services and first aid, including emergency procedures.

In addition, Contractor shall provide specific instructions to each employee regarding
hazards unique to his or her job assignment, to the extent that such information was not
already covered in other training. Contractor shall establish written safe Work practices
covering all phases of the Work.

C.13.10.1 Worker Training and Meetings

Contractor shall establish safety, health, and environmental compliance training
requirements. The requirements shall include general and Project-specific training.
Contractor shall include all levels of supervision while training in safety, health, and
environmental issues. The training shall be documented. The written outlines of training
programs shall be included as a part of Contractor’s Safety Plan.
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Contractor shall conduct, at a minimum, weekly safety and health meetings for all
workers and craftsmen that are relevant to the specific types of work at the Project Site,
which comply with CCR, Title 8. Contractor shall prepare documentation of meeting
content and employee attendance.

Contractor shall be available for all Project safety meetings conducted by CMC/ USAID.
C.13.10.2 Personal Protective Equipment

Contractor shall define specific PPE requirements for all employees. Contractor shall
provide a consistent type of high visibility safety vest to be worn by all personnel, as well
as an American National Standards Institute (ANSI)-approved hard hat, safety glasses
with side shields, and sturdy work boots, specific for the job being performed.

Contractor shall ensure that all vendors and visitors wear hard hats, as well as other
required PPE while on the Site. Anyone not complying with these requirements shall not
be allowed to enter the Sites or shall be required to leave the Sites. All such incidents
shall be documented.

C.13.10.3 Internal Traffic Control Plan

Contractor shall develop and make available for all concerned personnel an Internal
Traffic Control Plan (ITCP), to coordinate the flow of construction vehicles, equipment,
and workers operating in close proximity within the Work area so that the safety of
workers can be insured.

C.13.11 Site Specific Safety Plans

Contractor shall develop Site-specific safety plans by using the approved Safety Plan and
modifying it as necessary for each specific definable phase of the Work.

C.14 Project Acceptance

Contractor shall perform all construction Work necessary to complete the Aceh
Road/Bridge Reconstruction and Rehabilitation Project in conformance with the
requirements of the Contract Documents, including conformity to the Final design
documents as approved by USAID, GOI, and Local Agencies.

All materials, equipment, services and efforts necessary to achieve Project Completion,
Project Acceptance and Final Acceptance on or before the applicable Completion
Deadline shall be Contractor’s sole responsibility, except as otherwise specifically
provided in the Contract Documents.

C.14.1 Notice and Inspection
Contractor shall provide notice to USAID when all of the following have occurred:

(a)  Contractor has completed all Work required in order to allow the entire portion of
the Project covered by the Task Order to be open to traffic, without the need for
future lane closures to complete the Work;

(b)  Contractor has ensured that all such Work has been performed in accordance with
the requirements of the Contract Documents;

(¢)  Contractor has furnished to USAID:

i.  the necessary preliminary as-built drawings associated with completed Work,
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ii. the as-built drawings and documents required for conducting inspections
and/or testing, and

iii. the applicable as-built drawings and documents for maintenance and
operations;

(d)  Contractor has furnished to USAID a certification from Contractor’s Construction
Quality Assurance Manager, in form and substance satisfactory to USAID,
certifying conformity of the construction with the Design Documents;

(e)  Contractor has ensured that the portion of the Project covered by thisTask Order
may be operated without damage to the Project or any other property on or off the
Site, and without injury to any Person; and

(f)  All necessary work by Utility Owners had been completed, and Contractor has
obtained all design and construction approvals by Utility Owners as required under
TP Section 8.

USAID will then conduct such inspections, surveys and/or testing as it deems necessary.
If such inspections, surveys and/or tests disclose that any of Work does not meet the
requirements of the Contract Documents, USAID will promptly advise Contractor as to
any errors in the Work necessary to be corrected as a condition to Task Order Completion
and as to any errors, which may be corrected as Punch List items (See Section C.14.3
below). Upon correction of the errors identified as a prerequisite to Task Order
Completion, Contractor shall provide written notification to USAID, and USAID will
conduct additional inspections, surveys and/or testing, as it deems desirable. This
procedure shall be repeated until USAID finds that all prerequisites to Task Order
Completion have been met.

C.14.2  Certificate of Task Order Completion
USAID will issue a Certificate of Task Order Completion at such time as

(a) USAID finds that all conditions set forth in Section C.14.1 above have been
satisfied,

(b) USAID finds that all errors which are prerequisites to Task Order Completion have
been corrected, and

(¢) Contractor and USAID have agreed upon a Punch List for Work to be performed
prior to Task Order Acceptance.

Such notice shall be accompanied by a certification from Contractor’s Construction
Quality Assurance Manager, in form and substance satisfactory to USAID, certifying
conformity of the construction with the Design Documents.

C.14.3 Task Order Acceptance Punch List

Contractor shall be responsible for completion of the Punch List for each Task Order. If
so agreed by USAID, said Punch List Work may include any remaining USAID review
comments and shall be completed as a condition of Task Order Acceptance.

C.144 Final Task Order Clean-Up

As a prerequisite to Task Order Acceptance, Contractor shall clean the entire Site covered
by the Task Order. Contractor shall remove and dispose of all debris, excess materials,
falsework, temporary structures, construction equipment, temporary power poles,
temporary water meters, and construction signs, and all parts of the Project covered by
the Task Order shall be left in a neat and presentable condition.
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C.14.5 Conditions to Project Acceptance

Promptly after Project Completion has occurred, Contractor shall perform all Work, if
any, which was deferred for purposes of Project Completion, and shall satisfy all of its
other obligations under the Contract Documents including ensuring that the Project has
been completed and all equipment, materials, facilities, improvements, structures and
components have been properly adjusted and tested, and provision of all deliverables.
When all of the foregoing have occurred, Contractor shall provide an executed sworn
Affidavit of Project Completion to USAID including the following statement:

“To the best of Contractor’s knowledge and belief, all Work under the Contract
has been completed in strict accordance with the Contract Documents, no
lawful debts for labor or materials are outstanding; all requests for funds for
undisputed work under the Contract, including changes in the Work, and under
all billings of whatsoever nature are accurate, complete and final and no
additional compensation over and above the final payment will be requested or
is due under the Contract or under any adjustment issued thereunder for said
undisputed work; there are no outstanding claims, Liens or stop notices relating
to the Project, including claims by Utility Owners, there is no existing default
of USAID's obligations under any Utility Agreement that are Contractor's
responsibility pursuant to the Contract Documents, and no event has occurred
which, with the passing of time or giving of notice or both, would lead to a
claim relating to the Work or an event of default under any Utility Agreement;
and upon receipt of final payment, Contractor and Subcontractors acknowledge
that USAID and any and all employees of USAID and their authorized
representatives will thereby be released, discharged and acquitted from any and
all claims or liability for additional sums on account of undisputed work
performed under the Contract.”

If Contractor is unable to provide the affidavit in the above form, the affidavit shall
certify that all such outstanding matters are set forth in an attached list, which shall
describe the outstanding matters in such detail as may be requested by USAID. The
affidavit shall include a representation of Contractor that it is diligently and in good faith
contesting all such matters by appropriate legal proceedings and shall provide a status
report regarding the same including an estimate of the maximum payable with respect to
each such matter.

Project Acceptance shall be deemed to have occurred when all of the following have
occurred:

(a)  All requirements for Project Completion shall have been fully satisfied;

(b)  USAID shall have received all original working drawings, shop drawings and final
as-built drawings of the Project, right-of-way record maps, surveys, test data and
other deliverables required under the Contract Documents;

(c)  All special tools, equipment, furnishings and supplies purchased and/or used by
Contractor as provided in the Contract Documents shall have been delivered to
USAID and all replacement spare parts shall have been purchased and delivered to
USAID free and clear of Liens; and

(d)  The items on the Project Acceptance Punch List shall have been completed to the
satisfaction of USAID, and all of Contractor’s other obligations under the Contract
Documents (other than obligations which by their nature are required to be
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performed after Project Acceptance) shall have been satisfied in full or waived in
writing by USAID.

C.14.6 Inspection and Issuance of Certificate of Project Acceptance

Upon receipt of notification from Contractor that all conditions to Project Acceptance
have been met, USAID will make final inspection and USAID will either issue a
Certificate of Project Acceptance or notify Contractor regarding any Work remaining to
be performed. Project Acceptance may be subject to concurrence by GOI. If USAID
fails to issue a Certificate of Project Acceptance, Contractor shall promptly remedy the
defective and/or uncompleted portions of the Work. Thereafter, Contractor shall give
USAID a revised Affidavit of Project Completion with a new date based on when the
defective and/or uncompleted portions of the Work were corrected. The foregoing
procedure shall apply successively thereafter until USAID has given Contractor an
executed Certificate of Project Acceptance.

C.14.7 No Relief from Liability

Project Acceptance will not prevent USAID from correcting any measurement, estimate,
or certificate made before or after completion of the Work, nor shall it prevent USAID
from recovering from Contractor, its Surety(ies), or other provider of performance
security or any combination of the foregoing, overpayment sustained for failure of
Contractor to fulfill the obligations under the Contract. A waiver on the part of USAID
of any breach of any part of Contractor shall not be held to be a waiver of any other or
subsequent breach. Project Acceptance shall not relieve Contractor from any of its
continuing obligations hereunder, including Warranty obligations.

C.14.8 Plan for Opening to Traffic

The Project Schedule shall set forth Contractor’s plan for completing sections of the
Project and opening them to traffic. USAID may request that Contractor expedite certain
sections of the Project, and Contractor shall accommodate such requests to the extent that
it can do so in consideration of safety to the public and construction personnel and
without significant disruption to its schedule or a significant increase in its costs.
Notwithstanding the foregoing, if USAID orders Contractor to open portions of the
Project, which cannot be accommodated without significant disruption to Contractor’s
schedule or a significant increase in Contractor’s costs, such direction, shall be
considered a USAID-Directed Change.

C.14.9 Opening Sections of Project to Traffic
C.14.9.1 Direction to Open Following Contractor Failure to Perform

If Contractor is delinquent in completing shoulders, drainage structures or other features
of the Work, USAID may, but is not obligated to, order all or a portion of the Project
opened to traffic notwithstanding such incomplete elements. Contractor shall then
conduct the remainder of the construction operations, minimizing obstruction to traffic.
Except as provided in Section C.14.8, Contractor shall not receive any added
compensation due to the added costs attributable to the opening of the Project to traffic.

C.14.9.2 No Waiver

Opening of portions of the Project prior to Project Acceptance does not constitute
acceptance of the Work or a waiver of any provisions of the Contract Documents.

75



RFP No. INDONESIA 06-015

C.14.10 Final Acceptance

Final Acceptance shall be deemed to have occurred when Contractor has fully satisfied
the Warranty obligation in accordance with the requirements of Section C.15 below, and
is subject to concurrence by GOI.

C.15 Construction Warranty

The Contractor shall provide a one-year warranty for all materials and workmanship.
The warranty period shall commence upon Task Order Acceptance by USAID, GOI and
Local Agencies and continue for one-year. This warranty shall be the responsibility of
the Contractor. A 10 % retainage fee shall be withheld from the Contractor until the one-
year warranty period is completed and the Task Order Work has met all requirements for
Final Acceptance of the Work performed under the Task Order.

C.15.1 Warranty Bond

After Task Order Acceptance, subject to the requirements herein, Contractor may obtain
a release of the Performance and Payment Bonds by providing a warranty bond, or such
other security as is approved by USAID in its sole discretion, which shall guarantee
performance of work required to be performed during the period following Task Order
Acceptance, including Warranty Work, and which shall also constitute a payment bond
guaranteeing payment to Persons performing such Work (“Warranty Bond”). The
Warranty Bond shall be in an amount equal to 10% of the Contract Price for the Task
Order and shall be in form satisfactory to USAID in its sole discretion.

C.16 Final Acceptance

Final Acceptance for the Task Order Work will occur upon the expiration of the one-year
warranty period.

C.17 Relief from Maintenance and Responsibility

The Contractor acknowledges and agrees that the improvements being developed as part
of the Project will ultimately be owned and maintained by Persons other than USAID.
Contractor may request that such other Persons assume responsibility for maintenance
and protection of certain portions of the Work, which have been completed in all respects
in accordance with the requirements of the Contract Documents and to the satisfaction of
USAID and such other Persons. Any such request shall be delivered as directed by
USAID, and shall be accompanied by a certification from Contractor’s Construction
Quality Assurance Manager, in form and substance satisfactory to USAID, certifying
conformity of the construction with the Contract Documents. Following acceptance of
maintenance responsibility by such other Person, the Contractor will not be required to do
further work thereon, except in accordance with the Warranties or as otherwise agreed by
Contractor.

In addition, acceptance of maintenance responsibility by such other Person will relieve
the Contractor of responsibility for injury or damage to the accepted portions of the Work
resulting from use by public traffic or from the action of the elements or from any other
cause but not from injury or damage resulting from the Contractor's own operations or
from the Contractor’s negligence.

Portions of the Work for which the Contractor may be relieved of the duty of
maintenance and protection as provided in the above paragraph include the following:
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(a) The completion of an entire Construction Section, as described in Section C.4.2,
including the traveled way, shoulders, drainage control facilities, planned roadway
protection work, major structures, lighting and any required traffic control and access
facilities.

C.18 As-Built Drawings

Contractor shall maintain "As-Built" or record drawings of all Work continuously as the
job progresses. A separate set of prints, for this purpose only, shall be maintained at the
jobsite at all times.

Contractor shall incorporate deviations from the design drawings, utility services,
mechanical and electrical lines, details, and other work on the As-Built drawings.

CMC shall regularly inspect the updating and maintenance of the As-Built drawings.

No Work shall be permanently covered up or concealed until the required as-built
information has been recorded.

All structures built within GOI ROW shall have as-built information conforming to the
latest GOI standards.

Final As-Built drawings shall consist of two (2) hard-copy sets and a digital copy of the
scanned As-Built drawings as Microstation files (that are compatible with computer-
aided drafting and design [CADD] standards) on compact disk (CD).

Final As-Built Drawings and Documents depicting the completed Task Order Work shall
include all changes with the relevant data showing electrical systems, drainage systems,
lighting systems, underground Utilities, signing placement, highway alignment and grade
revisions, bridge detail changes, bridge shop plans, bridge settlement reference elevations
and joint seal measurements, typical sections and cross sections, and all other relevant
data, including operations and maintenance manuals for any mechanical and/or electrical
systems.

Within sixty (60) days following Task Order Acceptance, Contractor shall provide
suitable electronic files for the complete set of Final As-Built Drawings for the Task
Order Work. USAID shall retain 1% of the Contract Price for the Task Order until the
Contractor provides acceptable As-Built drawings and plans for the complete Task Order
Work.

[END OF SECTION C]
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SECTION D - PACKAGING AND MARKING

D.1 AIDAR 752.7009 MARKING (JAN 1993)

(a) It is USAID policy that USAID-financed commodities, shipping containers, and project
construction sites and other project locations be suitably marked with the USAID emblem.
Shipping containers are also to be marked with the last five digits of the USAID financing
document number. As a general rule, marking is not required for raw materials shipped in bulk
(such as coal, grain, etc.) or for semi-finished products which are not packaged.

(b) Specific guidance on marking requirements should be obtained prior to procurement of
commodities to be shipped, and as early as possible for project construction sites and other
project locations. This guidance will be provided through the Cognizant Technical Officer
indicated on the cover page of this Contract, or by the Mission Director in the Cooperating
Country to which commodities are being shipped, or in which the project site is located.

(c) Authority to waive marking requirements is vested with the Regional Assistant Administrators
and with Mission Directors.

(d) A copy of any specific marking instructions or waivers from marking requirements is to be
sent to the Contracting Officer; the original should be retained by the Contractor.

D.2 BRANDING

Markings under this Contract shall comply with the USAID “Graphic Standards Manual available
at http://www.usaid.gov/branding or any successor branding policy.

[END OF SECTION D]
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SECTION E - INSPECTION AND ACCEPTANCE

E.1 NOTICE LISTING CONTRACT CLAUSES INCORPORATED BY REFERENCE

The following Contract clauses pertinent to this section are hereby incorporated by reference (by
Citation Number, Title, and Date) in accordance with the clause at FAR "52.252-2 CLAUSES
INCORPORATED BY REFERENCE" in Section I of this Contract. See FAR 52.252-2 for an
internet address (if specified) for electronic access to the full text of a clause.

NUMBER TITLE DATE

52.246-12 INSPECTION OF CONSTRUCTION AUG 1996
E.2 INSPECTION AND ACCEPTANCE

USAID inspection and acceptance of services, reports, and other required deliverables or outputs
shall take place at the principle place of performance or at any location deemed appropriate by the
Cognizant Technical Officer (CTO), as identified in each task order, or at any other location
where the services are performed and reports and deliverables or outputs are produced or
submitted. The CTO designated by the CO has been delegated authority to inspect and accept all
services, reports, and required deliverables or outputs.

E.3 MONITORING AND EVALUATION PLAN, INCLUDING PERFORMANCE
STANDARDS

The Contractor shall submit a monitoring and evaluation plan (to include benchmarks,
milestones, deliverable, results, performance indicators and standards, etc.) for each TO, as
stipulated by the CTO. The Monitoring and Evaluation Plan is subject to the approval of the
CTO. The proposed/negotiated/accepted plan will be incorporated into each respective TO upon
award.

If the TO specifies performance standards/indicators, the respective CTOs and COs will evaluate
the Contractor's performance based on such standards.

E4 PERFORMANCE EVALUATION

(a) Contractor Performance Reports

Evaluation of the Contractor's overall performance shall take place in accordance with FAR
Subpart 42.15 and corresponding USAID procedures, and the Contractor’s performance will
be evaluated annually and at Contract completion, utilizing the performance standards set
forth below.

Evaluation of the Contractor’s overall performance in accordance with the performance
standards set forth herein shall be conducted jointly by the Cognizant Technical Officer
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(b)

(c)

(CTO) and the Contracting Officer, and shall form the basis of the Contractor's permanent
performance record with regard to this Contract. The factors to be assessed are:

(1) Quality of Product or Service

(2) Cost Control

(3) Timeliness of Performance

(4) Business Relations

(5) Effectiveness of Key Personnel and Subcontractors

Final Completion Evaluations. The Contractor will receive an assessment of performance
under each completed task order and the completed basic IQC as a whole. Task order and
overall basic IQC assessments shall be completed within six months of the completion of
task order activities. All assessments will be carried out by the respective CTO under the
overall direction of the respective CO and will be signed by both individuals. The
Contractor shall have 30 days from the time of receipt from USAID to comment and/or
rebut the assessments. The Agency has 15 days after receipt of the Contractor's comments
or rebuttal to review and make a final determination.

Interim Evaluations. For multi-year task orders over $100,000, interim past performance
evaluations will be conducted after at least 12 months of performance have elapsed.
Thereafter, interim evaluations will be conducted at the discretion of the CO. The CTO and
CO will also conduct an annual evaluation of the overall basic IQC. Generally, interim
evaluations should be performed at least once in a two-year period.

[END OF SECTION E]
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SECTION F - DELIVERIES OR PERFORMANCE
F.1 NOTICE LISTING CONTRACT CLAUSES INCORPORATED BY REFERENCE

The following contract clauses pertinent to this section are hereby incorporated by reference (by
Citation Number, Title, and Date) in accordance with the clause at FAR "52.252-2 CLAUSES
INCORPORATED BY REFERENCE" in Section I of this Contract. See FAR 52.252-2 for an
internet address (if specified) for electronic access to the full text of a clause.

NUMBER TITLE DATE
FEDERAL ACQUISITION REGULATION (48 CFR Chapter 1)

52.211-17 DELIVERY OF EXCESS QUANTITIES SEP 1989
52.211-18 VARIATION IN ESTIMATED QUANTITY APR 1984
52.247-34 F.O.B. DESTINATION NOV 1991

F.2 DELIVERY SCHEDULE

The deliverables under this Contract are considered to be achievements of the activities and
results included in this Contract and individual task orders. All work under this Contract and task
orders there under shall be completed as required under the Contract or individual task orders.

F.3 FAR52.211-10 COMMENCEMENT, PROSECUTION, AND COMPLETION
OF WORK (APR 1984)

The Contractor shall be required to (a) commence work under this Contract within 10 calendar
days (or as determined in each Task Order and approved by the CO) after the date the Contractor
receives the Notice to Proceed, (b) prosecute the work diligently, and (c) complete the entire
work ready for use not later than a date that is determined for each task order and approved by the
CTO after receipt of [Task Order] award. The time stated for completion shall include final
cleanup of the premises. Delivery shall be performed in accordance with the following
completion sequencing:

Item Work Portions to Be Calendar Days after Date of
Completed Notice to Proceed
TBD for each task order TBD for each task order TBD for each task order

F.4 PERIOD OF PERFORMANCE

The ordering period for task orders under this Contract will be 3 (three) years from the date stated
in block 31 of SF 33 (first page). Although task orders may be issued at any time during this
ordering period, two constraints apply to the period of performance for task orders. First, the
period of performance for a task order may not go beyond three (3) years after the end of the
ordering period. Second, a task order may not be awarded for a period of performance that goes
more than two (2) years into the future at the time the order is either awarded or extended by
modification.
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F.5 PERFORMANCE STANDARDS

Evaluation of the Contractor's overall performance in accordance with the performance standards
set forth in this Contract, will be conducted jointly by the CTO and the Contracting Officer, and
shall form the basis of the Contractor's permanent performance record with regard to this
Contract.

F.6 REPORTS AND DELIVERABLES OR OUTPUTS

In addition to the requirements set forth for submission of reports in Sections I and J and in the
AIDAR clause 752.242-70, Periodic Progress Reports, the Contractor shall submit the
deliverables or outputs to the CTO as specified in Section G.

F.7  RECORD DRAWINGS (JUN 1994)

The Contractor shall maintain at the job site two sets of full-size prints of the Contract drawings,
accurately marked in red with adequate dimensions, to show all variations between the
construction actually provided and that indicated or specified in the Contract documents,
including buried or concealed construction. Special attention shall be given to recording the
horizontal and vertical location of all buried utilities that differ from the Contract drawings.
Existing utility lines and features revealed during the course of construction, shall also be
accurately located and dimensioned. Variations in the interior utility systems shall be clearly
defined and dimensioned; and coordinated with exterior utility connections at the building five-
foot line, where applicable. Existing topographic features which differ from those shown on the
Contract drawings shall also be accurately located and recorded. Where a choice of materials or
methods is permitted herein,

or where variations in scope or character of methods is permitted herein, or where variations in
scope or character of work from that of the original Contract are authorized, the drawings shall be
marked to define the construction actually provided. The representations of such changes shall
conform to standard drafting practice and shall include such supplementary notes, legends, and
details as necessary to clearly portray the as-built construction. These drawings shall be available
for review by the Contracting Officer at all times. Upon completion of the work, both sets of the
marked up prints shall be certified as correct, signed by the Contractor, and delivered to the
Contracting Officer for his approval before acceptance. Requests for partial payments will not be
approved if the marked prints are not kept current, and request for final payment will not be
approved until the marked prints are delivered to the Contracting Officer.

F.8 KEY PERSONNEL

A. The key personnel for whom the Contractor shall furnish for the performance of this Basic
1QC are as follows:

Title Name of Individual
Chief of Party (COP)/Project Manager
Deputy Chief of Party
(DCOP)/Construction Manager

B. B. The Key Personnel specified above are considered to be essential to the work being
performed hereunder. Prior to replacing any of the specified individuals, the Contractor
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shall immediately notify both the Contracting Officer and USAID CTO reasonably in
advance and shall submit written justification (including proposed substitutions) in
sufficient detail to permit evaluation of the impact on the program. No replacement of
personnel shall be made by the Contractor without the written consent of the Contracting
Officer.

F.9 TASK ORDER PROCEDURES

(a) Step 1 - Project Identification and Prioritization

Projects will be identified and prioritized by the CTO. Typical projects using this process will
include construction (including the procurement of equipment and materials), rehabilitation, and
renovation services relating to the Aceh highway.

Task Orders for infrastructure services will be solicited and awarded based on the procedures laid
out below. The Government reserves the right to procure similar services from other sources
during the period of this Contract.

When determining whether to award a task order to the Contractor, the Contracting Officer will
consider such criteria as: (a) The quality of the performance of the Contractor under the current
Contract, past IQC’s, and/or other contracts; (b) The Contractor's current capacity to accomplish
the proposed task order in the required time; (c) Uniquely specialized experience for specialty
type requirements; and (d) Pricing history and other relevant factors.

(b) Step 2 - Notification of Proposed Task Order

As the need arises for performance under the terms of this Contract, the CTO will notify the
Contracting Officer and the Contractor of an existing requirement. This notification can come
before a Request for Task Order Proposal (RFTOP) is issued (see Step 3) or at the time the
RFTORP is issued by the Contracting Officer.

Upon receipt of this notification, the Contractor shall respond to the needs of the Government
within five (5) working days by visiting the proposed work site in the company of the CTO,
and/or establishing oral contact with the CTO to further define the scope of the requirement.

No separate payment will be made for such efforts to visit the site or to otherwise assist the
Government in jointly identifying the scope of work for the proposed task order.

A site visit is considered essential to the preparation of a complete proposal, and to understanding
the total results desired by the Government. Failure to visit the site, and/or discuss the project
requirements with the CTO, may not be used as an excuse for omissions or errors in any task
order proposals.

The Government will furnish the Contractor a task order statement of work in sufficient detail of
design development to be able to accurately price the work, using normal estimating and take-off
procedures. The Contractor may have to visit the site and/or perform normal measurement
surveys and calculations or standard extensions to Government furnished designs. No separate
payment will be made for such efforts.
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(c) Step 3 - Proposal Preparation and Negotiation

The Contractor will submit proposal(s) for execution of the construction task order. No separate
payment will be made for the costs to prepare, submit, and/or negotiate a task order proposal.
The proposal(s) will be evaluated and/or negotiated as sole source actions.

(1) The Contractor shall respond to the RFTOP within the number of calendar days stated in the
RFTOP. In the event the Contractor is unable to submit a proposal or offer in response to an
RFTOP, the Contractor shall notify the Contracting Officer in writing. The proposal will be
prepared as follows:

Section I Introduction

Section 11 Objective

Section III Activities, Schedule and Responsibilities

Section IV Staffing

Section V Detailed Technical Description/Deliverables based as much as possible on
performance standards to which the Contractor will be held

Section VI The Types of Services/Personnel Requirements and Price Proposal

Section VII Miscellaneous
Other Requirements
Duty Post
Use of Government Facilities or Personnel
Classified Information, if any
Logistical Support

(2) Prices for construction equipment shall be based on the Contractor’s costs in accordance with
FAR 31.105(d)(2).

(3) The Contractor shall provide copies of their proposed subcontractors' proposals as part of
their proposal for a task order, as applicable. Except as provided below, each subcontractor shall
prepare its proposal in the same detail and format as required from the Contractor above, as
applicable. Subcontractors shall identify costs for direct labor tradesmen and site overhead costs
within their proposals to the Contractor.

(4) Subcontractors shall separately identify all markups for general and administrative expense
and profit in their proposal to the Contractor. The Government may pay for subcontractor bonds.
However, normally, the Government will negotiate a lower profit rate to offset the reduced risk to
the Prime contractor for required subcontractor bonds. Therefore, the Contractor should consider
this when establishing his profit rate.

(5) Except for professional design services, the Contractor may provide copies of competitive
quotes from subcontractors, in lieu of providing a detailed subcontractor proposal with separately
identified labor, material, equipment costs and markups. Adequate competition may normally be
assumed when there are at least three independent quotes. The CTO may allow two quotes, upon
request of the Contractor, prior to submission of the task order proposal on a case by case basis.
Subcontractors shall provide quotes in reasonable enough detail for the Government and the
Contractor to be able to accurately confirm the scope of services and materials included in the
quote. The Government reserves the right to require a detailed breakdown of a proposed
subcontract proposal or quote, if necessary to determine its reasonableness.
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(6) The Contractor must propose and clearly identify all costs to be included in an individual
requirement.

(7) The Contractor must support its proposal by necessary documentation to indicate that
adequate planning to accomplish the requirement has been done. The proposal must have
adequate detail for the CTO to analyze to determine fairness and reasonableness in accordance
with FAR Subpart 15.4, Contract Pricing.

(8) Time for submittal of the Contractor's proposal will be as agreed upon between the
Government and the Contractor.

(9) In accordance with FAR Subpart 15.4, the Contractor's proposal for any task order exceeding
$550,000 is subject to the requirements of the Truth in Negotiations Act ("TINA"). The
Contractor shall submit certified "Cost or Pricing Data" to support all non-pre-priced items in the
proposal, unless a waiver under the above cited FAR provisions applies. The Government may
audit a proposal subject to TINA.

(10) Upon receipt of the Contractor's proposal, the Government will review the proposal for
completeness and analyze prices for fairness and reasonableness. The parties will negotiate all
items, quantities for items, and performance times.

(d) Step 4 - Proposal, Performance, and Payment Bonding Coverage

Initial and on-going performance and payment bond or guarantee requirements must be sufficient
to cover the total amount of uncompleted task orders issued. Additional bond or guarantee
coverage shall be added during the task order performance should the value of undelivered work
outstanding on the task order exceed the current performance bond levels. The Contractor will be
notified of the required level of coverage prior to award of a task order and shall provide the
required protection within 5 (five) days of award of the task order. The Government will not
issue a task order until the Contractor provides sufficient bonds or guarantees to cover the work
being performed.

(e) Step 5 - Award of Task Orders

Upon successful conclusion of negotiations after the Contractor’s submission of a proposal in
response to an RFTOP, the Contracting Officer will issue a fixed-price, fixed unit price or hybrid
of a fixed price and fixed unit price Task Order. Each Task Order will include, as a minimum,
the following information:

(1) The task order date.

(2) Contract and task order numbers.

(3) The Contractor's evaluated or negotiated proposal and amount(s) for the task order.

(4) The task order price and performance date.

(5) Accounting and appropriation data.

(6) Liquidated damages rates, if any.
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(7) Any other pertinent data as required on a task order basis.

The Government reserves the right from time to time to execute changes in delivery dates of on-
going task orders to accommodate higher priority task orders.

(f) Step 6 - Repair and Construction

After the Contractor develops the quality control (QC) and safety plans and the parties conduct a
pre-work conference at the site for a particular task order, the Government will issue the
Contractor a “Notice to Proceed” with the task order to perform the construction, repair, or
renovation work.

The Contractor will then proceed with the work in accordance with the approved work plan. The
CTO will provide the on-site Contract administration and quality assurance of the Contractor.
The CTO will approve the work and certify the Contractor’s payment invoices.

Modifications to task orders will be priced using the same method by which the original task
order price was established. Pricing of modifications will be in accordance with Part 31 of the
Federal Acquisition Regulation.

(g) Step 7 - Turnover and Closeout

The final step will be the acceptance of the project by the Government, turnover to the Cognizant
Technical Office, and closeout of the project task order. Deliverables may include, but not be
limited to, O&M documentation and manuals, O&M training, warranty information, and as-built
drawings.

F.10 SUBMISSION OF DEVELOPMENT EXPERIENCE DOCUMENTATION TO
PPC/CDIE/DI

In accordance with AIDAR Clause 752.7005 "Submission Requirements for Development
Experience Documents (JAN 2004)" (the full text of which is included in Section H), USAID
contractors are to submit one electronic and/or one hard copy of development experience
documentation (electronic copies are preferred) to the Development Experience Clearinghouse at
the following address:

(A) Via E-mail: docsubmit@dec.cdie.org;
(B) Via U.S. Postal Service:
Development Experience Clearinghouse
8403 Colesville Road, Suite 210
Silver Spring, MD 20910
USA;
(C) Via Fax: (301) 588-7787; or
(D) Online: http://www.dec.org/index.cfm?fuseaction=docSubmit.home.

[END OF SECTION F]
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SECTION G - CONTRACT ADMINISTRATION DATA

G.1 AIDAR 752.7003 DOCUMENTATION FOR PAYMENT (NOV 1998)

(a) Claims for reimbursement or payment under this Contract must be submitted to the Paying
Office indicated in the schedule of this Contract. The Cognizant Technical Officer (CTO) is the
authorized representative of the Government to approve vouchers under this Contract. The
Contractor must submit either paper or fax versions of the SF-1034--Public Voucher for
Purchases and Services Other Than Personal. Each voucher shall be identified by the appropriate
USAID contract number, in the amount of dollar expenditures made during the period covered.

(1) The SF 1034 provides space to report by line item for products or services provided. The
form provides for the information to be reported with the following elements:

Total Expenditures
[Document Number: XXX-X-XX-XXXX-XX]

Line Description Amt vouchered Amt vouchered

Item No. to date this period

001 Product/Service Desc. FXXXX.XX FXXXX.XX
for Line Item 001

002 Product/Service Desc. FXXXX. XX FXXXX. XX
for Line Item 002

Total FXXXX XX FXXXX XX

(2) The fiscal report shall include the following certification signed by an authorized
representative of the Contractor:

The undersigned hereby certifies to the best of my knowledge and belief that the fiscal report and
any attachments have been prepared from the books and records of the Contractor in accordance
with the terms of this Contract and are correct: the sum claimed under this Contract is proper and
due, and all the costs of contract performance (except as herewith reported in writing) have been
paid, or to the extent allowed under the applicable payment clause, will be paid currently by the
Contractor when due in the ordinary course of business; the work reflected by these costs has
been performed, and the quantities and amounts involved are consistent with the requirements of
this Contract; all required Contracting Officer approvals have been obtained; and appropriate
refund to USAID will be made promptly upon request in the event of disallowance of costs not
reimbursable under the terms of this Contract.

BY:

TITLE:

DATE:
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(b) Local currency payment. The Contractor is fully responsible for the proper expenditure and
control of local currency, if any, provided under this contract. Local currency will be provided to
the Contractor in accordance with written instructions provided by the Mission Director. The
written instructions will also include accounting, vouchering, and reporting procedures. A copy
of the instructions shall be provided to the Contractor's Chief of Party and to the Contracting
Officer. The costs of bonding personnel responsible for local currency are reimbursable under
this Contract.

(c) Upon compliance by the Contractor with all the provisions of this Contract, acceptance by the
Government of the work and final report, and a satisfactory accounting by the Contractor of all
Government-owned property for which the Contractor had custodial responsibility, the
Government shall promptly pay to the Contractor any moneys (dollars or local currency) due
under the completion voucher. The Government will make suitable reduction for any
disallowance or indebtedness by the Contractor by applying the proceeds of the voucher first to
such deductions and next to any unliquidated balance of advance remaining under this Contract.

(d) The Contractor agrees that all approvals of the Mission Director and the Contracting Officer
which are required by the provisions of this Contract shall be preserved and made available as
part of the Contractor's records which are required to be presented and made available by the
clause of this Contract entitled "Audit and Records--Negotiation".

G.2 ADMINISTRATIVE CONTRACTING OFFICE

The Administrative Contracting Office is:

Office of Procurement
USAID/Indonesia

American Embassy Jakarta

J1. Medan Merdeka Selatan No. 3-5
Jakarta 10110, Indonesia

G.3 COGNIZANT TECHNICAL OFFICER (CTO)

To assist in fulfilling the Contracting Officer’s responsibilities to ensure compliance with the
terms of the Contract and for safeguarding the interests of the United States in its relationship
with the Contractor, the Contracting Officer will designate a Cognizant Technical Officer (CTO).
This individual will be in a unique position to monitor how well the Contractor is progressing
towards achieving the Contract's purpose and will be responsible for providing technical liaison
between the Contractor and the Contracting Officer, which is a critical role in ensuring good
Contract performance. The Cognizant Technical Officer for this Contract will be designated in a
formal letter by the Contracting Officer after award.

G.4 TECHNICAL DIRECTIONS/RELATIONSHIP WITH USAID

(a) “Technical Directions” is defined to include:
(1) Written directions to the Contractor which fill in details, suggest possible lines of
inquiry, or otherwise facilitate completion of work;
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(2) Provision of written information to the Contractor which assists in the interpretation of
drawings, specifications, or technical portions of the work statement;

(3) Review and, where required, provide written approval of technical reports, drawings,
specifications, or technical information to be delivered. Technical directions must be in
writing, and must be within the scope of the work as detailed in Section C.

(b) The CTO is authorized by designation to take any or all action with respect to the following
which could lawfully be taken by the Contracting Officer, except any action specifically
prohibited by the terms of this Contract:

(1) Assure that the Contractor performs the technical requirements of the contract in
accordance with the contract terms, conditions, and specifications.

(2) Perform or cause to be performed, inspections necessary in connection with a) above and
require the Contractor to correct all deficiencies; perform acceptance for the Government.

(3) Maintain all liaison and direct communications with the Contractor.  Written
communications with the Contractor and documents shall be signed as "Cognizant
Technical Officer" with a copy furnished to the Contracting Officer.

(4) Issue written interpretations of technical requirements of Government drawings, designs,
and specifications.

(5) Monitor the Contractor's production or performance progress and notify the Contractor
in writing of deficiencies observed during surveillance, and direct appropriate action to
effect correction. Record and report to the Contracting Officer incidents of faulty or
nonconforming work, delays, or problems.

(6) Obtain necessary security clearance and appropriate identification if access to
Government facilities is required. If to be provided, ensure that Government furnished
property is available when required.

LIMITATIONS: The CTO is not empowered to award, agree to, or sign any contract (including
delivery or purchase orders) or modifications thereto, or in any way to obligate the payment of
money by the Government. The CTO may not take any action which may impact on the Contract
schedule, funds, or scope. All Contractual agreements, commitments, or modifications which
involve prices, quantities, quality, or schedules shall be made only by the Contracting Officer.

(¢) The CTO is required to meet quarterly/semi-annually/annually with the Contractor and the
Contracting Officer concerning performance of items delivered under this Contract and any
other administration or technical issues. Telephonic reports may be made if no problems are
being experienced. Problem areas should be brought to the immediate attention of the
Contracting Officer.

(d) In the absence of the designated CTO, the CTO may designate someone to serve as CTO in
their place. However, such action to direct an individual to act in the CTO's stead shall
immediately be communicated to the Contractor and the Contracting Officer.

(e) Contractual Problems - Contractual problems, of any nature, that may arise during the life of
the contract must be handled in conformance with specific public laws and regulations (i.e.
Federal Acquisition Regulation and Agency for International Development Acquisition
Regulation). The Contractor and the CTO shall bring all contracting problems to the
immediate attention of the Contracting Officer. Only the Contracting Officer is authorized to
formally resolve such problems. The Contracting Officer will be responsible for resolving
legal issues, determining Contract scope and interpreting Contract terms and conditions. The
Contracting Officer is the sole authority authorized to approve changes in any of the
requirements under this Contract. Notwithstanding any clause contained elsewhere in this
Contract, the said authority remains solely with the Contracting Officer. These changes

&9



RFP No. INDONESIA 06-015

include, but will not be limited to the following areas: scope of work, price, quantity,
technical specifications, delivery schedules, and Contract terms and conditions. In the event
that the Contractor effects any changes at the direction of any other person other than the
Contracting Officer, the change will be considered to have been made without authority.

(f) Failure by the Contractor to report to the Administrative Contracting Office any action by the
Government considered to a change within the specified number of days contained in FAR
52.243-7 (Notification of Changes) waives the Contractor’s right to any claims for equitable
adjustments.

G.5 CONTRACTING OFFICER AUTHORITY

In no event shall any understanding or agreement between the Contractor and any Government
employee other than the Contracting Officer on any contract, modification, change order, letter,
or verbal direction to the Contractor be effective or binding upon the Government. All such
actions must be formalized by a proper contractual document executed by an appointed
Contracting Officer. The Contractor is hereby put on notice that in the event a Government
employee other than the Contracting Officer directs a change in the work to be performed or
increases the scope of the work to be performed, it is the Contractor's responsibility to make
inquiry of the Contracting Officer before making the deviation. Payments will not be made
without being authorized by an appointed Contracting Officer with the legal authority to bind the
Government.

G.6 PAYING OFFICE
The paying office for this Contract is:

Office of Financial Management
USAID/Indonesia

American Embassy Jakarta

J1. Medan Merdeka Selatan No. 3-5
Jakarta Pusat 10110

Indonesia

G.7 ACCOUNTING AND APPROPRIATION DATA

Budget/Fiscal

Project Number:

Team/Division: Office of Aceh Reconstruction and Rehabilitation
MAARD No.:

Amount Obligated: $

Appropriation Symbol:

Budget Plan Code:

G.8 PRICE PROPOSAL FOR TASK ORDERS

Each Task Order will be negotiated based on USAID requirements/Requests for a Task Order
Proposal (RFTOP) and the Contractor’s written proposal. Unless otherwise required by the
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respective RFTOP, each of the Contractor’s task order proposals must contain (as a minimum)
the following information:

(a)

Required Certifications and Other Information

(1)

2)
3)

4)

)
(6)

(7
()

Biographical Data Sheet (AID Form 1420-17)

The Contractor shall submit a Contractor Employee Biographical Data Sheet
(USAID Form 1420-17) to support salary information. The form must be signed by
the individual and the Contractor (or subcontractor) in the appropriate spaces with
all blocks completed, as appropriate;

A certification that the proposed personnel were not suggested or requested by
USAID;

Disclosure of Lobbying Activities, if the proposal exceeds $100,000 in accordance
with the contract clause entitled "Limitation in Payments to Influence Certain
Federal Transactions" (FAR 52.203-11);

Certification Regarding Debarment, Suspension, Proposed Debarment, and Other
Responsibility Matters (FAR 52.209-5), if the proposal exceeds the Simplified
Acquisition Threshold (currently $100,000);

Anti-Kickback Procedures (FAR 52.203-7), if the proposal exceeds the Simplified
Acquisition Threshold (currently $100,000);

Certificate of Current Cost and Pricing Data is required, pursuant to FAR 15.406-2,
for task orders in excess of $550,000;

Drug-Trafficking Certification (currently $100,000 for covered countries); and
Small Business Subcontracting Plan — the Contractor shall submit a Small Business
Subcontracting Plan for each task order proposal exceeding $500,000.

G.9 CONTENTS OF TASK ORDERS

Except as otherwise recommended by the CTO and approved by the CO all task orders must
include the following:

(a)
(b)
(©)
(d)

(e)
(H
(2
(h)
(i)
0)
(k)
Q)
(m)
(n)
(0)

Identify as a FUP or LSFP task order;

Source of Funds and Fiscal Data;

Total Estimated Lump Sum-Fixed Price and/or Fixed-Unit Price;

Obligated Amount (which shall constitute the maximum liability on behalf of the
Government);

Statement of Work (SOW);

Place of Performance;

Period of Performance;

Logistic Support and manner to be provided;

USAID and Other Officials (e. g. CO & CTO);

Deliverables/ Results;

Special Requirements/Relevant Information (e.g., source/origin/nationality waivers);
Task Order Number and Contract Number;

Government-Furnished Property, if any, to be furnished by USAID;
Key/Essential Personnel; and

Non-Expendable Property Required.
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G.10 PROGRESS REPORTING REQUIREMENTS

A. Types of Reports

Progress reporting requirements are mentioned in AIDAR 752.242 and detailed herein. The
following provides illustrative information for types of reports that USAID will require for all
task orders issued under this Contract:

1. Daily and Weekly Reports as needed with the content determined by the CTO. The Daily and
Weekly Reports may include, but are not limited to the following:

(1) all relevant project information broken down by area or type;

(i1) the number of Indonesian and/or regional sub-contractors and the value of those contracts;
and

(iii) the number of Indonesian hired and/or regional individuals under the Contract including all
sub-contracts.

2. Monthly Progress Reports: The Contractor shall submit a Monthly Progress Report to the
CTO not later than the tenth working day following the end of the month. Each Monthly
Progress Report shall, as a minimum requirement, include the following:

(a) An executive Summary of current activities;

(b) A presentation of major problem areas with recommendations for resolving these problems
and corresponding schedules for their resolution;

(c) A highlight of problems requiring USAID intervention; and

(d) A presentation of progress accomplished versus progress scheduled.

When appropriate, a discussion is to be included for any significant, potential or actual, slippage
in schedule, and the steps being taken to avoid or make recovery. Subject reports shall be
supported, as required, by tables, charts, financial information, selected photographs, or other
information that will contribute to a concise, yet comprehensive, report.

3. Monthly Financial Summary: The Contractor shall submit monthly financial summaries for
its Contract and each subcontract showing disbursements and accruals to-date, budget estimate,
subcontract obligation, change orders, anticipated change orders, and an estimated cost to
complete. In addition, the Contractor shall report on resources spent for equipment, services,
labor, or sub-contracting. Each Monthly Financial Summary shall be submitted to the CTO and
Contracting Officer not later than the tenth working day following the end of the month.

4. Financial Status Report: As required by the CTO the contractor shall provided a financial
status report that sets for the obligated amount in the TO, the unexpended balances, the accruals,
and the pipeline of obligation. These reports will only be requested at no more than a quarterly
basis.

5. Summary Report of Contract: As required by the CTO the contractor shall provide a status
report of the TO. The contents of this report shall be determined by the CTO and shall be
transmitted to the contractor in writing. This report will be required at the discretion of the CTO
as necessary to administer the TO.

B. Submission of Reports

The cover page of all reports/deliverables required in this Section shall include the USAID logo
or the Agency name prominently displayed as per the standards set forth in Section D.2 —
Branding, the Contract number, the specific task order number and title (if applicable), the
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Contractor's name, the name of the USAID technical office for each task order (if applicable), the
publication or issuance date of the document, document title, author name(s) and title of
Project/activity. Descriptive information is required regardless of whether Contract-furnished
products are submitted in paper or electronic form. All materials shall include the name,
organization, address (inc. e-mail), and telephone/fax number of the person submitting the
materials.

1. Progress Reports

Coverage: Separate reports for each approved task order

Frequency: Weekly, bi-weekly, or monthly based on USAID’s own reporting
requirements and as stated above

Format: Narrative with photos, charts, and tables as appropriate

Distribution: USAID CTO and Contracting Officer

Method of

Submission: Electronic required with hard copy as appropriate and necessary

2. Financial Status Report

Frequency: Quarterly or as otherwise directly by USAID

Format: Spreadsheet showing ceiling price of task order, obligated funding to
date, expenses to date (actual and accrued), and remaining unspent funds.

Report due: Within 30 days of the end of the respective quarter

Distribution: USAID CTO and Contracting Officer.

Method of

Submission: Electronic required with hard copy as appropriate and necessary

Specific deliverables and reporting requirements for each task order will be as stated in the task
order itself. In general, the Contractor shall be responsible for all results and deliverables to be
achieved under each task order.

3. Summary Report of Contract

The Contractor shall submit a summary report covering all task orders semi-annually starting
from 6 months after contract award and within 90 days of the expiration date of the Contract.

[END OF SECTION G]
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SECTION H - SPECIAL CONTRACT REQUIREMENTS

H.1 AIDAR 752.7027 PERSONNEL (DEC 1990)

(a) Clearance.

(1) Individuals Engaged or Assigned Within the United States. The Contractor will obtain
written notification from the Contracting Officer of Cooperating Country clearance of any
employee sent outside the United States to perform duties under this Contract.

(2) Individuals Engaged or Assigned When Outside the United States. No individual shall be
engaged or assigned when outside the United States to perform work outside the United States
under this Contract unless authorized in the schedule or otherwise approved by the Contracting
Officer or Mission Director. However, when services are performed in the Cooperating Country
on a casual or irregular basis or in an emergency, exceptions to this provision can be made in
accordance with instructions or regulations established by the Mission Director.

(b) Physical fitness of employees and dependents. See the clause of this Contract entitled
Physical Fitness.

(c) Conformity to laws and regulations of Cooperating Country. The Contractor agrees to use its
best efforts to assure that its employees and their dependents, while in the Cooperating Country,
abide by all applicable laws and regulations of the Cooperating Country and political subdivisions
thereof.

(d) Importation or sale of personal property or automobiles. To the extent permitted by
Cooperating Country laws, the importation and sale of personal property or automobiles by
Contractor employees and their dependents in the Cooperating Country shall be subject to the
same limitations and prohibitions which apply to U.S. nationals employed by the Mission. This
provision does not apply to employees or consultants who are citizens or legal residents of the
Cooperating Country.

(e) Economic and Financial Activities. Other than work to be performed under this Contract for
which an employee or consultant is assigned by the Contractor, no such employee or consultant
of the contractor shall engage, directly or indirectly, either in his/her own name or in the name or
through the agency of another person, in any business, profession, or occupation in the
Cooperating Country or other foreign countries to which he/she is assigned, nor shall he make
loans or investments to or in any business, profession or occupation in the Cooperating Country
or other foreign countries in which he/she is assigned. This provision does not apply to
employees or consultants who are citizens or legal residents of the Cooperating Country.

H.2 AIDAR 752.225-70 SOURCE, ORIGIN, AND NATIONALITY REQUIREMENTS
(FEB 1997)

1. Except as may be specifically approved by the Contracting Officer, all commodities (e.g.,
equipment, materials, vehicles, supplies) and services (including commodity transportation
services) which will be financed under this Contract with U.S. dollars shall be procured in
accordance with the requirements in 22 CFR Part 228, “Rules on Source, Origin, and Nationality
for Commodities and Services Financed by USAID.” The authorized source for procurement is
Geographic Code 000 with Indonesia unless otherwise specified in the schedule of this Contract.
Guidance on eligibility of specific goods or services may be obtained from the Contracting
Officer.
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2. Ineligible goods and services. The Contractor shall not procure any of the following goods or
services under this Contract:

(a) Military equipment,

(b) Surveillance equipment,

(c) Commodities and services for support of police and other law enforcement activities,
(d) Abortion equipment and services,

(e) Luxury goods and gambling equipment, or

(f) Weather modification equipment.

3. Restricted goods. The Contractor shall not procure any of the following goods or services
without the prior written approval of the Mission Director:

(a) Agricultural commodities,

(b) Motor vehicles,

(c) Pharmaceuticals and contraceptive items,
(d) Pesticides,

(e) Fertilizer,

(f) Used equipment, or

(g) U.S. government-owned excess property.

If USAID determines that the Contractor has procured any of these specific restricted goods
under this Contract without the prior written authorization of the Contracting Officer and has
received payment for such purposes, the Contracting Officer may require the Contractor to refund
the entire amount of the purchase.

H.3 CONTRACTOR EMPLOYEES

(a) Pursuant to AIDAR 725.703, except as specifically provided in paragraph (b) of this clause,
there are no nationality restrictions on employees or consultants of either the Contractor or
subcontractors providing services under this Contract, except that they must be citizens of a
Geographic Code 935 country, or non-U.S. citizens lawfully admitted for permanent residence in
the U.S.

(b) For this Contract, at least one-half of the supervisors and any other specified Key Personnel
working at the project site for each TO must be U.S. citizens or permanent legal residents of the
United States. Exceptions may be authorized by the Mission Director in writing if special
circumstances make compliance impractical.

H.4 AIDAR 7527005 SUBMISSION REQUIREMENTS FOR DEVELOPMENT
EXPERIENCE DOCUMENTS (JAN 2004)

(a) Contract Reports and Information/Intellectual Products.

(1) The Contractor shall submit to USAID’s Development Experience Clearinghouse (DEC)
copies of reports and information products which describe, communicate or organize
program/project development assistance activities, methods, technologies, management, research,
results and experience as outlined in the Agency's ADS Chapter 540. Information may be
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obtained from the Cognizant Technical Officer (CTO). These reports include: assessments,
evaluations, studies, development experience documents, technical reports and annual reports.
The Contractor shall also submit to copies of information products including training materials,
publications, databases, computer software programs, videos and other intellectual deliverable
materials required under the Contract Schedule. Time-sensitive materials such as newsletters,
brochures, bulletins or periodic reports covering periods of less than a year are not to be
submitted.

(2) Upon Contract completion, the Contractor shall submit to DEC an index of all reports and
information/intellectual products referenced in paragraph (a)(1) of this clause.

(b) Submission requirements.
(1) Distribution.

(i) At the same time submission is made to the CTO, the Contractor shall submit, one copy each,
of contract reports and information/ intellectual products (referenced in paragraph (a)(1) of this
clause) in either electronic (preferred) or paper form to one of the following:

(A) Via E-mail: docsubmit@dec.cdie.org <mailto:docsubmit@dec.cdie.org>;

(B) Via U.S. Postal Service: Development Experience Clearinghouse, 8403 Colesville Road,
Suite 210, Silver Spring, MD 20910, USA;

(C) Via Fax: (301) 588-7787; or
(D) On-line: <http://www.dec.org/index.cfm?fuseaction=docSubmit.home>.

(ii)) The Contractor shall submit the reports index referenced in paragraph (a)(2) of this clause
and any reports referenced in paragraph (a)(1) of this clause that have not been previously
submitted to DEC, within 30 days after completion of the Contract to one of the address cited in
paragraph (b)(1)(i) of this clause.

(2) Format.

(i) Descriptive information is required for all Contractor products submitted. The title page of all
reports and information products shall include the Contract number(s), Contractor name, name of
the USAID cognizant technical office, the publication or issuance date of the document,
document title, author name(s), and strategic objective or activity title and associated number. In
addition, all materials submitted in accordance with this clause shall have attached on a separate
cover sheet the name, organization, address, telephone number, fax number, and Internet address
of the submitting party.

(i1) The report in paper form shall be prepared using non-glossy paper (preferably recycled and
white or off-white) using black ink. Elaborate art work, multicolor printing and expensive

bindings are not to be used. Whenever possible, pages shall be printed on both sides.

(ii1) The electronic document submitted shall consist of only one electronic file which comprises
the complete and final equivalent of the paper copy.
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(iv) Acceptable software formats for electronic documents include WordPerfect, Microsoft
Word, and Portable Document Format (PDF). Submission in PDF is encouraged.

(v) The electronic document submission shall include the following descriptive information:

(A) Name and version of the application software used to create the file, e.g., WordPerfect
Version 9.0 or Acrobat Version 5.0.

(B) The format for any graphic and/or image file submitted, e.g., TIFF-compatible.

(C) Any other necessary information, e.g. special backup or data compression routines, software
used for storing/retrieving submitted data, or program installation instructions.

H.5 AUTHORIZED GEOGRAPHIC CODE

The authorized geographic code for procurement of goods and services under this Contract is 000
with Indonesia. Procurement of goods and services from the host country are permitted in
accordance with 22 C.F.R. § 228.40 and ADS Chapter 311. Please refer to Section H.2 for more
information. Subcontracting with Indonesian parastatals is allowed with the Mission Director’s
prior written approval.

H.6 NONEXPENDABLE PROPERTY PURCHASES AND INFORMATION
TECHNOLOGY RESOURCES

The Contractor is hereby authorized to purchase the following equipment and/or resources: [TO
BE PROPOSED FOR EACH TASK ORDER].

H.7 LANGUAGE REQUIREMENTS

Contractor personnel shall have the necessary language proficiency to perform services as
required under each task order.

H.8 AIDAR 752.7032 INTERNATIONAL TRAVEL APPROVAL AND NOTIFICATION
REQUIREMENTS (JAN 1990)

In accordance with AIDAR 752.7032 and AIDAR 752.7027 PERSONNEL (incorporated above),
the Contracting Officer hereby provides prior written approval for international travel, provided
that concurrence with the assignment of individuals outside the United States is obtained by the
Contractor, in writing, from the CTO prior to their assignment abroad, which must be within the
terms of this Contract, is subject to availability of funds, and should not be construed as
authorization either to increase the estimated cost or to exceed the obligated amount in the
Contract or each task order. The Contractor shall retain for audit purposes a copy of each travel
concurrence.
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H.9 INSURANCE AND SERVICES

(a) Pursuant to AIDAR 752.228-3, Worker's Compensation Insurance (Defense Base Act, DBA),
USAID's DBA insurance carrier is:

Rutherfoord International, Inc.
5500 Cherokee Avenue, Suite 300
Alexandria, VA 22312

Points of Contact:
Diane Proctor or Sue Somers
(703) 813-6503

Hours of Operation are: 8 a.m. to 5 p.m. (EST)
Fax: (703) 354-0370
E-Mail: www.rutherfoord.com

(b) USAID does not currently have a contract with a MEDEVAC service provider despite the
language stated in AIDAR 752.228-70(a). Therefore, the Contractor is responsible for providing
medical evacuation coverage for their employees. The following State Department website,
www.state.gov/m/dghr/flo/24051.htm, provides possible sources for which MEDEVAC may be
obtained. USAID does not specifically endorse any of the listed sources.

H.10 LOGISTICAL SUPPORT

The Contractor shall be responsible for providing all its own logistical support, which is
necessary and of an acceptable standard for the timely completion of work under this Contract. If
the Contractor has first exhausted all recourse through normal, standard Indonesian procedures
with unsatisfactory results, then USAID will assist the in obtaining the various government
approvals and clearances required.

H.11 PERSONAL USE OF PROJECT VEHICLES

Personal use of project vehicles is subject to the policies and Mission Orders of USAID/Indonesia
(as amended from time to time) and generally is not permitted. Long-term contractors (24
months or more) will be entitled to shipping allowances of project vehicles. Shuttle service, for
expatriates only, for the purpose of going to and from the office will be allowed provided
reimbursement is in accordance with Mission policy.

H.12 CONTRACTOR NOTICES AND MISSION ORDERS

Guidance and policy matters addressed in Contractor Notices and Mission Orders apply to this
Contract unless otherwise specified by the Contracting Officer.

H.13 RECORDS, INFORMATION, DOCUMENTS, AND MATERIALS
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Except as specifically authorized by this Contract, or as otherwise approved by the Contracting
Officer, records or other information, documents, and material furnished by USAID or
Indonesian agencies to the Contractor in the performance of this Contract or information
developed by the Contractor in the course of the work hereunder, will be used only in connection
with the work performed under this Contract. The Contractor will, upon completion or
termination of this Contract transmit to USAID and Indonesian agencies all records or other
information, documents, and materials, and any copies thereof, furnished to the Contractor or
developed by the Contractor in the performance of this Contract.

H.14 LANGUAGE AND UNITS

All correspondence, reports, studies, questionnaires, and contract amendment, or other related
documents shall be in the English language and shall use metric units of measurement, Systéme
International (SI). All drawings, maps, tables, and charts shall be in English and shall use SI
units of measurement. Although English is designated as the official language of all construction
contracts, an unofficial Host Country translation and vice-versa of certain the Contract Forms,
correspondence, major decisions or directives, may become necessary and shall be prepared by
the Contractor and submitted to USAID, as appropriate. The Contractor shall provide timely and
high quality translation services as required in the above work.

H.15 OWNERSHIP OF DOCUMENTS

As each discrete portion of the Contract work is completed, the originals of all drawings, and
copies of all field data, test results, studies, reports, and other materials prepared as part of this
Statement of Work shall be delivered to the USAID. All such documents are to be in good
condition and corrected to represent As-Built status. Further, all such transmittals are to be
clearly identified, complete with comprehensive indices and separated by discipline as well as by
major sections of the project. Concurrently, two (2) copies of the transmittal letters complete
with the comprehensive indices are to be delivered to USAID for reference purposes. All such
documents shall become the property of the Host Country and may be transferred at its discretion.
The Contractor shall not release such documents to third parties without the express written
permission of USAID and the Host Country.

H.16 WORK PLAN AND IMPLEMENTATION PLANS

The CTO shall be responsible for reviewing, approving, or disapproving all work and
implementation plans and any changes to work and implementation plans previously agreed upon
within 15 days of submittal by the Contractor. The CTO has the authority to approve work and
implementation plans provided that the plans do not materially affect the contract, deliverables or
costs. If such is the case, the CTO shall recommend to the CO modifications to the Contract.
Such modifications shall be bilateral modifications and approved by both the Contractor and the
Government.

H.17 AIDAR 752.7004 EMERGENCY LOCATOR INFORMATION (JUL 1997)

The Contractor agrees to provide the following information to the Mission Administrative Officer
on or before the arrival in the host country of every Contractor employee or dependent:
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(1) The individual's full name, home address, and telephone number.

(2) The name and number of the Contract, and whether the individual is an employee or
dependent.

(3) The Contractor's name, home office address, and telephone number, including any after-hours
emergency number(s), and the name of the Contractor's home office staff member having
administrative responsibility for the Contract.

(4) The name, address, and telephone number(s) of each individual's next of kin.

(5) Any special instructions pertaining to emergency situations such as power of attorney
designees or alternate contact persons.

H.18 EXECUTIVE ORDER ON TERRORISM FINANCING (FEB 2002)

The Contractor is reminded that U.S. Executive Orders and U.S. law prohibits transactions with,
and the provision of resources and support to, individuals and organizations associated with
terrorism. It is the responsibility of the Contractor to ensure compliance with these Executive
Orders and laws. This provision must be included in all subcontracts issued under this Contract.

H.19 FAR 52.229-3 FEDERAL, STATE, AND LOCAL TAXES (APR 2003)

Pursuant to AIDAR 752.229-70, the taxes referred to in FAR 52.229-3 are U.S. and not foreign

(including Indonesian) taxes.

(a) Asused in this clause—
“After-imposed Federal tax” means any new or increased Federal excise tax or duty, or tax
that was exempted or excluded on the Contract date but whose exemption was later revoked
or reduced during the Contract period, on the transactions or property covered by this
Contract that the Contractor is required to pay or bear as the result of legislative, judicial, or
administrative action taking effect after the Contract date. It does not include social security
tax or other employment taxes.
“After-relieved Federal tax” means any amount of Federal excise tax or duty, except social
security or other employment taxes, that would otherwise have been payable on the
transactions or property covered by this Contract, but which the Contractor is not required to
pay or bear, or for which the Contractor obtains a refund or drawback, as the result of
legislative, judicial, or administrative action taking effect after the Contract date.
“All applicable Federal, State, and local taxes and duties” means all taxes and duties, in effect
on the Contract date, that the taxing authority is imposing and collecting on the transactions
or property covered by this Contract.
“Contract date” means the date set for bid opening or, if this is a negotiated contract or a
modification, the effective date of this Contract or modification.
“Local taxes” includes taxes imposed by a possession or territory of the United States, Puerto
Rico, or the Northern Mariana Islands, if the Contract is performed wholly or partly in any of
those areas.

(b) The Contract price includes all applicable Federal, State, and local taxes and duties.

(¢) The Contract price shall be increased by the amount of any after-imposed Federal tax,
provided the Contractor warrants in writing that no amount for such newly imposed Federal
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(d)
(e)

(H
(2

(h)

excise tax or duty or rate increase was included in the Contract price, as a contingency
reserve or otherwise.

The Contract price shall be decreased by the amount of any after-relieved Federal tax.

The Contract price shall be decreased by the amount of any Federal excise tax or duty, except
social security or other employment taxes, that the Contractor is required to pay or bear, or
does not obtain a refund of, through the Contractor’s fault, negligence, or failure to follow
instructions of the Contracting Officer.

No adjustment shall be made in the Contract price under this clause unless the amount of the
adjustment exceeds $250.

The Contractor shall promptly notify the Contracting Officer of all matters relating to any
Federal excise tax or duty that reasonably may be expected to result in either an increase or
decrease in the Contract price and shall take appropriate action as the Contracting Officer
directs.

The Government shall, without liability, furnish evidence appropriate to establish exemption
from any Federal, State, or local tax when the Contractor requests such evidence and a
reasonable basis exists to sustain the exemption.

H.20 REPORTING OF FOREIGN TAXES

(a)

Final and Interim Reports. The Contractor must annually submit two reports: (i) An interim
report by November 17; and (ii) A final report by April 16 of the next year.

(b) Contents of Report. The reports must contain:

(c)

(1) The Contractor’s name;

(il)) A contact name with phone, fax, and e-mail contact information;

(iii))  The Contract/Task Order number(s);

(iv) The amount of foreign taxes assessed by a foreign government [each foreign
government must be listed separately] on commodity purchase transactions valued at
$500 or more financed with U.S. foreign assistance funds under this agreement during
the prior U.S. fiscal year. NOTE: For fiscal year 2003 only, the reporting period is
February 20, 2003 through September 30, 2003;

(v)  Only foreign taxes assessed by the foreign government in the country receiving U.S.
assistance is to be reported. Foreign taxes by a third party foreign government are not
to be reported. For example, if an assistance program for Lesotho involves the
purchase of commodities in South Africa using foreign assistance funds, any taxes
imposed by South Africa would not be reported in the report for Lesotho (or South
Africa);

(vi)  Any reimbursements received by the Contractor during the period in (iv) regardless of
when the foreign tax was assessed plus, for the interim report, any reimbursements on
the taxes reported in (iv) received by the Contractor through October 31 and for the
final report, any reimbursements on the taxes reported in (iv) received through March
31;

(vii) The final report is an updated cumulative report of the interim report;

(viii) Reports are required even if the Contractor did not pay any taxes during the report
period;

(ix) Cumulative reports may be provided if the Contractor is implementing more than one
program in a foreign country.

Definitions. For purposes of this clause: (i) "Commodity" means any material, article,
supply, goods, or equipment; (ii) "Foreign government" includes any foreign governmental
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entity; and (iii) "Foreign taxes" means value-added taxes and custom duties assessed by a
foreign government on a commodity. It does not include foreign sales taxes.

(d) Where. Submit the reports to: USAID/Indonesia Office of Financial Management, American
Embassy Jakarta, JI. Medan Merdeka Selatan Jakarta Indonesia 10110.

(e) Subcontracts. The Contractor must include this reporting requirement in all applicable
subcontracts.

For further information see http://www.state.gov/m/rm/c10443.htm

H.21 USAID DISABILITY POLICY - ACQUISITION (DECEMBER 2004)

(a) The objectives of the USAID Disability Policy are: (1) to enhance the attainment of United
States foreign assistance program goals by promoting the participation and equalization of
opportunities of individuals with disabilities in USAID policy, country and sector strategies,
activity designs and implementation; (2) to increase awareness of issues of people with
disabilities both within USAID programs and in host countries; (3) to engage other U.S.
government agencies, host country counterparts, governments, implementing organizations
and other donors in fostering a climate of nondiscrimination against people with disabilities;
and (4) to support international advocacy for people with disabilities.

The full text of the policy paper can be found at the following website:
http://www.usaid.gov/about/disability/DISABPOL.FIN.html

(b) USAID therefore requires that the Contractor not discriminate against people with
disabilities in the implementation of USAID programs and that it make every effort to
comply with the objectives of the USAID Disability Policy in performing this Contract. To
that end and within the scope of the Contract, the Contractor’s actions must demonstrate a
comprehensive and consistent approach for including men, women, and children with
disabilities.

H.22 STANDARDS FOR ACCESSIBILITY FOR THE DISABLED IN USAID
CONSTRUCTION CONTRACTS (SEPTEMBER 2004)

(a) One of the objectives of the USAID Disability Policy is to engage other U.S. government
agencies, host country counterparts, governments, implementing organizations and other
donors in fostering a climate of nondiscrimination against people with disabilities. As part
of this policy, USAID has established standards for any new or renovation construction
project funded by USAID to allow access by people with disabilities (PWDs). The full text
of the policy paper can be found at the following  website:
http://www.usaid.gov/about/disability/financed construction.html

(b) USAID requires the Contractor to comply with standards of accessibility for people with
disabilities in all structures, buildings, or facilities resulting from new or renovation

construction or alterations of an existing structure.

(¢) The Contractor will comply with the host country or regional standards for accessibility in
construction when such standards result in at least substantially equivalent accessibility and
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usability as the standard provided in the Americans with Disabilities Act (ADA) of 1990
and the Architectural Barriers Act (ABA) Accessibility Guidelines of July 2004. Where
there are no host country or regional standards for universal access or where the host
country or regional standards fail to meet the ADA/ABA threshold, the standard prescribed
in the ADA and the ABA will be used.

(d) New Construction. All new construction will comply with the above standards for
accessibility.

(e) Alterations. Changes to an existing structure that affect, or could affect, the usability of the
structure will comply with the above standards for accessibility unless the recipient obtains
the Contracting Officer’s advance approval that compliance is technically infeasible or
constitutes an undue burden or both. Compliance is technically infeasible where structural
conditions would require removing or altering a load-bearing member that is an essential
part of the structural frame or because other existing physical or site constraints prohibit
modification or addition of elements, spaces, or features that are in full and strict
compliance with the minimum requirements of the standard. Compliance is an undue
burden where it entails either a significant difficulty or expense or both.

(f) Exceptions. The following construction related activities are excepted from the requirements
of paragraphs (a) through (d) above: (1) Normal maintenance, re-roofing, painting or
wallpapering, or changes to mechanical or electrical systems are not alterations and the
above standards do not apply unless they affect the accessibility of the building or facility;
and (2) emergency construction (which may entail the provision of plastic sheeting or tents,
minor repair and upgrading of existing structures, rebuilding of part of existing structures, or
provision of temporary structures) intended to be temporary in nature. A portion of
emergency construction assistance may be provided to people with disabilities as part of the
process of identifying disaster- and crisis-affected people as "most vulnerable."

H.23 COMPLIANCE WITH THE TRAFFICKING VICTIMS PROTECTION
REAUTHORIZATION ACT

The U.S. Government may terminate this Contract without penalty if the Contractor or any
subcontractor: (i) engages in severe forms of trafficking in persons or has procured a commercial
sex act during the period of time that the Contract is in effect, or (ii) uses forced labor in the
performance of the Contract.

H.24 CONSTRUCTION CLAUSES

This basic IQC contains construction clauses that also apply to each task order unless otherwise
stated. Additional clauses not included in the basic IQC may be incorporated into task orders as
appropriate. As necessary, the Contractor shall also include these construction clauses in its
subcontracts, edited as appropriate.

H.25 CONSENT TO SUBCONTRACT

Consent to subcontract to any organizations proposed as part of the Contractor’s team under the
basic IQC or Task Order #1 will be deemed to be granted at the time of Contract award, unless
the Contractor is otherwise notified by the Contracting Officer in writing. Consent to subcontract
will be required for all other subcontracts, even if the Contractor has a procurement system
approved by the Federal government, unless otherwise agreed by the Contracting Officer in
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writing. Any subcontracts for construction that are proposed as other than fixed-price or which
are not competed will be subject to particular scrutiny.

H.26 RIGHT TO PROCURE FROM OTHER SOURCES

The Government, under the terms of this IQC, retains the right to procure similar services from
other sources during the period of this Contract. USAID reserves the right to contract with other
entities outside of this Contract.

H.27 MAXIMIZING USE OF LOCAL ENTITIES

To the maximum extent practicable, the Contractor shall promote the participation Acehnese
individuals and firms in the implementation of activities under the Contract. In keeping with the
principles of designing a program for Aceh, and where the Contractor determines that program
content and efficiency of implementation will be beneficial, the Contractor shall seek to sub-
contract with local NGOs, local vendors and service providers, and other Acehnese and
Indonesian entities in the implementation of the Contract.

H.28 KEY PERSONNEL UNDER TASK ORDERS

The CO and the RFTOP may indicate Key Personnel as specifically required for that particular
task order.

[END OF SECTION H]
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PART II. CONTRACT CLAUSES

SECTION I - CONTRACT CLAUSES

I.1  NOTICE LISTING CONTRACT CLAUSES INCORPORATED BY REFERENCE

The following Contract clauses pertinent to this section are hereby incorporated by reference (by
Citation Number, Title, and Date) in accordance with the clause at FAR "52.252-2 CLAUSES

INCORPORATED BY REFERENCE" in Section I of this Contract.
internet address (if specified) for electronic access to the full text of a clause.

NUMBER

52.202-1
52.203-2

52.203-3
52.203-5
52.203-6

52.203-7
52.203-8

52.203-10

52.203-11

52.203-12
52.204-4
52.204-7

52.207-2
52 209-5

52.209-6

52.211-13
52.215-2
52.215-8
52.215-10
52.215-11

52.215-12

See FAR 52.252-2 for an

TITLE DATE
DEFINITIONS JUL 2004
CERTIFICATE OF INDEPENDENT PRICE APR 1985
DETERMINATION

GRATUITIES APR 1984
COVENANT AGAINST CONTINGENT FEES APR 1984
RESTRICTIONS ON SUBCONTRACTOR SALES TO JUL 1995
THE GOVERNMENT

ANTI-KICKBACK PROCEDURES JUL 1995
CANCELLATION, RESCISSION, AND RECOVERY JAN 1997
OF FUNDS FOR ILLEGAL OR IMPROPER ACTIVITY

PRICE OR FEE ADJUSTMENT FOR ILLEGAL OR JAN 1997
IMPROPER ACTIVITY

CERTIFICATION AND DISCLOSURE REGARDING SEP 2005
PAYMENTS TO INFLUENCE CERTAIN FEDERAL

TRANSACTIONS

LIMITATION ON PAYMENTS TO INFLUENCE JUN 2003
CERTAIN FEDERAL TRANSACTIONS

PRINTED OR COPIED DOUBLE-SIDED AUG 2000
ON RECYCLED PAPER

CENTRAL CONTRACTOR REGISTRATION OCT 2003

NOTICE OF COST COMPARISON (NEGOTIATED) FEB 1993

CERTIFICATION REGARDING DEBARMENT,
SUSPENSION, PROPOSED DEBARMENT, AND
OTHER RESPONSIBILITY MATTERS
PROTECTING THE GOVERNMENT'S INTEREST
WHEN SUBCONTRACTING WITH CONTRACTORS
DEBARRED, SUSPENDED, OR PROPOSED FOR
DEBARMENT

TIME EXTENSIONS

AUDIT AND RECORDS--NEGOTIATION

ORDER OF PRECEDENCE--UNIFORM CONTRACT
FORMAT

PRICE REDUCTION FOR DEFECTIVE COST OR
PRICING DATA

PRICE REDUCTION FOR DEFECTIVE COST OR
PRICING DATA--MODIFICATIONS
SUBCONTRACTOR COST OR PRICING DATA
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SEP 2000
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OCT 1997
OCT 1997
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52.215-13

52.215-14
52.215-15
52.215-16
52.215-17

52.215-18

52.215-19
52.215-21

52.217-2
52.219-8
52.219-9

52.225-13

52.225-14

52.227-4
52.227-16
52.227-17
52.228-2
52.228-3

52.228-11
52.228-14
52.229-6
52.232-5

52.232-17
52.232-18
52.232-23
52.232-27

52.233-1

52.233-3

52.233-4

52.236-2
52.236-3

52.236-5
52.236-6
52.236-7
52.236-8

SUBCONTRACTOR COST OR PRICING
DATA--MODIFICATIONS

INTEGRITY OF UNIT PRICES

PENSION ADJUSTMENTS AND ASSET REVERSIONS
FACILITIES CAPITAL COST MONEY

WAIVER OF FACILITIES CAPITAL COST OF
MONEY

REVERSION OR ADJUSTMENT OF PLANS FOR
POSTRETIREMENT BENEFITS OTHER THAN
PENSIONS (PRB)

NOTIFICATION OF OWNERSHIP CHANGES
REQUIREMENTS FOR COST OR PRICING DATA OR
INFORMATION OTHER THAN COST OR PRICING
DATA

CANCELLATION UNDER MULTI-YEAR CONTRACTS
UTILIZATION OF SMALL BUSINESS CONCERNS
SMALL BUSINESS SUBCONTRACTING PLAN
ALTERNATE II (OCT 2001)

RESTRICTIONS ON CERTAIN FOREIGN
PURCHASES

INCONSISTENCY BETWEEN ENGLISH VERSION
AND TRANSLATION OF CONTRACT

PATENT INDEMNITY - CONSTRUCTION CONTRACTS
ADDITIONAL DATA REQUIREMENTS

RIGHTS IN DATA - SPECIAL WORKS
ADDITIONAL BOND SECURITY

WORKERS COMPENSATION INSURANCE
(DEFENSE BASE ACT)

PLEDGES OF ASSETS

IRREVOCABLE LETTER OF CREDIT
TAXES-FOREIGN FIXED-PRICE CONTRACTS
PAYMENT UNDER FIXED-PRICE CONSTRUCTION
CONTRACT

INTEREST

AVAILABILITY OF FUNDS

ASSIGNMENT OF CLAIMS

PROMPT PAYMENT FOR CONSTRUCTION
CONTRACTS

DISPUTES

ALTERNATE I (DEC 1991)

PROTEST AFTER AWARD

ALTERNATE I (JUN 1985)

APPLICABLE LAW FOR BREACH OF CONTRACT
CLAIM

DIFFERING SITE CONDITIONS

SITE INVESTIGATIONS AND CONDITIONS
AFFECTING THE WORK

MATERIAL AND WORKMANSHIP
SUPERINTENDENCE BY THE CONTRACTOR
PERMITS AND RESPONSIBILITIES

OTHER CONTRACTS
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OCT 1997

OCT 1997
OCT 2004
JUNE 2003
OCT 1997

OCT 1997

OCT 1997
OCT 1997

OCT 1997
OCT 2000
JAN 2002

DEC 2003

FEB 2000

APR 1984
JUN 1987
JUN 1987
OCT 1997
APR 1984

FEB 1992
DEC 1999
JUN 2003
SEPT 2002

JUN 1996
APR 1984
JAN 1986
OCT 2003

JUL 2002

AUG 1996

OCT 2004

APR 1984
APR 1984

APR 1984
APR 1984
NOV 1991
APR 1984
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52.236-9 PROTECTION OF EXISTING VEGETATION,
STRUCTURES, EQUIPMENT, UTILITIES, AND
IMPROVEMENTS

52.236-10 OPERATIONS AND STORAGE AREAS

52.236-11 USE AND POSSESSION PRIOR TO COMPLETION

52.236-12 CLEANING UP

52.236-13 ACCIDENT PREVENTION
ALTERNATE I (APR 1984)

52.236-14 AVAILABILITY AND USE OF UTILITY SERVICES

52.236-15 SCHEDULES FOR CONSTRUCTION CONTRACTS

52.236-16 QUANTITY SURVEYS

52.236-17 LAYOUT OF WORK

52.236-21 SPECIFICATIONS AND DRAWINGS FOR
CONSTRUCTION

52.236-26 PRECONSTRUCTION CONFERENCE

52.242-13 BANKRUPTCY

52.242-14 SUSPENSION OF WORK

52.243-4 CHANGES

52.243-7 NOTIFICATION OF CHANGES

52.244-2 SUBCONTRACTS
ALTERNATE II (AUG 1998)

52.244-6 SUBCONTRACTS FOR COMMERCIAL ITEMS
AND COMMERCIAL COMPONENTS

52.246-21 WARRANTY OF CONSTRUCTION

52.247-63 PREFERENCE FOR U.S.-FLAG AIR CARRIERS

52.247-64 PREFERENCE FOR PRIVATELY OWNED U.S.-FLAG
COMMERCIAL VESSELS

52.247-67 SUBMISSION OF COMMERCIAL TRANSPORTATION
BILLS TO THE GENERAL SERVICES
ADMINISTRATION FOR AUDIT

52.248-3 VALUE ENGINEERING--CONSTRUCTION
ALTERNATE I (APR 1984)

52.249-2 TERMINATION FOR CONVENIENCE OF THE
GOVERNMENT (FIXED PRICE)

ALTERNATE I (SEP 1996)

52.249-10 DEFAULT (FIXED-PRICE CONSTRUCTION)

52.253-1 COMPUTER GENERATED FORM

AIDAR 48 CFR CHAPTER 7

752.202-1 DEFINITIONS

752.211-70  LANGUAGE AND MEASUREMENT

752.228-3 WORKER'S COMPENSATION INSURANCE
(DEFENSE BASE ACT)

752.228-7 INSURANCE-LIABILITY TO THIRD PERSONS

752.228-70  MEDICAL EVACUATION (MEDEVAC) SERVICES

752.242-70  PERIODIC PROGRESS REPORTS

752.245-71  TITLE TO AND CARE OF PROPERTY

752.7004 EMERGENCY LOCATOR INFORMATION

752.7006 NOTICES

752.7008

USE OF GOVERNMENT FACILITIES OR
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APR 1984

APR 1984
APR 1984
APR 1984
NOV 1991

APR 1984
APR 1984
APR 1984
APR 1984
FEB 1997

FEB 1995
JUL 1995
APR 1984
AUG 1987
APR 1984
AUG 1998

DEC 2004
APR 1984
JUN 2003
APR 2003

JUN 1997

FEB 2000

MAY 2004

APR 1984
JAN 1991

JUN 1992

MAR 1993
JULY 1998
APR 1984
JUL 1997
APR 1984
APR 1984
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PERSONNEL
752.7010 CONVERSION OF U.S. DOLLARS TO LOCAL APR 1984
CURRENCY
752.7013 CONTRACTOR - MISSION RELATIONSHIPS OCT 1989
752.7015 USE OF POUCH FACILITIES JUL 1997
752.7025 APPROVALS APR 1984
752.7028 DIFFERENTIALS AND ALLOWANCES JUL 1996
752.7029 POST PRIVILEGES JUL 1993
752.7033 PHYSICAL FITNESS JUL 1997
752.7035 PUBLIC NOTICES DEC 1991

1.2 FAR52.252-2 CLAUSES INCORPORATED BY REFERENCE (FEB 1998)

This Contract incorporates one or more clauses by reference, with the same force and effect as if
they were given in full text. Upon request, the Contracting Officer will make their full text
available. Also, the full text of a clause may be accessed electronically at this/this address:
http://arnet.gov/far.

1.3 AIDAR 752.7003 DOCUMENTATION FOR PAYMENT (NOV 1998)

(a) Claims for reimbursement or payment under this Contract must be submitted to the Paying
Office indicated in the schedule of this Contract. The CTO is the authorized representative
of the Government to approve vouchers under this Contract. The Contractor must submit
either paper or fax versions of the SF-1034 —Public Voucher for Purchases and Services
Other Than Personal. Each voucher shall be identified by the appropriate USAID contract
number, in the amount of dollar expenditures made during the period covered.

(1) The SF 1034 provides space to report by line item for products or services provided.
The form provides for the information to be reported with the following elements:

TOTAL EXPENDITURES (Document Number: XXX-X-XX-XXXX-XX)
Line Item Description Amt. Vouchered To | Amt. Vouchered
Date This Period
0001 Product/Service FXXXX. XX FXXXX.XX
Desc. for Line Item
0001
0002 Product/Service FXXXX. XX FXXXX.XX
Desc. for Line Item
0002
Total SXXXX.XX SXXXX.XX

(2) The fiscal report shall include a certification, signed by an authorized representative of
the Contractor, as follows:

The undersigned hereby certifies to the best of my knowledge and belief that the
fiscal report and any attachments have been prepared from the books and records
of the Contractor in accordance with the terms of this Contract and are correct:
the sum claimed under this Contract is proper and due, and all the costs of
Contract performance (except as herewith reported in writing) have been paid, or
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(b)

(©)

(d)

1.4

(a)

(b)

L5

to the extent allowed under the applicable payment clause, will be paid currently
by the Contractor when due in the ordinary course of business; the work reflected
by these costs has been performed, and the quantities and amounts involved are
consistent with the requirements of this Contract; all required Contracting Officer
approvals have been obtained; and appropriate refund to USAID will be made
promptly upon request in the event of disallowance of costs not reimbursable
under the terms of this Contract.

BY:
TITLE:
DATE:

Local currency payment. The Contractor is fully responsible for the proper expenditure and
control of local currency, if any, provided under this Contract. Local currency will be
provided to the Contractor in accordance with written instruction provided by the Mission
Director. The written instructions will also include accounting, vouchering, and reporting
procedures. A copy of the instructions shall be provided to the Contractor’s Chief of Party
and to the Contracting Officer. The costs of bonding personnel responsible for local
currency are reimbursable under this Contract.

Upon compliance by the Contractor with all the provisions of this Contract, acceptance by
the Government of the work and final report, and a satisfactory accounting by the
Contractor of all Government-owned property for which the Contractor had custodial
responsibility, the Government shall promptly pay to the Contractor any moneys (dollars or
local currency) due under the completion voucher. The Government will make suitable
reduction for any disallowance or indebtedness by the Contractor by applying the proceeds
of the voucher first to such deductions and next to any unliquidated balance of advance
remaining under this Contract.

The Contractor agrees that all approvals of the Mission Director and the Contracting Officer
which are required by the provisions of this Contract shall be preserved and made available
as part of the Contractor’s records which are required to be presented and made available by
the clause of this Contract entitled “Audit and Records — Negotiation”.

AIDAR 752.225-71 LOCAL PROCUREMENT (FEB 1997)

Local procurement involves the use of appropriated funds to finance the procurement of
goods and services supplied by local businesses, dealers or producers, with payment
normally being in the currency of the cooperating country.

All locally-financed procurements must be covered by source/ origin and nationality

waivers as set forth in subpart F of 22 CFR Part 228 except as provided for in 22 CFR §
228.40, Local Procurement.

FAR 52.236-1 PERFORMANCE OF WORK BY THE CONTRACTOR (APR 1984)

The Contractor shall perform on the site, and with its own organization, work equivalent to at
least 40 (forty) percent of the total amount of work to be performed under the Contract. This
percentage may be reduced by a supplemental agreement to this Contract if, during performing
the work, the Contractor requests a reduction and the Contracting Officer determines that the
reduction would be to the advantage of the Government.
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1.6 FARS52.236-4 PHYSICAL DATA (APR 1984)

Data and information furnished or referred to below is for the Contractor's information. The
Government shall not be responsible for any interpretation of or conclusion drawn from the data
or information by the Contractor.

(a) The indications of physical conditions on the drawings and in the specifications are the result
of site investigations by:

(b) Weather Conditions:
(c) Transportation Facilities:

(d) Other Physical Data:

1.7 FAR52.236-27 SITE VISIT (CONSTRUCTION) (FEB 1995)

(a) The clauses at 52.236-2, Differing Site Conditions, and 52.236-3, Site Investigations and
Conditions Affecting the Work, will be included in any contract awarded as a result of this
solicitation. Accordingly, Offerors are urged and expected to inspect the site where the
work will be performed.

(b) Site visits may be arranged during normal duty hours by contacting:

Name: To be provided with each RFTOP
Address: To be provided with each RFTOP
Telephone: To be provided with each RFTOP

1.8 COMMUNICATIONS PRODUCTS (OCT 1994)

A. Definition - Communications products are any printed materials (other than non-color
photocopy material), photographic services or video production services.

B. Standards - USAID has established standards for communications products. These
standards must be followed unless otherwise specifically provided in the Contract or
approved in writing by the Contracting Officer. A copy of the standards for USAID
financed publications and video productions is attached.

C. Communications products which meet any of the following criteria are not eligible for
USAID financing under this Contract unless specifically authorized in the contract or in

writing by the contracting officer:

1.  All communications materials funded by operating expense account funds;
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1.9

(a)

(b)

(©)

L.10

(a)

(b)

2. Any communication products costing over $25,000, including the costs of both
preparation and execution. For example, in the case of a publication, the costs will
include research, writing and other editorial services (including any associated
overhead), design, layout, and production costs.

3. Any communication products that will be sent directly to, or likely to be seen by, a
Member of Congress or Congressional staffer; and

4. Any publication that will have more than 50 percent of its copies distributed in the
United States (excluding copies provided to CDIE and other USAID/W offices for
internal use.

The initial proposal must provide a separate estimate of the cost of every communications
product as defined in paragraph (A) above [not just those which meet the criteria in
paragraph (C)] which is anticipated under the Contract. Each estimate must include all of
the costs associated with preparation and execution of the product. Any subsequent request
for approval of a covered communication product must provide the same type of cost
information.

FAR 52.216-18 ORDERING (OCT 1995)

Any supplies and services to be furnished under this Contract shall be ordered by issuance
of task orders by the individuals or activities designated in the Schedule. Such task orders
may be issued from the effective date through the expiration dates as stated in section F of
this Contract.

All task orders are subject to the terms and conditions of this Contract. In the event of
conflict between a task order and this Contract, the Contract shall control.

If mailed, a task order is considered "issued" when the Government deposits the order in the

mail. Orders may be issued orally, by facsimile, or by electronic commerce methods only
as authorized in the Schedule.

FAR 52.216-19 ORDER LIMITATIONS (OCT 1995)

Minimum order. When the Government requires supplies or services covered by this
Contract in an amount of less than $25,000, the Government is not obligated to purchase,
nor is the Contractor obligated to furnish, those supplies or services under the Contract.
Maximum order. The Contractor is not obligated to honor--

1. Any order for a single item in excess of $ NO LIMIT

2. Any order for a combination of items in excess of $ NO LIMIT

3. A series of orders from the same ordering office within days that together call for
quantities exceeding the limitation in subparagraph (b)(1) or (2) above.
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(©)

.11

(a)

(b)

(c)

(d)

.12

(a)

(b)

Notwithstanding paragraph (b) above, the Contractor shall honor any order exceeding the
maximum order limitations in paragraph (b), unless that order (or orders) is returned to the
ordering office within 10 days after issuance, with written notice stating the Contractor's
intent not to ship the item (or items) called for and the reasons. Upon receiving this notice,
the Government may acquire the supplies or services from another source.

FAR 52.216-22 INDEFINITE QUANTITY (OCT 1995)

This is an indefinite quantity contract for the supplies or services specified and effective for
the period stated in the Schedule. The quantities of supplies and services specified in the
Schedule are estimates only and are not purchased by this Contract.

Delivery or performance shall be made only as authorized by orders issued in accordance
with the Ordering clause. The Contractor shall furnish to the Government, when and if
ordered, the supplies or services specified in the Schedule up to and including the quantity
designated in the Schedule as the "maximum." The Government shall order at least the
quantity of supplies or services designated in the Schedule as the "minimum."

Except for any limitations on quantities in the Order Limitations clause or in the Schedule,
there is no limit on the number of orders that may be issued. The Government may issue
orders requiring delivery to multiple destinations or performance at multiple locations.

Any order issued during the effective period of this contract and not completed within that
period shall be completed by the Contractor within the time specified in the order. The
Contract shall govern the Contractor's and Government's rights and obligations with respect
to that order to the same extent as if the order were completed during the Contract's
effective period; provided, that the Contractor shall not be required to make any deliveries
under this Contract after 3 years from the end date of the ordering period.

FAR 52.216-4 ECONOMIC PRICE ADJUSTMENT—LABOR AND MATERIAL
(JAN 1997)

The Contractor shall notify the Contracting Officer if, at any time during Contract/task order
performance, the rate of pay for labor (including fringe benefits) or the unit prices for
material shown in the Schedule either increase or decrease. The Contractor shall furnish
this notice within 60 days after the increase or decrease, or within any additional period that
the Contracting Officer may approve in writing, but not later than the date of final payment
under a task order. The notice shall include the Contractor’s proposal for an adjustment in
the task order unit prices to be negotiated under paragraph (b) of this clause, and shall
include, in the form required by the Contracting Officer, supporting data explaining the
cause, effective date, and amount of the increase or decrease and the amount of the
Contractor’s adjustment proposal.

Promptly after the Contracting Officer receives the notice and data under paragraph (a) of
this clause, the Contracting Officer and the Contractor shall negotiate a price adjustment in
the task order unit prices and its effective date. However, the Contracting Officer may
postpone the negotiations until an accumulation of increases and decreases in the labor rates
(including fringe benefits) and unit prices of material shown in the Schedule results in an
adjustment allowable under paragraph (c)(3) of this clause. The Contracting Officer shall
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modify the respective task order (1) to include the price adjustment and its effective date
and (2) to revise the labor rates (including fringe benefits) or unit prices of material as
shown in the Schedule to reflect the increases or decreases resulting from the adjustment.
The Contractor shall continue performance pending agreement on, or determination of, any
adjustment and its effective date.

(c) Any price adjustment under this clause is subject to the following limitations:

(1) Any adjustment shall be limited to the effect on unit prices of the increases or
decreases in the rates of pay for labor (including fringe benefits) or unit prices for
material shown in the Schedule. There shall be no adjustment for—

(1) Supplies or services for which the production cost is not affected by such
changes;

(ii)) Changes in rates or unit prices other than those shown in the Schedule; or

(iii)) Changes in the quantities of labor or material used from those shown in the
Schedule for each item.

(2) No upward adjustment shall apply to supplies or services that are required to be
delivered or performed before the effective date of the adjustment, unless the
Contractor’s failure to deliver or perform according to the delivery schedule results
from causes beyond the Contractor’s control and without its fault or negligence, within
the meaning of the Default clause.

(3) There shall be no adjustment for any change in rates of pay for labor (including fringe
benefits) or unit prices for material which would not result in a net change of at least 3
percent of the then-current total contract price. This limitation shall not apply,
however, if, after final delivery of all contract line items, either party requests an
adjustment under paragraph(b) of this clause.

(4) The aggregate of the increases in any contract unit price made under this clause shall
not exceed 10 percent of the original unit price. There is no percentage limitation on
the amount of decreases that may be made under this clause.

(d) The Contracting Officer may examine the Contractor’s books, records, and other supporting
data relevant to the cost of labor (including fringe benefits) and material during all
reasonable times until the end of 3 years after the date of final payment under this contract
or the time periods specified in Subpart 4.7 of the Federal Acquisition Regulation (FAR),
whichever is earlier.

.13 FARS52.211-10 COMMENCEMENT PROSECUTION AND COMPLETION OF
WORK (APR 1984)

The Contractor shall be required to: (a) commence work under this task order 15 calendar days
after the date the Contractor receives the Notice to Proceed; (b) prosecute the work diligently; and
(c) complete the entire work ready for use not later than that date set forth in the individual task
order. The time stated for completion shall include final cleanup of the premises.

Alternate I (Apr 1984). If the completion date is expressed as a specific calendar date, computed
on the basis of the Contractor receiving the notice to proceed by a certain day, the CO may
supplement the basic clause with the following paragraph:

The completion date is based on the assumption that the Contractor will receive the Notice to

Proceed by the date specified in the Task Order. The completion date will be extended by the
number of calendar days after the above date that the Contractor receives the Notice to Proceed,
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except to the extent that the delay in issuance of the Notice to Proceed results from the failure of
the Contractor to execute the Contract and give the required performance and payment bonds
within the time specified in each task order proposal.

1.14

(a)

(b)

L.15

(a)

(b)
(©)

(d)
(e)

®

I.16

(a)

LIQUIDATED DAMAGES—CONSTRUCTION (SEP 2000)

If the Contractor fails to complete the work within the time specified in the Contract, the
Contractor shall pay liquidated damages to the Government in the amount of specified in the
individual task order for each calendar day of delay until the work is completed or accepted.

If the Government terminates the Contractor’s right to proceed, liquidated damages will
continue to accrue until the work is completed. These liquidated damages are in addition to
excess costs of repurchase under the Termination clause.

FAR 52.228-1 PROPOSAL GUARANTEE (SEP 1996)

FAR 52.228-1 applies to proposals submitted by Offerors under Task Order #1. This clause

will also apply to the IQC awardee for future task order proposals submitted in response to

RFTOPs issued under this IQC.

Failure to furnish a proposal guarantee in the proper form and amount, by the time set for

opening of proposals, may be cause for rejection of the proposal.

The Offeror shall furnish a proposal guarantee in the form of a firm commitment, e.g., a

proposal bond supported by good and sufficient surety or sureties acceptable to the

Government, postal money order, certified check, cashier’s check, irrevocable letter of

credit, or, under Treasury Department regulations, certain bonds or notes of the United

States. The CO will return proposal guarantees, other than proposal bonds—

(1) To unsuccessful Offerors as soon as practicable after the opening of proposals; and

(2) To the successful Offeror upon execution of contractual documents and bonds
(including any necessary coinsurance or reinsurance agreements), as required by the
offer as accepted.

The amount of the proposal guarantee shall be 25 percent of the proposal price or $500,000,

whichever is less.

If the successful Offeror, upon acceptance of its bid by the Government within the period

specified for acceptance, fails to execute all contractual documents or furnish executed

bond(s) within 10 days after receipt of the forms by the Offeror, the Contracting Officer

may terminate the contract for default.

In the event the Contract is terminated for default, the Offeror is liable for any cost of

acquiring the work that exceeds the amount of its proposal, and the proposal guarantee shall

be available to offset the difference.

FAR 52.228-15 PERFORMANCE AND PAYMENT BONDS — CONSTRUCTION
(SEP 2005)

Definitions. As used in this clause—

“Original Contract price” means the price of a task order. Original Contract price does not
include the price of any options, except those options exercised at the time of Contract
award.
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(b)

(c)

(d)

(e)

Amount of required bonds. Unless the resulting task order price is $100,000 or less, the
successful Offeror shall furnish performance and payment bonds to the Contracting Officer
as follows:
(1) Performance bonds (Standard Form 25). The penal amount of performance bonds at
the time of task order award shall be 100 percent of the original task order price.
(2) Payment bonds (Standard Form 25-4). The penal amount of payment bonds at the
time of task order award shall be 100 percent of the original task order price.
(3) Additional bond protection.
(1) The Government may require additional performance and payment bond protection
if the task order price is increased. The increase in protection generally will equal
100 percent of the increase in task order price.
(il) The Government may secure the additional protection by directing the Contractor to
increase the penal amount of the existing bond or to obtain an additional bond.

Furnishing executed bonds. The Contractor shall furnish all executed bonds, including any
necessary reinsurance agreements, to the Contracting Officer, within the time period
specified in the Proposal Guarantee provision of the solicitation, or otherwise specified by
the Contracting Officer, but in any event, before starting work.

Surety or other security for bonds. The bonds shall be in the form of firm commitment,
supported by corporate sureties whose names appear on the list contained in Treasury
Department Circular 570, individual sureties, or by other acceptable security such as postal
money order, certified check, cashier’s check, irrevocable letter of credit, or, in accordance
with Treasury Department regulations, certain bonds or notes of the United States. Treasury
Circular 570 is published in the Federal Register or may be obtained from the:

U.S. Department of Treasury

Financial Management Service

Surety Bond Branch

401 14th Street, NW, 2nd Floor, West Wing
Washington, D.C. 20227

Notice of subcontractor waiver of protection (40 U.S.C. § 3133(c)). Any waiver of the right
to sue on the payment bond is void unless it is in writing, signed by the person whose right
is waived, and executed after such person has first furnished labor or material for use in the
performance of a particular task order.

1.17 FAR52.227-23 RIGHTS TO PROPOSAL DATA (TECHNICAL) (JUN 1987)

Except for data contained on pages  (to be determined), it is agreed that as a condition of
award of this Contract, and notwithstanding the conditions of any notice appearing thereon, the
Government shall have unlimited rights (as defined in the "Rights in Data--General" clause
contained in this Contract) in and to the technical data contained in the proposal dated (to
be determined) upon which this Contract is based.
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.18 AIDAR 726.7102 RELOCATION OF U.S. BUSINESSES, ASSISTANCE TO
EXPORT PROCESSING ZONES, INTERNATIONALLY RECOGNIZED
WORKERS' RIGHTS (JAN 1994)

(a) No funds or other support provided hereunder may be used in a project or activity
reasonably likely to involve the relocation or expansion outside of the United States of an
enterprise located in the United States if non-U.S. production in such relocation or
expansion replaces some or all of the production of, and reduces the number of employees
at, said enterprise in the United States.

(b) No funds or other support provided hereunder may be used in a project or activity the
purpose of which is the establishment or development in a foreign country of any export
processing zone or designated area where the labor, environmental, tax, tariff, and safety
laws of the country would not apply, without the prior written approval of USAID.

(c) No funds or other support provided hereunder may be used in an activity which contributes
to the violation of internationally recognized rights of workers in the recipient country,
including whose in any designated zone or area in that country.

(d) This provision must be included in all subcontracts.

119 AIDAR 752.231-71 SALARY SUPPLEMENTS FOR HG EMPLOYEES (OCTOBER
1998)

(a) Salary supplements are payments made that augment an employee's base salary or
premiums, overtime, extra payments, incentive payment, and allowances for which the HG
employee would qualify under HG rules or practice for the performance of his/her regular
duties or work performed during his/hers regular office hours. Per diem, invitational travel,
honoraria, and payment for work carried out outside of normal working hours are not
considered to be salary supplements.

(b) Salary supplements to HG Employees are not allowable without the written approval of the
Contracting Officer.

1.20 AIDAR 752.7034 PUBLICATIONS AND MEDIA RELEASES (JAN 2004)

(a) USAID shall be prominently acknowledged in all publications, videos, or other
information/media products funded or partially funded under this Contract, and the product shall
state that the views expressed by the author(s) do not necessarily reflect those of USAID.
Acknowledgements should identify the sponsoring USAID Office and Bureau or Mission as well
as the U.S. Agency for International Development substantially as follows:

"This [publication, video or other information/media product (specify)] was made possible
through support provided by the American People through U.S. Agency for International
Development Mission to Indonesia, under the terms of Award No. . The
opinions expressed herein are those of the author(s) and do not necessarily reflect the views of the
U.S. Agency for International Development."
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(b) Unless the Contractor is instructed otherwise by the Cognizant Technical Officer,
publications, videos, or other information/media products funded under this award and intended
for general readership or other general use will be marked with the USAID logo and/or U.S.
AGENCY FOR INTERNATIONAL DEVELOPMENT appearing either at the top or at the
bottom of the front cover or, if more suitable, on the first inside title page for printed products,
and in equivalent appropriate location in videos or other information/media products. Logos and
markings of co-sponsors or authorizing institutions should be similarly located and of similar size
and appearance.

(c) The Contractor shall provide the USAID Cognizant Technical Officer one copy of all
published works developed under the Contract with lists of other written work produced under the
Contract. In addition, the Contractor shall submit one electronic (preferred) or one paper copy of
final documents to USAID’s Development Experience Clearinghouse (DEC) in to one of the
following: (A) Via E-mail: docsubmit@dec.cdie.org (B) Via U.S. Postal Service: Development
Experience Clearinghouse, 8403 Colesville Road, Suite 210, Silver Spring, MD 20910, USA; (C)
Via Fax: (301) 5887787; or (D) Online at
http://www.dec.org/index.cfm?fuseaction=docSubmit.home

(d) Electronic documents may be submitted on 3.5” diskettes or as e-mail attachments, and
should consist of only one electronic file that comprises the complete and final equivalent of the
paper copy; otherwise, a paper copy must be sent. Acceptable software formats for electronic
documents include Microsoft Word, WordPerfect, Microsoft Excel and Portable Document
Format (PDF).

(e) Each document submitted should include the following information: 1) descriptive title; 2)
author(s) name; 3) Contract and task order number; 4) sponsoring USAID office; 5) date of
publication; 6) software name and version (if electronic document is sent).

(f) In the event award funds are used to underwrite the cost of publishing, in lieu of the publisher
assuming this cost, as is the normal practice, any profits or royalties up to the amount of such cost
shall be credited to the award unless the schedule of the Contract has identified the profits or
royalties as program income.

(g) Except as otherwise provided in the terms and conditions of the Contract, the author or the
Contractor is free to copyright any books, publications, or other copyrightable materials
developed in the course of or under this award, but USAID reserves a royalty-free, nonexclusive,
and irrevocable right to reproduce, publish, or otherwise use, and to authorize others to use the
work for Government purposes.

[END OF SECTION 1]
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PART III.  LIST OF DOCUMENTS, EXHIBITS AND OTHER ATTACHMENTS

SECTION J - LIST OF ATTACHMENTS

ATTACHMENT

NUMBER TITLE
1 TASK ORDER #1 - STATEMENT OF WORK
2 LIST OF DRAWINGS

These documents are contained in a separate Compact Disc and must be requested separately.
Please refer to the Cover Letter for procedures for requesting this information.

3 BILL OF QUANTITIES TASK ORDER #1

4 CONSTRUCTION SPECIFICATIONS
These documents are contained in a separate Compact Disc and must be requested separately.
Please refer to the Cover Letter for procedures for requesting this information.

5 ENVIRONMENTAL ASSESSMENT
These documents will be contained in a separate Compact Disc and USAID intends to issue these
documents as an Amendment at the pre-proposal conference.

6. CONSTRUCTION SUPERVISION MANUAL
These documents will be contained in a separate Compact Disc and USAID intends to issue these
documents as an Amendment at the pre-proposal conference.

7 IDENTIFICATION OF PRINCIPAL GEOGRAPHIC CODE
NUMBERS
This information can be found at: http://edocket.access.gpo.gov/cfr 2005/aprqtr/22¢fr228.03.htm

8 INTERESTED VENDOR INFORMATION FORM
This document is located at the Government Point of Entry http://www.fbo.gov and will be
activated for this procurement.

9 USAID FORM 1420-17 - CONTRACTOR BIOGRAPHICAL
DATA SHEET
The electronic version of this document is located at:
http://www.usaid.gov/procurement_bus_opp/procurement/forms;/.

10 DISABILITY AND PHYSICAL INFRASTRUCTURE
USAID has a policy on standards for accessibility for people with disabilities in USAID-financed
construction that should be considered. It may be viewed by following this link:
http://www.usaid.gov/about usaid/disability/policies.html

11 SF LLL - DISCLOSURE OF LOBBYING ACTIVITIES

The electronic version of this document is located at:
http://www.usaid.gov/procurement_bus_opp/procurement/forms/.
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12 STANDARD FORM 25 - PERFORMANCE BOND
Please locate the form at: http://www.gsa.gov/Portal/gsa/ep/formslibrary.do?formType=SF

13 STANDARD FORM 25-A - PAYMENT BOND
Please locate the form at: http://www.gsa.gov/Portal/gsa/ep/formslibrary.do?formType=SF

[END OF SECTION J]
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PART IV. REPRESENTATIONS AND INSTRUCTIONS

SECTION K - INSTRUCTIONS, CONDITIONS, AND NOTICES TO OFFERORS

K.1 NOTICE LISTING SOLICITATION PROVISIONS INCORPORATED BY
REFERENCE

The following solicitation provisions pertinent to this section are hereby incorporated by
reference (by Citation Number, Title, and Date) in accordance with the FAR provision at FAR
"52.252-1 SOLICITATION PROVISIONS INCORPORATED BY REFERENCE" in Section L
of this solicitation. See FAR 52.252-1 for an internet address (if specified) for electronic access
to the full text of a provision.

FAR TITLE DATE

CITATION

52.203-11 CERTIFICATION AND DISCLOSURE REGARDING APR 1991
PAYMENTS TO INFLUENCE CERTAIN FEDERAL
TRANSACTIONS

52.222-38 COMPLIANCE WITH VETERANS' EMPLOYMENT DEC 2001
REPORTING REQUIREMENTS

K.2 52.204-3 TAXPAYER IDENTIFICATION (OCT 1998)

(a) Definitions.

Common parent, as used in this provision, means that corporate entity that owns or controls an
affiliated group of corporations that files its Federal income tax returns on a consolidated basis,
and of which the Offeror is a member.

Taxpayer Identification Number (TIN), as used in this provision, means the number required by
the Internal Revenue Service (IRS) to be used by the Offeror in reporting income tax and other
returns. The TIN may be either a Social Security Number or an Employer Identification Number.

(b) All Offerors must submit the information required in paragraphs (d) through (f) of this
provision to comply with debt collection requirements of 31 U.S.C. §§ 7701(c) and 3325(d),
reporting requirements of 26 U.S.C. §§ 6041, 6041A, and 6050M, and implementing regulations
issued by the IRS. If the resulting Contract is subject to the payment reporting requirements
described in Federal Acquisition Regulation (FAR) 4.904, the failure or refusal by the Offeror to
furnish the information may result in a 31 percent reduction of payments otherwise due under the
Contract.

(c) The TIN may be used by the Government to collect and report on any delinquent amounts
arising out of the Offeror's relationship with the Government (31 U.S.C. § 7701(c)(3)). If the
resulting Contract is subject to the payment reporting requirements described in FAR 4.904, the
TIN provided hereunder may be matched with IRS records to verify the accuracy of the Offeror's
TIN.
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(d) Taxpayer Identification Number (TIN).

[ ] TIN:

[ ] TIN has been applied for.

[ 1 TIN is not required because:

[ ] Ofteror is a nonresident alien, foreign corporation, or foreign partnership that does not
have income effectively connected with the conduct of a trade or business in the United States
and does not have an office or place of business or a fiscal paying agent in the United States;

[ ] Offeror is an agency or instrumentality of a foreign government;

[ ] Offeror is an agency or instrumentality of the Federal Government.

(e) Type of organization.

[ ] Sole proprietorship;

[ ] Partnership;

[ 1 Corporate entity (not tax-exempt);

[ 1 Corporate entity (tax-exempt);

[ 1 Government entity (Federal, State, or local);

[ ] Foreign government;

[ ] International organization per 26 CFR 1.6049-4;

[ ] Other

(f) Common parent.

[ ] Offeror is not owned or controlled by a common parent as defined in paragraph (a) of this
provision.

[ ] Name and TIN of common parent:

Name

TIN

K.3 FAR 52.204-6 DATA UNIVERSAL NUMBERING SYSTEM (DUNS) NUMBER
(OCT 2003)

(a) The Offeror shall enter, in the block with its name and address on the cover page of its offer,
the annotation “DUNS" or “DUNS+4"" followed by the DUNS number or “DUNS+4" that
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identifies the Offeror's name and address exactly as stated in the offer. The DUNS number is a
nine-digit number assigned by Dun and Bradstreet, Inc. The DUNS+4 is the DUNS number plus
a 4-character suffix that may be assigned at the discretion of the Offeror to establish additional
CCR records for identifying alternative Electronic Funds Transfer (EFT) accounts (see FAR
Subpart 32.11) for the same parent concern.

(b) If the Offeror does not have a DUNS number, it should contact Dun and Bradstreet directly to
obtain one.

(1) An Offeror may obtain a DUNS number--

(1) If located within the United States, by calling Dun and Bradstreet at 1-866-705-5711 or via
the Internet at http://www.dnb.com; or

(i1) Iflocated outside the United States, by contacting the local Dun and Bradstreet office.
(2) The Ofteror should be prepared to provide the following information:

(i) Company legal business name.

(i) Tradestyle, doing business, or other name by which your entity is commonly recognized.
(iii) Company physical street address, city, state, and zip code.

(iv) Company mailing address, city, state and zip code (if separate from physical).

(v) Company telephone number.

(vi) Date the company was started.

(vii) Number of employees at your location.

(viii) Chief executive officer/key manager.

(ix) Line of business (industry).

(x) Company headquarters name and address (reporting relationship within your entity).

K.4 FARS52.204-8§ ANNUAL REPRESENTATIONS AND CERTIFICATIONS (JAN
2005)

(a)(1) If the clause at FAR 52.204-7, Central Contractor Registration, is included in this
solicitation, paragraph (b) of this provision applies. (2) If the clause at FAR 52.204-7 is not
included in this solicitation, and the Offeror is currently registered in CCR, and has completed the
ORCA celectronically, the Offeror may choose to use paragraph (b) of this provision instead of
completing the corresponding individual representations and certifications in the solicitation. The
Offeror shall indicate which option applies by checking one of the following boxes: [ ] (i)
Paragraph (b) applies. [ ] (ii) Paragraph (b) does not apply and the Offeror has completed the
individual representations and certifications in the solicitation.
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(b) The Offeror has completed the annual representations and certifications electronically via the
Online Representations and Certifications Application (ORCA) website at http://orca.bpn.gov.
After reviewing the ORCA database information, the Offeror verifies by submission of the offer
that the representations and certifications currently posted electronically have been entered or
updated within the last 12 months, are current, accurate, complete, and applicable to this
solicitation (including the business size standard applicable to the NAICS code referenced for this
solicitation), as of the date of this offer and are incorporated in this offer by reference (see FAR
4.1201); except for the changes identified below [Offeror to insert changes, identifying change by
clause number, title, date]. These amended representation(s) and/or certification(s) are also
incorporated in this offer and are current, accurate, and complete as of the date of this offer.

FAR Clause # Title Date Change

Any changes provided by the Offeror are applicable to this solicitation only, and do not result in
an update to the representations and certifications posted on ORCA.

K.5 FAR 52.209-5 CERTIFICATION REGARDING DEBARMENT, SUSPENSION,
PROPOSED DEBARMENT, AND OTHER RESPONSIBILITY MATTERS (DEC
2001)

(a)(1) The Offeror certifies, to the best of its knowledge and belief, that -
(1) The Offeror and/or any of its Principals -

(A) Are [ ]are not [ ] presently debarred, suspended, proposed for debarment, or declared
ineligible for the award of contracts by any Federal agency;

(B) Have [ ] have not [ ], within a three-year period preceding this offer, been convicted of or had
a civil judgment rendered against them for: commission of fraud or a criminal offense in
connection with obtaining, attempting to obtain, or performing a public (Federal, state, or local)
contract or subcontract; violation of Federal or state antitrust statutes relating to the submission of
offers; or commission of embezzlement, theft, forgery, bribery, falsification or destruction of
records, making false statements, tax evasion or receiving stolen property; and

(C) Are[ ]arenot| ] presently indicted for, or otherwise criminally or civilly charged by a
governmental entity with, commission of any of the offenses enumerated in subdivision
(a)(1)(1)(B) of this provision.

(i) The Offeror has [ ] has not [ ], within a 3-year period preceding this offer, had one or more
contracts terminated for default by any Federal agency.

(2) "Principals," for the purposes of this certification, means officers; directors; owners; partners;
and, persons having primary management or supervisory responsibilities within a business entity
(e.g., general manager; plant manager; head of a subsidiary, division, or business segment, and
similar positions).

THIS CERTIFICATION CONCERNS A MATTER WITHIN THE JURISDICTION OF AN
AGENCY OF THE UNITED STATES AND THE MAKING OF A FALSE, FICTITIOUS, OR
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FRAUDULENT CERTIFICATION MAY RENDER THE MAKER SUBJECT TO
PROSECUTION UNDER SECTION 1001, TITLE 18, UNITED STATES CODE.

(b) The Offeror shall provide immediate written notice to the Contracting Officer if, at any time
prior to contract award, the Offeror learns that its certification was erroneous when submitted or
has become erroneous by reason of changed circumstances.

(c) A certification that any of the items in paragraph (a) of this provision exists will not
necessarily result in withholding of an award under this solicitation. However, the certification
will be considered in connection with a determination of the Offeror's responsibility. Failure of
the Offeror to furnish a certification or provide such additional information as requested by the
Contracting Officer may render the Offeror nonresponsible.

(d) Nothing contained in the foregoing shall be construed to require establishment of a system of
records in order to render, in good faith, the certification required by paragraph (a) of this
provision. The knowledge and information of an Offeror is not required to exceed that which is
normally possessed by a prudent person in the ordinary course of business dealings.

(e) The certification in paragraph (a) of this provision is a material representation of fact upon
which reliance was placed when making award. If it is later determined that the Offeror
knowingly rendered an erroneous certification, in addition to other remedies available to the
Government, the Contracting Officer may terminate the contract resulting from this solicitation
for default.

K.6 FAR 52.222-22 PREVIOUS CONTRACTS AND COMPLIANCE REPORTS (FEB
1999)

The Offeror represents that--

(a) It[ ] has, [ ] has not participated in a previous contract or subcontract subject to the Equal
Opportunity clause of this solicitation; the clause originally contained in Section 310 of
Executive Order No. 10925, or the clause contained in Section 201 of Executive Order No.
11114,

(b) It [ ] has, [ ] has not filed all required compliance reports; and

(c) Representations indicating submission of required compliance reports, signed by proposed
subcontractors, will be obtained before subcontract awards.

K.7 FARS52.223-13 CERTIFICATION OF TOXIC CHEMICAL RELEASE
REPORTING (AUG 2003)

(a) Executive Order 13148, of April 21, 2000, Greening the Government through Leadership in
Environmental Management, requires submission of this certification as a prerequisite for
contract award.

(b) By signing this offer, the Offeror certifies that----

(1) As the owner or operator of facilities that will be used in the performance of this contract
that are subject to the filing and reporting requirements described in Section 313 of the
Emergency Planning and Community Right-to-Know Act of 1986 (EPCRA) (42 U.S.C. §
11023) and Section 6607 of the Pollution Prevention Act of 1990 (PPA) (42 U.S.C. §
13106), the Offeror will file and continue to file for such facilities for the life of the
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contract the Toxic Chemical Release Inventory Form (Form R) as described in Sections
313(a) and (g) of EPCRA and Section 6607 of PPA; or--

(2) None of its owned or operated facilities to be used in the performance of this contract is
subject to the Form R filing and reporting requirements because each such facility is
exempt for at least one of the following reasons: (Check each block that is applicable.)-

[ 1O The facility does not manufacture, process, or otherwise use any toxic
chemicals listed in 40 C.F.R. § 372.65;

[ ] Gi) The facility does not have 10 or more full-time employees as specified in
Section 313(b)(1)(A) of EPCRA, 42 U.S.C. § 11023(b)(1)(A);-

[ ] (iii))  The facility does not meet the reporting thresholds of toxic chemicals
established under section 313(f) of EPCRA, 42 U.S.C. § 11023(f) (including
the alternate thresholds at 40 C.F.R. § 372.27, provided an appropriate
certification form has been filed with EPA);

[ ] (iv)  The facility does not fall within the following Standard Industrial
Classification (SIC) codes or their corresponding North American Industry
Classification System sectors: (A) Major group code 10 (except 1011, 1081,
and 1094). (B) Major group code 12 (except 1241). (C) Major group codes
20 through 39. (D) Industry code 4911, 4931, or 4939 (limited to facilities
that combust coal and/or oil for the purpose of generating power for
distribution in commerce). (E) Industry code 4953 (limited to facilities
regulated under the Resource Conservation and Recovery Act, Subtitle C (42
U.S.C. § 6921, et seq.), 5169, 5171, or 7389 (limited to facilities primarily
engaged in solvent recovery services on a contract or fee basis); or

[ 1™ The facility is not located in the United States or its outlying areas.
K.8 INSURANCE - IMMUNITY FROM TORT LIABILITY

The Offeror represents that it [ ] is, [ ] is not a State agency or charitable institution, and that it [ ]
is not immune, [ ] is partially immune, [ ] is totally immune from tort liability to third persons.

K.9 COMPLIANCE WITH VETERANS EMPLOYMENT REPORTING
REQUIREMENTS

(a) The Offeror represents that, if it is subject to the reporting requirements of 38 U.S.C. §
4212(d)(i.e., the VETS-100 report required by the Federal Acquisition Regulation clause 52.222-
37, Employment Reports on Disabled Veterans and Veterans of the Vietnam Era), it has [ | has
not [ ] submitted the most recent report required by 38 U.S.C. § 4212(d).

(b) An Offeror who checks "has not" may not be awarded a contract until the required reports are
filed. (31 U.S.C. § 1354)
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K.10 AUTHORIZED NEGOTIATORS

The Offeror represents that the following persons are authorized to negotiate on its behalf with
the Government in connection with this Request for Proposals: [list names, titles, and telephone
numbers of the authorized negotiators].

K.11 SIGNATURE

By signature hereon, or on an offer incorporating these Representations, Certifications, and Other
Statements of Offerors, the Offeror certifies that they are accurate, current, and complete, and that
the Offeror is aware of the penalty prescribed in 18 U.S.C. § 1001 for making false statements in
offers.

Solicitation No.

Offer/Proposal No.

Date of Offer

Name of Offeror

Typed Name and Title

Signature

Date

K.12 DEBARMENT, SUSPENSION, INELIGIBILITY, AND VOLUNTARY
EXCLUSION (DECEMBER 2003)

The Offeror certifies that neither it nor its principals is presently excluded or disqualified from
participation in this transaction by any Federal department or agency.

K.13 DRUG-FREE WORKPLACE (JANUARY 2004)

(1) The Contractor agrees that it will publish a drug-free workplace statement and provide a copy
to each employee who will be engaged in the performance of any Federal award. The statement
must:

(a) Tell the employees that the unlawful manufacture, distribution, dispensing, possession, or use
of a controlled substance is prohibited in its workplace;
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(b) Specify the actions the Contractor will take against employees for violating that prohibition;
and

(c) Let each employee know that, as a condition of employment under any award, he or she:
(1) Must abide by the terms of the statement, and (2) Must notify you in writing if he or she is
convicted for a violation of a criminal drug statute occurring in the workplace, and must do so no

more than five calendar days after the conviction.

(2) The Contractor agrees that it will establish an ongoing drug-free awareness program to
inform employees about:

(a) The dangers of drug abuse in the workplace;
(b) Your policy of maintaining a drug-free workplace;
(c) Any available drug counseling, rehabilitation and employee assistance programs; and

(d) The penalties that you may impose upon them for drug abuse violations occurring in the
workplace.

(3) Without the Contracting Officer’s expressed written approval, the policy statement and
program must be in place as soon as possible, no later than the 30 days after the effective date of
this award, or the completion date of this award, whichever occurs first.

(4) The Contractor agrees to immediately notify the Contracting Officer if an employee is
convicted of a drug violation in the workplace. The notification must be in writing, identify the
employee’s position title, the number of each award on which the employee worked. The
notification must be sent to the Contracting Officer within ten calendar days after the Contractor
learns of the conviction.

(5) Within 30 calendar days of learning about an employee’s conviction, the Contractor must
either:

(a) Take appropriate personnel action against the employee, up to and including termination,
consistent with the requirements of the Rehabilitation Act of 1973 (29 USC § 794), as amended,
or

(b) Require the employee to participate satisfactorily in a drug abuse assistance or rehabilitation
program approved for these purposes by a Federal, state, or local health, law enforcement, or

other appropriate agency.

(6) The policies and procedures applicable to violations of these requirements are set forth in 22
CFR Part 210.

K.14 FAR 52.222-25 AFFIRMATIVE ACTION COMPLIANCE (APR 1984)

The Offeror represents that--
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It [ ] has developed and has on file, [ ] has not developed and does not have on file, at each
establishment, affirmative action programs required by the rules and regulations of the Secretary
of Labor (41 CFR §§ 60-1 and 60-2), or (b) It [ ] has not previously had contracts subject to the
written affirmative action programs requirement of the rules and regulations of the Secretary of
Labor.

K.15 FAR 52.215-6 PLACE OF PERFORMANCE

(a) The Offeror, in the performance of any contract resulting from this solicitation, [ ]| intends, [
] does not intend [check applicable block] to use one or more plants or facilities located at a
different address from the address of the Offeror or respondent as indicated in this proposal or
response to request for information.

(b) If the Offeror checks "intends" in paragraph (a) of this provision, it shall insert in the
following spaces the required information:

PLACE OF PERFORMANCE (STREET NAME AND ADDRESS OF OWNER AND OPERATOR OF
ADDRESS, CITY, STATE, COUNTY, ZIP  THE PLANT OR FACILITY IF OTHER THAN OFFEROR OR
CODE) RESPONDENT

[END OF SECTION K]
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REPRESENTATIONS AND INSTRUCTIONS

SECTION L - INSTRUCTIONS, CONDITIONS, AND NOTICES TO OFFERORS

L.1 NOTICE LISTING SOLICITATION PROVISIONS INCORPORATED BY
REFERENCE

The following solicitation provisions pertinent to this section are hereby incorporated by
reference (by Citation Number, Title, and Date) in accordance with the FAR provision at FAR
"52.252-1 SOLICITATION PROVISIONS INCORPORATED BY REFERENCE" in Section L
of this solicitation. See FAR 52.252-1 for an internet address (if specified) for electronic access to
the full text of a provision.

NUMBER TITLE DATE

FEDERAL ACQUISITION REGULATION (48 CFR Chapter 1)

52.204-6 DATA UNIVERSAL NUMBERING SYSTEM OCT 2003
(DUNS) NUMBER

52.207-2 NOTICE OF COST COMPARISON (NEGOTIATED) FEB 1993

52.215-16 FACILITIES CAPITAL COST OF MONEY JUN 2003

52.219-24 SMALL DISADVANTAGED BUSINESS OCT 2000
PARTICIPATION PROGRAM--TARGETS

52.222-24 PREAWARD ON-SITE EQUAL OPPORTUNITY  FEB 1999
COMPLIANCE EVALUATION

52.222-46 EVALUATION OF COMPENSATION FOR FEB 1993

PROFESSIONAL EMPLOYEES

L2 52.252-1 SOLICITATION PROVISIONS INCORPORATED BY REFERENCE
(FEB 1998)

This solicitation incorporates one or more solicitation provisions by reference, with the same
force and effect as if they were given in full text. Upon request, the Contracting Officer will make
their full text available. The offeror is cautioned that the listed provisions may include blocks that
must be completed by the offeror and submitted with its quotation or offer. In lieu of submitting
the full text of those provisions, the offeror may identify the provision by paragraph identifier and
provide the appropriate information with its quotation or offer. Also, the full text of a solicitation
provision may be accessed electronically at this address: http://arnet.gov/far/

L3 52.215-1 - INSTRUCTIONS TO OFFERORS—COMPETITIVE ACQUISITION
(JAN 2004)

(a) Definitions. As used in this provision--

Discussions are negotiations that occur after establishment of the competitive range that may, at
the Contracting Officer's discretion, result in the offeror being allowed to revise its proposal.

In writing, writing, or written means any worded or numbered expression that can be read,

reproduced, and later communicated, and includes electronically transmitted and stored
information.
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Proposal modification is a change made to a proposal before the solicitation's closing date and
time, or made in response to an amendment, or made to correct a mistake at any time before
award.

Proposal revision is a change to a proposal made after the solicitation closing date, at the request
of or as allowed by a Contracting Officer as the result of negotiations.

Time, if stated as a number of days, is calculated using calendar days, unless otherwise specified,
and will include Saturdays, Sundays, and legal holidays. However, if the last day falls on a
Saturday, Sunday, or legal holiday, then the period shall include the next working day.

(b) Amendments to solicitations. If this solicitation is amended, all terms and conditions that are
not amended remain unchanged. Offerors shall acknowledge receipt of any amendment to this
solicitation by the date and time specified in the amendment(s).

(c) Submission, modification, revision, and withdrawal of proposals.

1) Unless other methods (e.g., electronic commerce or facsimile) are permitted in the
solicitation, proposals and modifications to proposals shall be submitted in paper media
in sealed envelopes or packages (i) addressed to the office specified in the solicitation,
and (ii) showing the time and date specified for receipt, the solicitation number, and the
name and address of the offeror. Offerors using commercial carriers should ensure that
the proposal is marked on the outermost wrapper with the information in paragraphs
(c)(1)(1) and (c)(1)(ii) of this provision.

2) The first page of the proposal must show--
1) The solicitation number;

i) The name, address, and telephone and facsimile numbers of the offeror (and
electronic address if available);

iii) A statement specifying the extent of agreement with all terms, conditions, and
provisions included in the solicitation and agreement to furnish any or all items
upon which prices are offered at the price set opposite each item;

iv) Names, titles, and telephone and facsimile numbers (and electronic addresses
if available) of persons authorized to negotiate on the Offeror’s behalf with the
Government in connection with this solicitation; and

v) Name, title, and signature of person authorized to sign the proposal. Proposals
signed by an agent shall be accompanied by evidence of that agent's authority,
unless that evidence has been previously furnished to the issuing office.

3) Submission, modification, revision, and withdrawal of proposals.
1) Offerors are responsible for submitting proposals, and any modifications or

revisions so as to reach the Government office designated in the solicitation by
the time specified in the solicitation. If no time is specified in the solicitation, the
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time for receipt is 4:30 p.m., local time, for the designated Government office on
the date that proposal or revision is due.

i1)(A) Any proposal, modification or revision received at the Government office
designated in the solicitation after the exact time specified for receipt of offers is
“*late" and will not be considered unless it is received before award is made, the
Contracting Officer determines that accepting the late offer would not unduly
delay the acquisition; and--

1) If it was transmitted through an electronic commerce method
authorized by the solicitation, it was received at the initial point of entry
to the Government infrastructure not later than 5:00 p.m. one working
day prior to the date specified for receipt of proposals; or

2) There is acceptable evidence to establish that it was received at the
Government installation designated for receipt of offers and was under
the Government's control prior to the time set for receipt of offers; or

3) It is the only proposal received.

B) However, a late modification of an otherwise successful proposal that makes
its terms more favorable to the Government will be considered at any time it is
received and may be accepted.

iii) Acceptable evidence to establish the time of receipt at the Government
installation includes the time/date stamp of that installation on the proposal
wrapper, other documentary evidence of receipt maintained by the installation, or
oral testimony or statements of Government personnel.

iv) If an emergency or unanticipated event interrupts normal Government
processes so that proposals cannot be received at the office designated for receipt
of proposals by the exact time specified in the solicitation, and urgent
Government requirements preclude amendment of the solicitation, the time
specified for receipt of proposals will be deemed to be extended to the same time
of day specified in the solicitation on the first work day on which normal
Government processes resume.

v) Proposals may be withdrawn by written notice received at any time before
award. Oral proposals in response to oral solicitations may be withdrawn orally.
If the solicitation authorizes facsimile proposals, proposals may be withdrawn via
facsimile received at any time before award, subject to the conditions specified in
the provision at 52.215-5, Facsimile Proposals. Proposals may be withdrawn in
person by an offeror or an authorized representative, if the identity of the person
requesting withdrawal is established and the person signs a receipt for the
proposal before award.

vi) Notwithstanding paragraph (c)(3)(i) of this provision, a late modification or
revision of an otherwise successful proposal that makes its terms more favorable
to the Government will be considered at any time it is received and may be
accepted.
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vii) Proposals may be withdrawn by written notice or telegram (including
mailgram) received at any time before award. If the solicitation authorizes
facsimile proposals, may be withdrawn via facsimile received at any time before
award, subject to the conditions specified in the provision entitled "Facsimile
Proposals." Proposals may be withdrawn in person by an offeror or an authorized
representative, if the representative's identity is made known and the
representative signs a receipt for the proposal before award.

viii) If an emergency or unanticipated event interrupts normal Government
processes so that proposals cannot be received at the office designated for receipt
of proposals by the exact time specified in the solicitation, and urgent
Government requirements preclude amendment of the solicitation or other notice
of an extension of the closing date, the time specified for receipt of proposals will
be deemed to be extended to the same time of day specified in the solicitation on
the first work day on which normal Government processes resume. If no time is
specified in the solicitation, the time for receipt is 4:30 p.m., local time, for the
designated Government office.

4) Unless otherwise specified in the solicitation, the offeror may propose to provide any
item or combination of items.

5) Offerors shall submit proposals in response to this solicitation in English, unless
otherwise permitted by the solicitation, and in U.S. dollars, unless the provision at FAR
52.225-17, Evaluation of Foreign Currency Offers, is included in the solicitation.

6) Offerors may submit modifications to their proposals at any time before the
solicitation closing date and time, and may submit modifications in response to an
amendment, or to correct a mistake at any time before award.

7) Offerors may submit revised proposals only if requested or allowed by the Contracting
Officer.

8) Proposals may be withdrawn at any time before award. Withdrawals are effective upon
receipt of notice by the Contracting Officer.

(d) Offer expiration date. Proposals in response to this solicitation will be valid for the number of
days specified on the solicitation cover sheet (unless a different period is proposed by the
offeror).

(e) Restriction on disclosure and use of data. Offerors that include in their proposals data that they
do not want disclosed to the public for any purpose, or used by the Government except for
evaluation purposes, shall--

1) Mark the title page with the following legend: This proposal includes data that shall
not be disclosed outside the Government and shall not be duplicated, used, or disclosed--
in whole or in part-- for any purpose other than to evaluate this proposal. If, however, a
contract is awarded to this offeror as a result of--or in connection with-- the submission
of this data, the Government shall have the right to duplicate, use, or disclose the data to
the extent provided in the resulting contract. This restriction does not limit the
Government's right to use information contained in this data if it is obtained from another
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source without restriction. The data subject to this restriction are contained in sheets
[insert numbers or other identification of sheets]; and

2) Mark each sheet of data it wishes to restrict with the following legend: Use or
disclosure of data contained on this sheet is subject to the restriction on the title page of
this proposal.

(f) Contract award. 1) The Government intends to award a contract or contracts resulting from
this solicitation to the responsible offeror(s) whose proposal(s) represents the best value after
evaluation in accordance with the factors and subfactors in the solicitation.

2) The Government may reject any or all proposals if such action is in the Government's
interest.

3) The Government may waive informalities and minor irregularities in proposals
received.

4) The Government intends to evaluate proposals and award a contract without
discussions with offerors (except clarifications as described in FAR 15.306(a)).
Therefore, the Offeror’s initial proposal should contain the Offeror’s best terms from a
cost or price and technical standpoint. The Government reserves the right to conduct
discussions if the Contracting Officer later determines them to be necessary. If the
Contracting Officer determines that the number of proposals that would otherwise be in
the competitive range exceeds the number at which an efficient competition can be
conducted, the Contracting Officer may limit the number of proposals in the competitive
range to the greatest number that will permit an efficient competition among the most
highly rated proposals.

5) The Government reserves the right to make an award on any item for a quantity less
than the quantity offered, at the unit cost or prices offered, unless the offeror specifies
otherwise in the proposal.

6) The Government reserves the right to make multiple awards if, after considering the
additional administrative costs, it is in the Government's best interest to do so.

7) Exchanges with offerors after receipt of a proposal do not constitute a rejection or
counteroffer by the Government.

8) The Government may determine that a proposal is unacceptable if the prices proposed
are materially unbalanced between line items or sub-line items. Unbalanced pricing exists
when, despite an acceptable total evaluated price, the price of one or more contract line
items is significantly overstated or understated as indicated by the application of cost or
price analysis techniques. A proposal may be rejected if the Contracting Officer
determines that the lack of balance poses an unacceptable risk to the Government.

9) If a cost realism analysis is performed, cost realism may be considered by the source
selection authority in evaluating performance or schedule risk.

10) A written award or acceptance of proposal mailed or otherwise furnished to the

successful offeror within the time specified in the proposal shall result in a binding
contract without further action by either party.
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11) If a post-award debriefing is given to requesting offerors, the Government shall
disclose the following information, if applicable:

1) The agency's evaluation of the significant weak or deficient factors in the debriefed
offerors offer.

i1) The overall evaluated cost or price and technical rating of the successful and the
debriefed offeror and past performance information on the debriefed offeror.

iii) The overall ranking of all offerors, when any ranking was developed by the agency
during source selection.

iv) A summary of the rationale for award.

v) For acquisitions of commercial items, the make and model of the item to be delivered
by the successful offeror.

vi) Reasonable responses to relevant questions posed by the debriefed offeror as to
whether source-selection procedures set forth in the solicitation, applicable regulations,
and other applicable authorities were followed by the agency.

L4 2.216-1 TYPE OF CONTRACT (APR 1984)

The Government contemplates award of a single Indefinite Quantity Contract (IQC) resulting
from this solicitation. However, the Government reserves the right to award more or no contracts
from this solicitation. Task Orders issued under the Basic IQC will be fixed unit price/lump sum
contracts.

L.5 2.233-2 SERVICE OF PROTEST (AUG 1996)

(a) Protests, as defined in section 33.101 of the Federal Acquisition Regulation, that are filed
directly with an agency, and copies of any protests that are filed with the Government
Accountability Office (GAO), shall be served on the Contracting Officer (addressed as follows)
by obtaining written and dated acknowledgment of receipt from:

Hand-Carried Address:

Dale J. Gredler, Contracting Officer
USAID/Indonesia

American Embassy Jakarta

Medan Merdeka Selatan 3-5
Jakarta, Indonesia 10110

Mailing Address:

Dale J. Gredler, Contracting Officer
USAID/Indonesia

American Embassy Jakarta

Medan Merdeka Selatan 3-5
Jakarta, Indonesia 10110
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Fascimile: 62-21-3483-0222
E-mail: dgredler@usaid.gov

(b) The copy of any protest shall be received in the office designated above within one day of
filing a protest with the GAO.

L.6 GENERAL INSTRUCTIONS TO OFFERORS

(a) SINGLE AWARD. The U.S. Government anticipates awarding a single award Indefinite
Quantity Contract as a result of this Solicitation. The Agency reserves the right to award more or
than the anticipated number of contracts stated above or none.

(b) RFP Instructions. If an Offeror does not follow the instructions set forth herein, the Offeror's
proposal may be eliminated from further consideration or the proposal may be down-graded and
not receive full or partial credit under the applicable evaluation criteria.

If an Offeror does not understand the instructions in this Solicitation, then the Offeror should
write to the Contracting Officer and seek clarification. All questions will be answered in writing
and these answers will become an amendment to the RFP and posted on the Government Point of
Entry. No questions will be answered by phone or e-mail. ALL questions must be in writing and
directed to the Contracting Officer. Answers to questions that are not presented as an amendment
to this RFP are considered informal and shall not bind the Government.

There is a deadline set forth in the cover letter which is the latest that questions will be received
by the Contracting Officer. This deadline is sufficiently in advance of the deadline for the receipt
of proposals in order to prepare an answer in time to meet that proposal submission deadline. No
questions will be responded to after the questions submission deadline. Please refer to the cover
letter for instructions and the deadline for submittal of questions.

(c) Accurate and Complete Information. Offerors must set forth full, accurate and complete
information as required by this RFP. The penalty for making false statements to the Government
is prescribed in 18 U.S.C. 1001.

(d) Pre-award Survey. USAID reserves the right to perform a pre-award survey which may
include, but is not limited to: (1) interviews with individuals to establish their ability to perform
contract duties under the project conditions; (2) a review of the prime contractor's financial
condition, business and personnel procedures, etc.; and (3) site visits to the prime contractor's
institution.

(e) Offer Acceptability. The Government may determine an offer to be unacceptable if the offer
does not comply with all of the terms and conditions of the RFP and prospective contract:

1) Completion of Standard Form 33, Blocks 12 through 18;

2) Submission of proposed costs/prices and indirect cost information as required by
Section B of this RFP;

3) Completion of the "Representations, Certifications, and Other Statements of Offerors"
in Section K; and
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4) Submission of information required by Section L or any other section of this RFP.
The submission of these items in accordance with these instructions will, if the
Government accepts the offer, contractually bind the Government and the successful
Offeror to the terms and conditions of the prospective contract. Offerors shall follow the
instructions contained in this RFP and supply all information and signature/certifications,
as required.

(f) Proposal Preparation Costs. The U.S. Government will not pay for any proposal preparation
costs.

L.7 DELIVERY INSTRUCTIONS

(a) Receipt of Proposals.

Proposals for the Basic IQC and Task Order # 1 for the Aceh Road and Bridge Reconstruction
Project submitted in response to this RFP will be received in the following manner:

1) Hand-carry or via courier. Proposals and modifications thereof shall be submitted in
sealed envelopes or packages addressed to the office specified below and the information
requested below must be placed in the envelopes clearly marked on the outside with the
following title:

USAID/Indonesia - RFP 06-015 - Aceh Road and Bridge Reconstruction Project

Proposals shall be submitted in two separate parts 1) technical and 2) cost/business proposal.
Technical and Cost/Business Proposals must be kept separate from each other in the submission.
Technical Proposals must not make reference to pricing data in order that the technical evaluation
may be made strictly on the basis of technical merit.

Technical portions of an offerors’ proposal should be submitted with 1 (one) signed original and
6 (six) exact copies. This cost/business proposal shall also be clearly marked as set forth above.
The cost/business submission must include 1 (one) signed original and 3 (three) copies.

Offerors are also requested to submit 1 (one) copy of a CD(s) containing a complete electronic
copy of the entire application (both technical and cost/business) in an Adobe and/or MS Windows
compatible format to the Contracting Officer. This electronic copy shall be secured in a “Read-
Only” format.

If hand-carried or sent via courier, address:
Dale J. Gredler, Contracting Officer
Office of Procurement — USAID/Indonesia
American Embassy Jakarta
Medan Merdeka Selatan 3-5
Jakarta, Indonesia 10110

Local Mailing Address:
Dale J. Gredler, Contracting Officer
Office of Procurement — USAID/Indonesia
American Embassy Jakarta
Medan Merdeka Selatan 3-5
Jakarta, Indonesia 10110
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International Mailing Address:
Dale J. Gredler, Contracting Officer
American Embassy Jakarta
Unit 8135 — USAID
FPO, AP 96520-8135

Electronic submittal of proposals via e-mail or fax IS NOT AUTHORIZED for this
procurement.

(b) Closing Date and Time.

All proposals in response to this RFP shall be due at the above address, not later than 3:00pm
(Jakarta Time) July 27, 2006.

Questions in response to this solicitation must be received in writing via e-mail only to:
rfp06_015@usaid.gov, no later than 5:00pm (Jakarta time) July 17, 2006.

(c) Late Proposals.

Late proposals shall be subject to the restrictions set forth in FAR 52.215-1. If a proposal is
received late or is not eligible for consideration in accordance with the FAR, then the
Government may reject that offer without evaluation. For purposes of this RFP, the Government
will use a designated watch or clock as the official time for purposes of lateness.

L.8 GOVERNMENT-OWNED SUBCONTRACTOR

Offerors must identify if proposed subcontractors are government-owned as defined in 22 C.F.R.
Part 228.

L.9 INSTRUCTIONS FOR THE PREPARATION OF THE TECHNICAL PROPOSAL
FOR THE BASIC 1QC

(a) Offerors must organize the Technical Proposal to follow the technical evaluation criteria
listed in Section M.

(b) The written Basic IQC Technical Proposal is limited to 20 pages and shall be written in
English. Paper size shall be 8.5 x 11 inches. As appropriate, up to 4 (four) fold-out pages may be
used sized up to 11 x 17 inches. These fold-out pages shall only contain graphics or diagrams
and shall not contain text (except titles, etc.)

Note: A page in the technical proposal that contains a table, chart, graph, etc., not otherwise
excluded below, is subject to this page limitation.

Not included in this page limitation are the following:

Cover pages

Table of Contents;

Dividers;

Appendix attachments which contain biographical information (i.e., resumes and other
documentation provided by the Offeror) for proposed candidates;
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e Past Performance Report Short-Forms (Attachment is in Section J);
e Charts, such as Management Structure Organizational Chart(s); and
e SF 294 forms.

All critical information from appendices should be summarized in the technical proposal.
Resumes for key personnel and other staff are limited to_3 pages maximum each.

Offeror should note that these instructions apply to the Technical Proposal for the Basic
IQC contract, as it will be implemented through Task Order No. 1 and other future Task
Orders (as requested).

(c) The Technical Proposal in response to this solicitation must address how the Offeror intends
to carry out the Statement of Work contained in Section C. The responses of Offerors must also
reflect a clear understanding of the work to be undertaken and the responsibilities of all parties
involved. Technical proposals should be specific, complete and presented concisely. The
organization should take into account the technical evaluation factors and sub-factors found in
Section M.

1) Technical Understanding Methodology and Management Approach [See Section
M.]

Offerors shall provide information to demonstrate its understanding of the technical
requirements of the statement of work. In order to respond to the Evaluation Criteria in
Section M, the proposal should contain a narrative description that demonstrates the offeror’s
capability to perform in the areas designated in SOW Section C.

Offerors should address in their proposals how they will operationalize the scope of work in
Section C, with particular attention to:

e Addressing how the Offeror would mobilize to start operations and work to advance
the program’s objectives;

e A description and identification of critical program objectives, a demonstrated
knowledge and understanding of the Project and a timetable of program
implementation;

e Addressing how the Offeror would assure coordination with other programs, donors,
and projects active in the area;

e Displaying an understanding of the nature and purpose of the new activities describing
a proposed process to implement them, (who, what, how, with whom), and expanding
upon some of the critical issues that would arise during the development and of each
implementation phase;

e The approach toward monitoring the work performed through clear and concise
descriptions of the quality control program, safety program, maintenance of traffic
plans and programs, environmental mitigation plans and programs, maintenance and
upkeep programs of the roadway during Construction to be used by the Offeror during
performance of this project.

e A list of major subcontractors that will be utilized on the project, their roles and their
experience and past performance.
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Offerors shall also address in their proposals gender-based constraints and issues (e.g.,
participation in decision-making, access to/quality of employment, capacity building and
health) and related to interventions. Offerors should discuss any specific gender
impact/problems to consider in the performance of this project and outline appropriate actions
that the offeror would undertake during implementation to mitigate these impacts. These
considerations will be included in the evaluation in regard to the Offeror ability to implement
this project and consider gender and gender-based impacts that could result from this project
and how positive impacts could be enhanced and negative impacts could be mitigated.

2) Corporate Past Performance [See Section M.]

The Offeror must provide past performance references for itself and each major subcontractor.
Offerors are requested to indicate whether past performance information has been registered in
the NIH Contractor Performance System or in any other U.S. Government past performance
database. This past performance information must be submitted in accordance with the
following:

1) For the Offeror and each major subcontractor, list five to six (5-6) most recent (no
later than 6 years from the start of the project) and relevant contracts for efforts
similar to this requirement. To ensure uniformity of information for conducting the
reference checks, the Offeror/subcontractor shall complete Part 1 (Blocks 1 through 9) of
the Contractors Performance Report-Short Form for 5-6 contracts and/or subcontracts.
CURRENT AND ACCURATE names and telephone numbers and e-mail addresses for
all contacts are required. It is recommended that the Offeror/subcontractor alert the
contacts that their names have been submitted and that they are authorized to provide past
performance information when requested. The list shall be attached as an annex to the
technical proposal. The submission of more than the 5-6 required past performance
references will be accepted, but will not impact favorably or unfavorably the past
performance score for the offeror.

i1) If the Offeror/major subcontractor encountered problems on any of the referenced
contracts, it may provide a short explanation and the corrective action taken. Space is
provided in Block 6 of the Short Form for this explanation. Offerors/subcontractors shall
not provide general information on their performance.

ii1) Offerors/major subcontractors may describe any quality awards or certifications that
indicate exceptional capacity to provide the service or product described in the statement
of work. This information will count in the page limitation.

iv) The Government may use past performance information obtained from other than the
sources identified by the Offeror/major subcontractor. The Government shall determine
the relevance of similar past performance information. Past performance information
will be used for both the responsibility determination and best value decision.

3) Key Personnel Qualifications and Experience [see Section M]

Offerors shall propose an individual to serve the position of IQC Chief of Party - Project
Manager/Coordinator and a Deputy Chief of Party - Construction Manager. These are
the key personnel positions under the Basic IQC. The contract resulting from this
solicitation will include a key personnel clause listing the awardees proposed key
personnel by name. These are key positions for the management of this project and it is
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expected that the proposed person for this position shall have exceptional record of
performance and experiences in managing large multi-faceted construction projects
similar to the one proposed in this IQC, have the requisite educational and have
experience living, working and operating in a difficult environment in the developing
world and/or similar.

Offerors shall clearly describe the professional qualifications of the IQC Chief of Party -
Project Manager and the Deputy Chief of Party/Construction Manager, including relevant
formal training and professional experience, relevant field experience, project
management, and any other experience relevant to the SOW.

Offerors shall submit a complete and current resume for the proposed candidates for the
key personnel positions. The resumes shall highlight information regarding project
management responsibilities over the last ten years. Offerors shall also submit five (5)
recent references from previous clients for similar work, with contact information
(current and accurate email addresses and/or telephone numbers), for the proposed
candidate. The Government reserves the right to obtain reference information regarding
the IQC Chief of Party Project Manager and the Deputy Chief of Party- Construction
Manager from other sources, including any firms, individuals, or government agencies
not provided by the Offeror or candidate. Offerors shall include as part of their proposal a
statement signed by the person proposed as the IQC Chief of Party - Project Manager and
the Deputy Chief of Party - Construction Manager confirming their present intention to
serve in the stated position and his/her present availability to serve for the term of the
proposed contract.

4) Corporate Organization and Capabilities [see Section M]

The Offeror shall demonstrate its capability to simultaneously manage multiple task
orders involving collaborative efforts drawing upon the full range of available skills and
experience. In its proposal, the Offeror must describe the roles and responsibilities of
home office management staff, their assigned management and decision-making
authorities, and the relationship the Offeror will have with expected subcontractors. If an
Offeror proposes a consortium approach, the Offeror must describe the formal
relationships between/among firms with differing capabilities required to meet the
requirements of this request. The Offeror shall demonstrate the skills of the proposed
organization(s) with regard to project management, implementation for results, and client
relations. The Offeror shall demonstrate its ability to build and maintain relationships
with host country counterparts and its ability to collaborate with USAID and other
donors. The Offeror shall also demonstrate organizational experience in managing large-
scale projects.

Staffing Plan - In response to this RFP, Offerors shall provide an organization staffing
plan which indicates their proposed composition of a Home Office-based team to perform
administrative and financial control of the project throughout this basic IQC
implementation period. Note that specific names of individuals to serve in these positions
are not required for purposes of Offeror submissions and evaluations. While this Home
Office team will be responsible for the overall management of the IQC and will serve as a
point of contact with USAID for all matters related to the basic 1QC, it is expected that
these individuals will be funded through indirect costs and not directly charged under the
contract, except as their level-of-effort may be included in individual Task Orders.
Offerors shall also discuss how the proposed staffing plan and the particular
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responsibilities of each of the positions identified by Offerors will allow them to
implement the project requirements. Offerors shall also address how the Home Office
will relate to the field staff.

Note: This RFP does not detail minimum qualifications for any labor category set forth in
this RFP. The Government envisions that each offeror will determine for itself what
personnel are required to best perform the types of activities and tasks set forth in the
Statement of Work. It is within the discretion of the Government to determine whether
an individual can perform within the categories proposed.

L.10 INSTRUCTIONS FOR THE PREPARATION OF THE TECHNICAL PROPOSALS
FOR TASK ORDER #1

All information required for the Basic IQC Technical Proposal should not be repeated in the
Technical Proposal for Task Order #1.

Task Order #1 will be awarded concurrently with the award of the Basic IQC.

(a) Offerors shall submit their proposed technical and management approaches for
implementation, mobilization and implementation schedule, and proposed team compositions
including key personnel and any other essential technical staff and subcontractors for Task Order
#1. (See below for more detailed instructions) Offerors must organize Technical Proposals for
Task Orders #1 to follow the technical evaluation criteria listed in the corresponding portions of
Section M.

(b) The written Technical Proposal for Task Order #1 is limited to 20 pages and shall be written
in English. Paper size shall be 8.5 x 11 inches or. As appropriate, up to 4 (four) fold out pages
may be used sized up to 11 x 17 inches. These fold-out pages shall only contain graphics or
diagrams and shall not contain text (except titles, etc.)

Note: A page in the technical proposal that contains a table, chart, graph, etc., not otherwise
excluded below, is subject to this page limitation.

Not included in this page limitation are the following:

Cover pages

Table of Contents;

Dividers;

Appendix attachments which contain biographical information (i.e., resumes and other
documentation provided by the Offeror) for proposed candidates;

Past Performance Report Short-Forms (Attachment is in Section J);

e  Charts, such as Management Structure Organizational Chart(s); and

e SF 294 forms.

All critical information from any appendices should be summarized in the Technical Proposal(s).

(c) Technical Proposals for Task Orders #1 shall include the information set forth below.
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1)

Technical Understanding, Schedule & Management Approach [See Section M. ]

Offerors shall provide information to demonstrate their understanding of the technical
requirements of the statement of work for Task Orders #1, as specified in Attachment J-9 and
Section M.3.

Each Offeror shall discuss the Technical Understanding and Management Approach that will
be evaluated based upon the following sub-criteria:

2)

1) Proposed management structure and approach to program implementation
including mobilization, identification of critical program objectives and a
timetable of program implementation and understanding of the constraints to
operating in the social, political and security environment of Aceh.

ii) The offerors proposed construction schedule and timeline for the completion of
Task Order #1. The evaluation of the schedule will be in the context of the
offerors demonstrated understanding of the scheduling of work/tasks, managing
multiple aspects of construction on a critical path, mobilization and de-
mobilization, completing work in a timely manner within schedule constraints
and operating in a difficult environment.

iii) Approach toward selecting and managing subcontractors and construction
activities including development of local labor skills, subcontracting with
regional and Indonesian firms, approach to construction financing, and the
approach toward the coordination with national and local officials, USAID, other
donors and Non-governmental Organizations that are operating in Aceh.

iv) A list of the major subcontractors that will be utilized on the project, their roles
and their experience and past performance.

Staffing Plan & Key Personnel [See Section M.]

1) Task Order #1 Staffing Plan: Offerors must propose all key/essential and other
management, administrative, and support personnel required to implement Task Order #1
and to assure that efforts under all Task Orders will be integrated for effective and
productive performance. All key personnel are intended to be U.S. expat for and have
demonstrated skills and abilities in their specific positions. The Offeror may propose
Third Country National to fill key Task Order however, these proposed candidates will be
required to receive a waiver by the Mission and at least 51% of key personnel shall be
U.S. expat.

Offerors can minimize the use of expatriate staff for non-key positions by providing
appropriate training programs for local staff to permit them to participate actively in the
work and assume increasing levels of responsibility. Offerors should seek to maximize
the use of available and qualified Indonesian technical expertise.

i1) Task Order #1 Key Personnel: A list of key personnel for Task Order #1 with their
minimum qualifications is found in Attachment J.1. The Chief-of-Party (COP), as one of
the key personnel positions under Task Order # 1, will be responsible for overall contract
implementation. This may be an individual funded under Task Order #1, or, if the Task
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Order requires specialized technical expertise or a major level of effort, may be an
individual funded under that additional Task Order.

Offerors shall submit a complete and current resume (of up to three pages) for the
proposed candidates for each of the four key personnel positions under Task Order #1.
These resumes shall highlight information regarding project management responsibilities
over the last three years. Offerors shall also submit five (5) recent references with
current and accurate contact information (phone and e-mail) for similar work for each
proposed candidate (from individuals not employed by the Prime/Subcontractors). A
statement signed by an individual proposed as key personnel confirming their present
intention to serve in the stated position and their present availability to serve for the entire
duration of Task Order #1. Offerors shall include such resumes, references, and
statements as part of their Technical Proposal for Task Order #1 only. It is not necessary
to submit additional resumes for Basic IQC Key Personnel that will be proposed for Task
Order #1.

USAID reserves the right to obtain past performance information from other sources,
including any firms, individuals, or government agencies not provided by the offeror or
candidate. Please note that the staffing requirement for Task Order #1 is designed to
cover the staffing for the life of the project. Accordingly, if some other Task Order does
not require very specific-technical specialists that were not included under the Task Order
#1, there shall be no need for any additional staffing position.

L.11 INSTRUCTIONS FOR THE PREPARATION OF THE PRICE/BUSINESS
PROPOSAL

Offerors shall submit Price Proposals for Task Order #1, which will be analyzed as part of the
overall evaluation as indicated in Section M. Each of the Offerors' Task Order Price Proposals
should at a minimum include the following information and be organized in the manner described
below.

(a) Part 1 - Price/Business Proposal for Basic IQC

For the Basic IQC Business Proposal, there are fixed unit/lump sum prices for various
commodities and works that shall be proposed by the Offeror. The spreadsheet for these items is
found in Attachment J-3. These fixed unit/lump sum prices are those for Task Order #1. The
price components of Task Order #1 project will be used as the basis for price reasonableness of
subsequent proposal submitted for additional Task Orders issued under the contemplated Basic
IQC. The prices proposed under Task Order #1 will be used to determine the best value for the
Government — combining the Technical aspects of the proposal for the Basic IQC, the technical
ability of the Offeror to complete Task Order #1 and the prices proposed in Task Order #1.
Although all task orders subsequently issued under the Basic IQC will be negotiated separately,
the prices proposed under Task Order #1 will be considered reflective of the Offeror’s
reasonability of prices and ability to complete the overall scope of the project.

Standard Form (SF) 33, RFP Page 1, "Solicitation, Offer and Award", Blocks 12-18 (applicable
only to the basic IQC). Offerors must submit the cover page (Section A) of this Solicitation
[Standard Form (SF) 33, "Solicitation, Offer, and Award"], with Blocks 12 through 18 completed,
with an original signature of a person authorized on behalf of the Offeror to sign the offer.
Subparagraph (a) only applies to the basic IQC Business Proposal.
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(b) Part 2 - Price/Business Proposal for Task Order #1

The estimated price range for Task Order #1 is $85 to $115 million. Revealing the range for Task
Orders #1 does not mean that Offerors should necessarily strive to meet these amounts. Offerors
must propose costs that they believe are realistic and reasonable for the work in accordance with
their respective Task Order #1 Technical Proposal within the scope of the Basic IQC. As
procurement whereby all line items must be justified and are subject negotiated under the
provision of FAR Part 15, the purpose of providing a price range is to give the potential Offeror a
yardstick by which to understand the scope of the project and the government estimates.

(1) Proposed Prices

Offerors shall provide a detailed fixed price and fixed unit price budget for Task Order #1 and
supporting information in sufficient detail to allow a complete analysis of price reasonableness
and project realism and potential award of the Basic IQC and the Task Order.

For evaluation purposes, Offerors should submit a price proposal in response Task Order #1 using
the budget-line items specified Attachment J-3 with a breakdown along with a narrative
explanation/rationale for the basis for the budget line item amounts.

Offerors shall submit the following in support of the proposed budget for Task Order #1 stated
above:

1) Additional supporting budget documentation and a complete and detailed budget
narrative to fully substantiate all proposed prices.

ii) The following standard price elements shall be included in the submission. Individual
subcontractors should include the same price element breakdowns in their budgets, as
applicable. The Government will conduct a detailed price analysis of all the price
elements of the Task Order #1 to determine price reasonableness and proposal realism.
The Government may ask for additional information regarding proposed prices to
determine price reasonableness.

Proposed Budget for Task Order #1 may also propose items that are not contained in Attachment
J-3, as applicable. In all cases these items must be fully justified and explained and if proposed
the Government will complete a price reasonableness evaluation and may ask for additional
information related to these costs. An example of some of these additional prices/costs that can
be proposed are but not limited to the following:

Other Price Elements (Illustrative Examples):

Price for Basic IQC Key Personnel (if not proposed in Task Order #1)
Office and Project Support

Consultants

Travel, Transportation, and Per Diem

Subcontracts

Allowances

Security for Office and Housing

G&A
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Other Materials Needed

(c) Part 3 - Representations, Certifications, and Other Statements of Offerors (applicable only to
the Basic IQC) The Offeror and each proposed subcontractor shall complete Section K,
"Representations, Certifications, and Other Statements of Offeror"”, and sign and date on the last
page on each representation/certification in the space provided. These original signed copies
shall be included in the 1 original copy of the offerors’ technical proposal.

(d) Part 4 - Policies and Procedures (applicable only to the Basic IQC) If the Offeror does not
have prior U.S. Government contracting experience, submit a copy of its personnel policies,
especially regarding salary and wage scales, fringe benefits, merit increases, promotions, leave,
differentials, travel and per diem regulations, etc.

(e) Part 5 - Subcontracting Plan (applicable only to the basic IQC and Task Order #1) If the
Offeror is other than a small business, it must submit a Subcontracting Plan for the basic IQC and
Task Order #1. Submitted Plans must address subcontracting with small business (SB), veteran-
owned small business, service-disabled veteran-owned small business, HUB Zone small business,
small disadvantaged business, and women-owned small business concerns. This Basic IQC plan
will be the equivalent of a master subcontracting plan for the overall IQC. Individual
subcontracting plans (including the one submitted for Task Order #1) will also be included in
each task order over $500,000 for other than small businesses.

(f) Part 6 - Joint Venture Information (applicable only to the Basic IQC) If two or more parties
have formed a partnership or joint venture (see FAR Subpart 9.6), for the purposes of submitting
a proposal under this Solicitation and, if selected, would perform the contract as a single entity,
they must submit, as an attachment to the Cost/Business Proposal, the Corporate Charter, By-
Laws, or Joint Venture or Partnership Agreement. In addition, the teaming arrangements must be
identified, company relationships must be fully disclosed and respective responsibilities, and the
method of work must be expressly stipulated. The joint venture or partnership agreement must
include a full discussion of the relationship between the organizations, including identification of
the organization, which will have responsibility for negotiation of Task Orders under the resultant
contract, which organization will have accounting responsibility, how work will be allocated, and
profit or fee, if any, shared. In addition, the principles to the joint venture or partnership
agreement must state that the parties agree to be jointly and severally liable for the acts or
omissions of the other.

(g) Part 7 - Evidence of Responsibility (applicable only to the Basic IQC) The Offeror must
submit sufficient evidence of responsibility for the Contracting Officer to make an affirmative
determination of responsibility pursuant to the requirements of FAR Subsection 9.104-1. If the
Offeror fails to submit sufficient evidence for the contracting officer to make an affirmative
determination of responsibility, then the Contracting Officer may make a determination of non-
responsibility and be precluded from awarding a contract to that Offeror. However, in the case of
a small business Offeror, the Contracting Officer wil 1 comply with FAR Subpart 19.6.
Accordingly, Offerors should address each element of responsibility. To be determined
responsible, a prospective contractor must:

i)Have adequate financial resources to perform the contract, or the ability to obtain them
(see FAR 9.104-3(a));

ii) Be able to comply with the required or proposed delivery or performance schedule,
taking into consideration all existing commercial and governmental commitments;
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iii) Have a satisfactory performance record (See FAR 9.104-3 (b) and Subpart 42.15). A
prospective contractor shall not be determined responsible or non-responsible solely on
the basis of a lack of relevant performance history, except as provided in FAR 9.104-2;

iv) Have a satisfactory record of integrity and business ethics;

v) Have the necessary organization, experience, accounting and operational controls, and
technical skills, or the ability to obtain them (including, as appropriate, such elements as
production control procedures, property control systems, quality assurance measures, and
safety programs applicable to materials to be produced or services to be performed by the
prospective contractor and subcontractors). (See FAR 9.104-3(a));

vi) Have the necessary production, construction, and technical equipment and facilities,
or the ability to obtain them (See FAR 9.104-3(a)); and

vii) Be otherwise qualified and eligible to receive an award under applicable laws and
regulations (e.g., Equal Opportunity, Clean Air and Water, etc.).

(h) Part 8 - Letters of Commitment (Major Subcontractors) (applicable only to the Basic IQC and
Task Order #1) The Price/Business Proposal must include a letter, on subcontractor letterhead,
and signed by an authorized representative of each major subcontractor, which specifically
indicates the subcontractor's agreement to be included in the Offeror's proposed teaming
arrangement for the Basic IQC and Task Order #1.

(i) Part 9 - Information to Support Consent to Major Subcontractors (applicable only to the Basic
1QC and Task Order #1) The Offeror must address each of the elements in FAR 44.202-2 in
order for proposed subcontractors to be considered by the contracting officer for consent of
subcontractors to be granted with the initial award.

(j) Part 10 - Information Concerning Work-Day, Work-Week, and Paid Absences (applicable
only to Task Order #1)

1) The Offeror and each proposed major subcontractor shall indicate the number of hours
and days in its normal work-day and its normal work-week, both domestically and
overseas, for employees and consultants. In addition, the Offeror and each proposed
major subcontractor shall indicate how paid absences (U.S. holidays, local holidays,
vacation and sick) shall be covered.

ii) A normal work-year, including paid absences (holidays, vacations, and sick leave) is
3,120 hours (312 days x 10 hours per day [6 day work weeks]). However, some
organizations do not have an 8-hour workday, and some accounting systems normally
provide for direct recovery of paid absences by using a work-year of less than 3,120
hours to compute individuals' unburdened daily rates. The Offeror and major
subcontractors shall describe their work day and work week policies

END OF SECTION L
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SECTION M — EVALUATION FACTORS FOR AWARD

M.1 GENERAL INFORMATION

(a)

(b)

(©)

(d)

The Government may award a contract without discussions with Offerors in accordance
with FAR 52.215-1.

The Government intends to evaluate all Proposals in accordance with Section M of this
RFP and make a Contract award to the responsible Offeror whose proposal represents the
best value to the U.S. Government. All Offerors proposals will be evaluated on a
technical basis for the Basic IQC using the Technical Criteria found below referenced as
“Basic IQC” and will be evaluated for Task Order #1 using the Evaluation Criteria found
in the Task Order proposal found in Attachment J-1 and referenced below as “Task Order
#1” (section M.3). The score for both the Basic IQC and Task Order #1 will be
combined for a total Technical Score.

The submitted technical information will be scored by a Technical Evaluation Committee
(TEC) using the evaluation criteria set forth below. When evaluating the competing
proposals, the Government will consider the written qualifications/capability information
provided by the Offerors, and any other information obtained by the Government through
its own research.

For overall evaluation purposes, technical factors are considered more important than
price factors. For best value determination purposes, if the technical scores between
offerors are relatively close between two or more offerors, individual price elements and
the total price proposed for Task Order #1 will carry increased significance.

M.2 TECHNICAL EVALUATION CRITERIA FOR THE BASIC I1QC (100 POINTS)

The criteria listed below are presented by major category, so that Offerors will know which areas
require emphasis in the preparation of information. Offerors should note that these criteria serve
as the standard against which all technical information will be evaluated for the IQC Basic
Contract and serve to identify the significant matters which Offerors should address. Within each
category, sub-criteria are considered equal in importance if no sub-criteria point values are
provided.

(@)

Technical Understanding, Methodology and Management Approach (45 Points)

The government will evaluate the Offerors’ proposed approaches for the sub criteria below based
on their soundness, realism, appropriateness, efficiency, efficacy, and/or comprehensiveness.

1) The proposed management structure and approach to program implementation
including mobilization, identification of critical program objectives, a demonstrated
knowledge and understanding of the Project and a timetable of program
implementation. (15 points)

i1) The Offerors’ construction methodology, sequencing, and techniques for managing
the construction that demonstrates a clear understanding of the constraints to
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operating in the social, political, and security environment for this specific project in
Aceh. (10 points)

iii) Outline Plans for implementing an effective quality control program, safety program,
traffic maintenance program, environmental mitigation program, maintenance plan
and upkeep program of the roadway during construction. (10 points)

iv) The Offeror’s outreach and capacity building program that provides benefits from the
completion of this project with the people and communities affected by the project,
including but not limited to national and local officials, Non-Governmental
Organizations other donors and USAID development assistance partners. (10 points)

(b) Corporate Past Performance (20 Points)

Sub-criteria (i) through (v) as stated below shall be weighted equally. USAID will evaluate the
Offerors’ corporate capabilities as well as those of their proposed major subcontractors on the
following sub-criterion:

i) Timeliness of performance, including adherence to contract schedules, timely
delivery of short-term technical advisors, and effectiveness of home and field office
management to make prompt decisions and ensure efficient operation of tasks;

ii) Cost control history on previous projects of a similar environment and nature;

iii) Quality of product or service, including how cooperative and effective the Offeror
was in resolving problems;

iv) Customer satisfaction, including satisfactory business relationship to clients, prompt
and satisfactory correction of problems, and cooperative attitude in fixing problems;
and

v) Effectiveness of the Offeror in staffing appropriate personnel and making prompt and
satisfactory changes in personnel or deliverables when problems were identified by
the Offeror or the client.

(c) Key Personnel Qualifications and Experience (20 Points)

For those key personnel proposed for the Basic IQC, the Government will evaluate the Offerors’
proposed Key Personnel based upon their background and relevant experience in implementing
the overall IQC. Please see Section F.8(a) for these positions. This evaluation will include but
not be limited to the effectiveness of the proposed Key Personnel being proposed in response to
this RFP, including quality of effort and customer satisfaction of Key Personnel in performing
work on previous, recent, and relevant contracts. The Government reserves the right to check
references that are provided by the Offeror as well as references from any other source.

(d) Corporate Organization and Capabilities (15 Points)
USAID will evaluate Offerors and their proposed major subcontractors on the depth of their
corporate experience, including experience with contracts of a similar nature in the developing

world. In addition, Offerors shall be evaluated based upon the logic and strength of their
proposed organizational staffing plan which indicates their proposed composition of a Home
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Office-based team to perform administrative and financial control of the project throughout this
basic IQC implementation period and the backstopping/reach-back capabilities of the
organization.

M.3 TECHNICAL EVALUATION CRITERIA FOR TASK ORDER #1 (50 POINTS)

The criteria listed below are presented by major category, so that Offerors will know which areas
require emphasis in the preparation of information. Offerors should note that these criteria serve
as the standard against which all technical information will be evaluated for Task Order #1 and
serve to identify the significant matters which Offerors should address. Within each category,
sub-criteria are considered equal in importance.

(a) Technical Understanding, Schedule & Management Approach (Total of 30 points)

Each Offeror’s discussion of the Technical Understanding and Management Approach will be
evaluated equally based upon the following sub-criteria:

v) Proposed management structure and approach to program implementation including
mobilization, identification of critical program objectives and a timetable of program
implementation and understanding of the constraints to operating in the social,
political and security environment of Aceh. (10 points)

vi) The offerors proposed construction schedule and timeline for the completion of Task
Order #1. (10 points)

vii) Approach toward selecting and managing subcontractors and construction activities
including development of the local labor force and subcontracting with local/regional
and Indonesian firms, approach to construction financing, and the approach toward
the coordination with national and local officials, USAID, other donors and Non-
governmental Organizations that are operating in Aceh. (10 points)

(b) Staffing Plan & Key Personnel (Total of 20 points)

i) The Government will evaluate the appropriateness of the Offeror’s proposed overall
staffing plan, designation of staff and their roles, and the proposed composition and team
structure to implement Task Order #1. (10 points)

i1) USAID will evaluate the strength, quality, and appropriateness of the Offeror’s
proposed key personnel for Task Order #1, taking into account the candidates’ relevant
formal training and professional experience, relevant field experience, project
management ability and experience, past performance on relevant and recent contracts,
and any other experience relevant to the SOW, including engineering, construction,
contracting practices, capacity building, and technical assistance in similar circumstances
in the developing world. (10 points)

M.4 PRICE/BUSINESS PROPOSAL EVALUATION
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As stated in Section L, a separate Price Proposal will not be required for the basic IQC. Price
Proposals (including information required under Section L for the Basic IQC and Task Order #1)
will not be scored, but the information provided will be evaluated and considered in making a
best value determination in accordance with FAR Subpart 15.4. Offerors’ Price Proposals for
Task Order #1 will be evaluated based on their reasonableness, balance, as well as the unit prices
proposed and the overall price for Task Order #1. The Price Proposal for Task Order #1 will be
used to determine the best value to the Government during the technical — price tradeoff. The
negotiated unit and lump sum prices agreed upon under Task Order #1 shall constitute the basis
for determining reasonableness of prices proposed for future task orders issued under the IQC.
All future task orders issued under the basic IQC will be negotiated separately. The Independent
Government Cost Estimate and the prices as agreed to in Task Order #1 will be used to determine
price reasonableness.

Price Proposals for Task Order #1 will be analyzed as part of the overall evaluation in accordance
with FAR 15.404. Offerors’ prices will be evaluated based on their reasonableness. The results
of the price analysis will be used as part of the Agency's best value/tradeoff analysis as the basis
for negotiations and ultimately for issuance of the IQC. The price proposal for TO #1 will be the
basis for the price/cost evaluation and will be part of the best value tradeoff decisions.

M.5 DETERMINATION OF COMPETITIVE RANGE

(a) The competitive range of Offerors with whom negotiations may be conducted (if necessary)
will be determined by the Contracting Officer pursuant to FAR 15.306(c). A competitive range
determination (if necessary) may take place at any point in the evaluation process. Determination
of the competitive range will be based on an evaluation of Technical and Price Proposals.

(b) Offerors are advised that, in accordance with FAR 52.215-1, if the Contracting Officer
determines that the number of Proposals that would otherwise be in the competitive range
exceeds the number at which an efficient competition can be conducted, the Contracting Officer
may limit the number of proposals in the competitive range to the greatest number that will
permit an efficient competition among the most highly rated proposals.

M.6 SOURCE SELECTION

This procurement utilizes the best value process set forth in FAR 15.101-1. Although Technical
considerations are significantly more important than price, the closer the Offerors’ prices are to
one another, the more important technical evaluation factors will become. Therefore, the
technical evaluation may become a determinant factor in making award. Conversely, if the
Contracting Officer determines that competing Technical Proposals are essentially equal, then
price factors for Task Order #1 may become the determining factor in source selection.
Therefore, the Contracting Officer may award the Contract to a higher-priced Offeror for Task
Order #1 if a determination is made that the higher technical evaluation of that Offeror merits the
additional price.

END OF SECTION M
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